

AUTHORIZATION HISTORY

<u>AMOUNT</u>	<u>DATE -- DESCRIPTION</u>
\$3,500,000.00	06/18/08 (Council) -- Original Authorization for Consultant Design Services
\$(2,706,767.00)	Pending (Administrative Authority) -- SA#1 Add'l Set of Schematic Design Drawings; <i>Note: SA#1 de-encumbered \$2,706,767</i>
\$4,206,767.00	Proposed (Council) -- Fee Increase for Consultant Design Services Design Development Phase through Post-Construction; with de-encumbrance from SA#1, net change of \$ 1,500,000 to Project
<hr/>	
<i>\$5,000,000.00</i>	<i>Total Contract Authorization</i>

CONTRACT HISTORY

<u>AMOUNT</u>	<u>DATE -- DESCRIPTION</u>
\$3,500,000.00	05/07/2009 -- Original Contract for Consultant Design Services
\$(2,706,767.00)	Pending (Administrative Authority) -- SA#1 Add'l Set of Schematic Design Drawings; <i>Note: SA#1 de-encumbered \$2,706,767</i>
\$4,206,767.00	Proposed (Council) -- Fee Increase for Consultant Design Services Design Development Phase through Post-Construction; with de-encumbrance from SA#1, net change of \$ 1,500,000 to Project
<hr/>	
<i>\$5,000,000.00</i>	<i>Total Contract Expenditure</i>