

## AGENDA



Thursday, December 16, 2010

**Contract and Land Management  
RECOMMENDATION FOR COUNCIL ACTION****Item No. 12**

---

**Subject:** Authorize execution of Change Order #9 to the construction contract with SMITH CONTRACTING CO., INC., Austin, TX for the Second Street District Streetscape Street Reconstruction and Utility Adjustment – West of Congress Project in the amount of \$210,499.40, for a total contract amount not to exceed \$3,403,131.96.

**Amount and Source of Funding:** Funding is available in the Fiscal Year 2010-2011 Capital Budget of the Planning & Development Review Department.

**Fiscal Note:** A fiscal note is attached.

**For More Information:** Randy Harvey, 974-1585; Susan Garnett, 974-7064; Sarah Terry, 974-7141

**MBE/WBE:** This contract will be awarded in compliance with Chapter 2-9A of the City Code (Minority Owned and Women Owned Business Enterprise Procurement Program) with 9.38% MBE and 3.79% WBE subcontractor participation to date including this change order.

**Prior Council Action:** December 19, 2009 – Council approved construction contract with Smith Contracting Co., Inc.

---

This roadway reconstruction project is the second phase of the Second Street District Streetscape Improvement Project. This phase includes the reconstruction of Second Street from Colorado Street to Congress Avenue and reconstruction of Colorado Street from West Cesar Chavez Street to Third Street. The work includes full depth reconstruction with asphalt, new curbs and gutters, new sidewalk and ramps, storm sewer realignment, utility adjustments and pavement markings.

This additional authorization is requested to fund additional work associated with changed field conditions, unforeseen utility conflicts, increases to existing scope items, and re-design of the storm drain improvements in Colorado Street.

Currently, the project is scheduled to be substantially complete in Spring 2011.