

AGENDA DATE: 03/24/11

VENDOR NAME: PIKE ELECTRIC INC

Contract Summary

Original Contract	Original 24-month contract, with three 12-month extension options		\$ 34,877,592.95
Amendment No.1	Amended contract language for invoicing		\$ 0
Amendment No. 2	Added line items		\$0
Amendment No. 3	Added line items as well as deleted unnecessary line items		\$0
Amendment No. 4	Added line items		\$0
Amendment No. 5	Economic price adjustment approved as per contract terms		\$0
Amendment No. 6	Added line item		\$0
Amendment No. 7	Early roll-over of contract and exercised Extension Option #1		\$0
Amendment No. 8	Economic price adjustment approved as per contract terms		\$0
Amendment No. 9	Early roll-over of contract and exercised Extension Option #2		\$0
Amendment No. 10	Contractor name change		\$0
Amendment No. 11	Exercised final extension option #3		\$0
Amendment No. 12	Contract Holdover, no funding change		\$0
Amendment No. 13	Contract Holdover, no funding change		\$0
Amendment No. 14	Contract Holdover, no funding change		\$0
Proposed Modification No. 15	Increase contract amount by \$1,250,000 due to contract holdover		\$1,250,000
Total Revised Contract Amount			\$36,127,592.95