

AUTHORIZATION HISTORY

<i>AMOUNT</i>	<i>DATE -- DESCRIPTION</i>
\$1,400,000.00	01/10/08 (Council) – Engineering Services for Design, Bid/Award, Construction and Post Construction phases
\$50,000.00	01/10/08 (Administrative Authority) -- Amendment for Design Services for Boggy Creek Reach B8 Rosewood
\$358,068.00	07/28/2011 Proposed (Council) -- Amendment for Additional Design Services for Boggy Creek Reach B3 Cherrywood Neighborhood and Reach B8 Rosewood
<i>\$1,808,068.00</i>	<i>Total Contract Authorization</i>

CONTRACT HISTORY

<i>AMOUNT</i>	<i>DATE -- DESCRIPTION</i>
\$1,399,993.00	05/30/08 -- Original Professional Services Agreement for Engineering Services for Design, Bid/Award, Construction and Post Construction phases
\$49,813.00	09/26/08 -- SA #1 -- Amendment for Design Services for Boggy Creek Reach B8 Rosewood
\$358,068.00	07/28/2011 Proposed -- SA #2 -- Additional Design Services for Boggy Creek Reach B3 Cherrywood Neighborhood and Reach B8 Rosewood
<i>\$1,807,874.00</i>	<i>Total Contract Expenditures</i>