



Construction

5789.018 Williamson Bannockburn Storm Drain (7/09)



Buyouts

5754.052 Onion Creek Flood Hazard Buyout & Ecosys (12/14)

805.005 Onion Dixie Drive Erosion Buyouts (12/09)

5781.001 Onion Voluntary Creek Flood Hazard Buyout (Complete)



Re-Design

5789.020 Shoal Allandale (2/10)

5789.022 Shoal Ridgelea Storm Drain (12/10)



Final Design

5789.019 Blunn Long Bow Storm Drain (6/09)

5848.058 Boggy Cherrywood Restoration (3/10)

5754.050 Boggy Manor Rd to MLK (3/09)

5848.059 Boggy Rosewood Restoration (3/10)

5789.033 Fort Branch Oak Lawn Subdivision Storm Drain (5/09)

5848.057 Fort Branch WMA Reach 6&7, Truelight & Eleanor (4/10)

5789.028 Town Lake E 4th St/Pedernales Storm Drain (9/09)

5789.086 Shoal Rosedale Storm Drain Phase 2 (12/09)



Preliminary Engineering

5789.035 East Bouldin Euclid Storm Drain (3/09)

5789.032 Williamson Blarwood Storm Drain (8/09)

5754.053 Williamson Creek Flood Hazard Mitigation & Ecosys (1/12)



Feasibility

5789.031 Shoal Brentwood Storm Drain (5/09)

5789.030 Shoal Madison Storm Drain (5/09)

Note:

Projects alphabetical by Watershed/Project Name

Estimated phase completion in parenthesis (month/year)

