

AUTHORIZATION HISTORY

AMOUNT	DATE	DESCRIPTION
	3/6/08	(Council) Authorize CMAR Methodology
\$250,000	11/23/10	(Council) Original Agreement for Pre-Construction Phase Services
\$48,339	6/27/11	First Amendment to add scheduling to Preconstruction Phase Services
\$450,000	1/26/12	(Council) Proposed - Second Amendment to add 15 additional months to the Preconstruction Phase Services which includes the 2nd Street Bridge and Extension/Shoal Creek to West Avenue additional scope.
\$748,339		TOTAL CONTRACT AUTHORIZATION

CONTRACT HISTORY

AMOUNT	DATE	DESCRIPTION
	3/6/08	Authorize CMAR Methodology
\$250,000	11/23/10	Original Agreement for Pre-Construction Phase Services
\$48,339	6/27/11	First Amendment to add scheduling to Preconstruction Phase Services
\$450,000	1/26/12	Proposed - Second Amendment to add 15 additional months to the Preconstruction Phase Services which includes the 2nd Street Bridge and Extension/Shoal Creek to West Avenue additional scope.
\$748,339		TOTAL CONTRACT EXPENDITURES