

A G E N D A



Recommendation for Council Action (CMD)

Austin City Council

Item ID:

17427

Agenda Number

6.

Meeting Date:

August 23, 2012

Department:

Contract Management

Subject

Authorize execution of change order # 4 to the construction contract with CASH CONSTRUCTION COMPANY, INC., for the West 34th Street from Shoal Creek Bridge to West Avenue Street Reconstruction and Utility Improvements Project, an ACCELERATE AUSTIN PROJECT, in the amount of \$228,000 for a total contract amount not to exceed \$3,832,103.

Amount and Source of Funding

Funding is available in the Fiscal Year 2011-2012 Capital Budget of the Austin Water Utility.

Fiscal Note

A fiscal note is attached.

Purchasing
Language:

Prior Council
Action:

April 24, 2012 - Council approved Change order # 3 with Cash Construction Company, Inc.;
April, 28, 2011 – Council approved original construction Contract with Cash Construction Company, Inc.

For More
Information:

Rohini Kumarage 974-7127; Susan Garnett 974-7064; April Shaw 974-7141.

Boards and
Commission
Action:

Recommended by the Water and Wastewater Commission.

Related Items:

MBE / WBE:

This contract was awarded in compliance with Chapter 2-9A of the City Code (Minority Owned and Women Owned Business Enterprise Procurement Program) with 7.65% MBE and 1.11% WBE subcontractor participation to date.

Additional Backup Information

This project is part of the 2006 Bond Street Reconstruction Program. The project limits are from Shoal Creek Bridge to West Avenue Street. Work includes 3,154 linear feet of water lines, 1,293 linear feet of wastewater lines, 673 linear feet of new storm drainage lines and sidewalk improvements prior to full depth street reconstruction.

The additional authorization is requested to fund the removal of an 8-inch diameter water line in the intersection of 34th Street and North Lamar Boulevard. The plans originally called for the abandonment of this line, but that is not possible due to failing valves on this line. This change order provides for the removal of this line and the associated traffic control, erosion and sedimentation controls, and pavement repairs.

This project is located within zip code 78705 and is managed by the Public Works Department.

Cash Construction Company, Inc. is located in Pflugerville, TX.