

## A G E N D A



## Recommendation for Council Action (CMD)

Austin City Council

Item ID:

20404

Agenda Number

7.

Meeting Date:

December 13, 2012

Department:

Contract Management

## Subject

Authorize execution of Change Order # 10 to the construction contract with DNT CONSTRUCTION, for Pleasant Valley Road Extension from St. Elmo to Button Bend in the amount of \$234,539.75 plus additional contingency in the amount of \$50,000, for a total contract amount not to exceed \$4,175,152.89.

## Amount and Source of Funding

Funding is available in the Fiscal Year 2012-2013 Capital Budget of the Austin Transportation Department.

## Fiscal Note

A fiscal note is attached.

Purchasing  
Language:Prior Council  
Action:

August 18, 2011 - Council approved the original construction contract with contingency.

For More  
Information:

Tony L. Lopez 974-6581; Susan Garnett 974-7064; April Shaw 974-7141.

Boards and  
Commission  
Action:

MBE / WBE:

Related Items:

This contract was awarded in compliance with Chapter 2-9A of the City Code (Minority Owned and Women Owned Business Enterprise Procurement Program) with 12.85% MBE and 0.80% WBE subcontractor participation to date including this change order.

## Additional Backup Information

This project begins approximately 200 feet north of the Pleasant Valley Road and Button Bend Road intersection and extends to the intersection of St Elmo Road and Todd Lane. The project includes 1,900 feet of four-lane divided roadway with a raised center median, turn bays and sidewalks on both sides of the roadway and access to and from Austin Fire Department Station 24. This project will result in increased mobility, decreased congestion and fuel consumption, and improved air quality and safety in the area. The new roadway will complete a north-south corridor, eliminating a current one-mile detour. This project also includes major drainage improvements, including a critical improvement where Nuckols Crossing Road crosses Williamson Creek.

This project will connect to the proposed Todd Lane Improvements from Ben White Boulevard to St. Elmo Road, which will include a modern roundabout at the intersection of Pleasant Valley and Todd Lane. The roundabout design necessitates adjustments to the Pleasant Valley Road project to accommodate the future connection. These changes, which are included in Change Order # 10, include modification of the roadway cross section, relocation of various drainage structures and structural reinforcement at creek crossing. The estimated cost for these items is attached. Additional contingency is also requested to accommodate any unforeseen conditions.

Substantial completion of this project is estimated for February 2013. This project is located within zip code 78744 and is managed by the Public Works Department.

DNT Construction is located in Round Rock, TX.