

# AUSTIN AIRPORT ADVISORY COMMISSION MINUTES

REGULAR MEETING TUESDAY, FEBRUARY 12, 2013

The Austin Airport Advisory Commission convened in a regular meeting on Tuesday, February 12, 2013 at 2716 Spirit of Texas Drive, in Room 160 in Austin, Texas.

Chair, Dale Murphy called the meeting to order at 5:00 p.m.

# **Commission Members in Attendance:**

Dale Murphy, Chair Steven Hart, Vice Chair D'Ann Johnson, Secretary George Farris Ernest Saulmon James Kelsey Rose Marie Klee

# **Staff in Attendance:**

Dave Arthur
Kellye Mireles
Shane Harbinson
Francisco Garza
Royce Traywick
Robert Hengst
Kane Carpenter
Janice White
Robert Mercado
Phillip Bays

# **Others Present:**

Byron Chavez, RW Armstrong Katlon Wiedemann, Garver David Basile, Parsons Brinckerhoff Tom Mochty, Woolpert Eric Risner, Woolpert Trey Neal, Kimley-Horn

# 1. CITIZENS COMMUNICATIONS: GENERAL None.

# 2. APPROVAL OF MINUTES

The minutes from the meeting of January 8, 2013 were approved on Vice Chair Steven Hart's motion, Commission Member Rose Marie Klee's second on a 5-0 vote. Secretary D'Ann Johnson and Commission Member James Kelsey were absent.

Commission Member James Kelsey arrived at 5:05.

# 3. DEPARTMENT OF AVIATION STAFF BRIEFINGS, REPORTS AND PRESENTATIONS

a) Planning & Engineering Capital Improvement Project Monthly Status Report was presented by Robert Hengst, Project Management Supervisor, Aviation Department.

# Secretary D'Ann Johnson arrived at 5:15.

- b) Finance & Operations Reports for Fiscal Year 2013 to date was presented by Dave Arthur, Assistant Director, Aviation Department.
- c) Ground Transportation Staging Area (GTSA) Transactions Report for January 2013 was presented by Royce Traywick, Supervisor, Parking and Ground Transportation, Aviation Department. See below for a year-to-year comparison.

	YEAR TO YEA	R COMPARISON	Will the English and the Engli
SERVICE	JANUARY 2013	JANUARY 2012	%
CATEGORY			Increase/(decrease)
TAXICAB	25,401	23,306	9.0%
LIMOUSINE	2,920	2,508	16.4%
HOTEL	3,532	2,926	20.7%
SHUTTLE			
OTHER	443	401	10.5%
SHUTTLE			
CHARTER BUS	69	0	100.0%
OVERALL	32,365	29,141	11.1%
TOTAL			

d) Update on the airport helicopter operations working group in accordance with City Council Resolution No. 20121108-052 was presented by Shane Harbinson, Assistant Director, Aviation Department.

# 4. ACTION ITEMS

a) Approve acceptance of the Austin-Bergstrom International Airport 25 Year Parking Plan.

The motion authorizing action item 4a was approved on Commission Member Ernest Saulmon's motion, Vice Chair Steven Hart's second on a 7-0 vote.

- b) Vote on recommendation to City Council regarding the following:
  - i. Authorize the execution of a 12-month interlocal agreement between the City of Austin and Capital Area Council of Governments (CAPCOG) for access to the Enhanced 9-1-1 Services database for the Aviation Department in an estimated amount not to exceed \$1,400, with four 12-month extension options in an estimated amount not to exceed \$1,400 per year, for a total estimated contract amount not to exceed \$7,000.

The motion authorizing action item 4bi was approved on Vice Chair Steven Hart's motion, Commission Member Ernest Saulmon's second on a 7-0 vote.

ii. Authorize negotiation and execution of a professional services agreement with CDM SMITH INC., or one of the other qualified responders to RFQ Solicitation No. CLMP120, to provide environmental and engineering services for the Austin Bergstrom International Airport in an amount not to exceed \$1,050,000.

The motion authorizing action item 4bii was approved on Secretary D'Ann Johnson's motion, Commission Member Ernest Saulmon's second on a 7-0 vote.

# 5. NEW BUSINESS

a) Ground Transportation Staging Area Health Fair is scheduled for March 22, 2013.

# 6. OLD BUSINESS (updates)

a) Status of action items upon which the Commission has made a recommendation to Council. (Please note the progress of the following items)

Authorize award, negotiation, and execution of a 24-month requirements service contract with **THE JW GROUP**, **INC**., or one of the other qualified offerors to RFP No. BKH0135REBID, to provide information technology master plan services for the Aviation Department in an estimated amount not to exceed \$989,700. [Item went before City Council on January 31, 2013 and passed.]

Approve an ordinance authorizing the issuance of City of Austin Rental Car Special Facility Revenue Bonds, Taxable Series 2013, in an amount not to exceed \$150,000,000.00, subject to specified parameters set forth in the ordinance, authorizing related documents and approving related fees. These funds will be used to finance costs of the Consolidated Rental Car Facility (CONRAC), including, without limitation, the acquisition and construction of the CONRAC, funding capitalized interest and reserves, and paying the cost of issuance. [Item went before City Council on January 17, 2013 and passed.]

# 7. CONFIRM MEETING DATE AND PLACE AGENDA ITEMS FOR NEXT COMMISSION MEETING

Date of next meeting: March 12, 2013

# **ADJOURNMENT**

Motion to adjourn the meeting was made by Vice Chair Steven Hart, Commission Member George Farris' second on a 7-0 vote.

Meeting was adjourned at 6:09 p.m.



1 - Preliminary

Project Name: IS Security System Upgrade Migration

DOA PM: Kerry Pickens

PWD PM:

Estimate:

\$200,000

FDU Number:

4910-8107-3200

Sub-project ID: 6001.077

ABIA Number:

P3200

Project Status:

Solicitation initiated, specifications in review.

Project Name: IS Sec. Workstations & Archive Servers

DOA PM:

Kerry Pickens

PWD PM:

Estimate:

\$215,000

FDU Number:

4910-8107-3201

Sub-project ID: 6001.078

ABIA Number: P3201

Project Status:

Solicitation initiated, specifications in review.

Project Name: Taxiway A Completion - Design

DOA PM:

Dale Thompson

PWD PM:

Estimate:

\$1,000,000

FDU Number:

4910-8107-3241

Sub-project ID: 6000.056

ABIA Number: A3241

Project Status: Currently coordinating and scheduling the survey and geotech work with the consultant.

Project Name: eALP and Utility Mapping

DOA PM:

Robert Hengst

PWD PM:

Estimate:

\$450,000

FDU Number:

4910-8107-3242

Sub-project ID: 6000.103

ABIA Number:

A3242

Project Status: RFQ will be released early March.

Project Name: Terminal Improvements FY2013 (Phase 8)

DOA PM:

Jennifer Williams

PWD PM: Robin Camp

Estimate:

\$1,300,000

FDU Number:

4910-8107-3244

Sub-project ID: 5415.087

ABIA Number: T3244

Project Status:

Conference call held with Corgan to discuss scope of project. Did walk thru with subconsultant on wet

sprinkler system. Expect proposal from Corgan beginning of March.

Project Name: CONRAC Related Landside Improvements

DOA PM:

Robert Hengst

PWD PM:

Robert Pirtle

Estimate:

\$6,000,000

FDU Number:

4910-8107-3245

Sub-project ID: 6001.093

ABIA Number: L3245

Project Status: Consultant from the ABIA rotation list has been assigned to address refurbishment of the elevators in the existing parking garage. Consultant is preparing proposal.

Project Name: Chillers/Boilers - Out Buildings

DOA PM:

Robert Hengst

PWD PM:

Estimate:

\$1,000,000

FDU Number:

4910-8107-3246

Sub-project ID: 6001.094

ABIA Number: L3246

Project Status: Encotech was awarded the project from the City of Austin Rotation List and is preparing a proposal.

DOA PM:

**Project Name: Stormwater Drainage Improvements** Jennifer Williams

PWD PM:

Estimate:

\$2,000,000

FDU Number: 4910-8107-3248

Sub-project ID: 6001.096

ABIA Number: L3248

Project Status: RFQ submitted with solicitation for Monday 2/25/13.

2 - Design/Study

Project Name: Drainage Master Plan

DOA PM:

Joe Medici

PWD PM:

Robert Pirtle

Estimate:

\$750,000

FDU Number:

4910-8107-3139

Sub-project ID: 5702,007

ABIA Number: M3139

Project Status: Awaiting final invoicing to close out the project.

**Project Name: Cooling Tower Repairs** 

DOA PM:

Rohini Kumarage

PWD PM:

Estimate:

\$370,000

FDU Number:

4910-8107-3143

Sub-project ID: 6001.063

ABIA Number: P3143

Project Status:

Finalizing the proposal and schedule with the contractor. Notice to Proceed to be issued by the 1st week

of March.

**Project Name: Environmental Management System** 

DOA PM:

Kane Carpenter

PWD PM:

Estimate:

\$600,000

FDU Number:

4910-8107-3151

Sub-project ID: 5702.008

ABIA Number:

M3151

Project Status: All tasks are complete, final invoice next month.

Project Name: Expert Advisor - ABIA Consolidated Rental Car Facility (CONRAC)

DOA PM:

Janice White

PWD PM:

Robert Pirtle

Estimate:

\$1,640,000

FDU Number:

4910-8107-3162

Sub-project ID: 6001.006

ABIA Number:

L3162

Project Status:

PGAL/Ricondo revenue control system reviewed by ABIA and comments returned.

PGAL/Ricondo 25 year parking plan completed.

Working to complete definition of Phase 2 services including construction inspection.

Project Name: IS Building 7355 Emergency Power Improvements

DOA PM:

Rohini Kumarage

PWD PM:

Alison von Stein

Estimate:

\$1,200,000

FDU Number:

4910-8107-3163

Sub-project ID: 6001.067

ABIA Number: P3163

Project Status: ABIA team met with the Design engineers to discuss 30% comments and requested the engineer to coordinate the design work closely with Austin Energy. The architect to design the conference room is on

board. Discussed the needs and requirements with the Mgr. Survey work is still pending.

**Project Name: Terminal Area Spall Improvements** 

DOA PM:

Rohini Kumarage

PWD PM:

Robert Pirtle

Estimate:

\$620,000

FDU Number.

4910-8107-3172

Sub-project ID: 5415.054

ABIA Number: T3172

Project Status: Geo technical work is completed and report is pending. The engineer is continuing with design work.

Project Name: ABIA Terminal Fire Protection Improvements - Ph. 2

DOA PM:

Richard Chaney

PWD PM:

Robert Pirtle

Estimate:

\$5,700,000

FDU Number:

4910-8107-3176

Sub-project ID: 5415.056

ABIA Number:

T3176

Project Status: Project team is preparing bid documents for first advertisement on 11-Mar-2013.

Project Name: Wildlife Hazard Assessment - Grant 54

DOA PM:

Joe Medici

PWD PM:

Jules Parrish

Estimate:

\$266,667

FDU Number:

4910-8107-3179

Sub-project ID: 6000.054

ABIA Number:

M3179

Project Status: Working with consultant to provide additional information to supplement the WHMP in anticipation of FAA

review.

**Project Name: ABIA Parking Operations Improvements** 

DOA PM:

Janice White

PWD PM:

Robert Pirtle

Estimate:

\$5,290,000

FDU Number:

4910-8107-3186

Sub-project ID: 6001.070

ABIA Number: L3186

Project Status:

ABIA is continuing to collect and provide data to the design team. Project team onsite data collection of the lower level is complete. Design presented initial scope/preliminary design. ABIA reviewing.

Project Name: ARFF Building Roof Leak Repairs/Replacement

DOA PM:

Dale Thompson

PWD PM:

Robert Pirtle

Estimate:

\$453,000

FDU Number:

4910-8107-3211

Sub-project ID: 6000.060

ABIA Number: P3211

Project Status:

60% plans and specs received and being reviewed.

Project Name: Terminal East Infill Project

DOA PM:

Robert Mercado

PWD PM:

**Burton Jones** 

Estimate:

\$6,600,000

FDU Number:

4910-8107-3215 Sub-project ID: 5415.065

ABIA Number:

T3215

Project Status: Schematic Design & Cost Estimate being finalized with submittal due Mid-March.

Project Name: Bldg. 6005 Improvements - Phase II (P&E)

DOA PM:

Robert Mercado

PWD PM:

Robert Pirtle

Estimate:

\$2,250,000

FDU Number:

4910-8107-3217

Sub-project ID: 6001.084

ABIA Number: L3217

Project Status:

50% Construction Documents for Building 6005 Renovation were submitted on 02/11/2013 and are

under review. Final PER for the LRC HVAC Project was received in mid-January.

Project Name: CONRAC - AIPP

DOA PM:

Janice White

PWD PM:

Robert Pirtle

Estimate:

\$1,800,000

FDU Number:

4910-8107-3228

Sub-project ID: 6001.066

ABIA Number: L3228

Project Status:

Vito Acconci work session with CONRAC design team held February 15, 2013.

Additional garage structural information and aviation guidelines provided.

Planning for public outreach ongoing. Preliminary presentation scheduled for early April.

Project Name: FAA Ductbank Relocation

DOA PM:

Dale Thompson

PWD PM:

Alison von Stein

Estimate:

FDU Number:

4910-8107-3231

\$1,350,000

Sub-project ID: 6000.064

ABIA Number: A3231

Project Status: As of 1/16/13, the FAA has requested an additional 30 days to review the submittal transmitted to them on Nov 20. Awaiting MOU from the FAA.

Project Name: BHS assessment and EDS Recapitalization

DOA PM:

Robert Hengst

PWD PM:

Estimate:

\$410,000

FDU Number:

4910-8107-3232

Sub-project ID: 5415.071

ABIA Number:

T3232

Project Status: TSA approved moving into schematic design stage. Consultants progressing.

**Project Name: Landside Roadway Improvements** 

DOA PM:

Jennifer Williams

PWD PM:

**Tony Krauss** 

Estimate:

\$2,000,000

FDU Number:

4910-8107-3249

Sub-project ID: 6001.092

ABIA Number: L3249

Project Status: Update meeting to be held 2/27/13. ESD performing utility coordination.

ABIA Number: T3253

**Project Name: Matrix Electrical Room HVAC Improvements** 

DOA PM: Rohini Kumarage PWD PM: Estimate: \$100,000 FDU Number: 4910-8107-3253

Sub-project ID: 5415.088

Project Status: The consultant submitted the 60% plans to ABIA for review . Comments pending.

# 3 - Bid/Award

**Project Name: Ground Support Equipment Electrification** 

DOA PM: Carrie Stefanelli

Estimate: \$500,000 FDU Number: 4910-8107-3218 Sub-project ID: 5415.067 ABIA Number: T3218

Project Status: Prebid meeting held 2/19/13. Bids due 3/5/13. Council date tentatively scheduled for May. Project

completion by September 2013. DOA did not qualify for TCEQ grant money for installing charging

infrastructure.

### 4 - Construction/Execution

Project Name: Noise Mitigation Program Implementation - Grant 40

DOA PM: Melinda Ruby PWD PM:

FDU Number: 4910-8107-3132 Sub-project ID: 5696,001 Estimate: \$5,285,636 ABIA Number: N3132

Project Status: MOBILE HOME PARK: To-date, we have made offers on twenty-nine (29) mobile homes. We have

purchased twenty-five (25) homes. We anticipate purchasing the four (4) mobile homes under contract in March and April, 2013. Twenty-four (24) of the twenty-five (25) acquired homes have been vacated. Asbestos abatement and demolition has been completed on all twenty-four (24) vacated mobile homes. The next round of abatement and demolition will occur probably in April, 2013 after we have a few more vacant homes. We continue to assist homeowners who are not lawfully present in the U.S. but who have children who are U.S. citizens. We are also assisting mobile home owners explore options for purchasing conventional homes. In addition, we are assisting homeowners to obtain bank accounts in order to get approved for home loans. In summary, of the thirty-eight (38) mobile homes in the park, twenty-five (25)

have been purchased. Thirteen (13) mobile homes remain to be purchased.

LAWSUIT: SH71 Partners filed another amendment to their lawsuit. The City filed another motion to

dismiss. To-date, we have utilized the escrow account to help relocate two (2) families.

AUCTION: The Noise Program netted \$355,581.98 from the sell of the four (4) tracts of land auctioned

off in October 2012.

Project Name: Noise Mitigation Program Implementation - Grant 44

DOA PM: Melinda Ruby PWD PM:

Estimate:

\$1,834,511

\$5.887.907

FDU Number: 4910-8107-3137 Sub-project ID: 5696.001 Project Status: Refer to N3132 for Project Status.

Project Name: IS Bldg 7355 Fire Protection Improvements

DOA PM: Robert Mercado

PWD PM: Robert Pirtle

Estimate: \$1,189,800

Estimate:

ABIA Number: N3137

FDU Number: 4910-8107-3141 Sub-project ID: 6001.062 ABIA Number: P3141

Project Status: Final closeout contract changes and paperwork is underway.

Project Name: Noise Mitigation Program Implementation - Grant 50

DOA PM: Melinda Ruby PWD PM:

FDU Number: 4910-8107-3150

Sub-project ID: 5696.001 ABIA Number: N3150

Project Status: Refer to N3132 for Project Status.

Project Name: Noise Mitigation Program Implementation - Grant 46

DOA PM: Melinda Ruby

PWD PM: Estimate: \$1,952,418 FDU Number: 4910-8107-3154 Sub-project ID: 5696.001 ABIA Number: N3154

Project Status: Refer to N3132 for Project Status.

Project Name: Noise Mitigation Program Implementation - Grant 51

DOA PM: Melinda Ruby PWD PM: Estimate: \$2,575,000 FDU Number: 4910-8107-3157 Sub-project ID: 5696.001 ABIA Number: N3157

Project Status: Refer to N3132 for Project Status.

**Project Name: Terminal Expansion Joint Improvements** 

DOA PM: Rohini Kumarage PWD PM: Craig Russell Estimate: \$669,000 FDU Number: 4910-8107-3167 Sub-project ID: 5415.049 ABIA Number: T3167

Project Status: A change in compliance plan process is completed and received approval from SMBR. The contractor is

planning to resume work by 02/033/013. They will begin removing the expansion joint by Gate 5 and

reinstall for approval before continuing to work with rest of the joints.

**Project Name: Terminal HVAC Unit Access Improvements** 

DOA PM:

Ben Avila

PWD PM:

**Burton Jones** 

Estimate:

\$1,976,600

FDU Number:

4910-8107-3171

Sub-project ID: 5415.053

ABIA Number: T3171

Project Status:

Project is in CONST Phase.

Construction is ongoing.

Construction contract Substantial Completion date is currently mid-MAR, 2013

Project Name: ABIA Campus Signage Improvements Phase 2

DOA PM:

Janice White

PWD PM:

Robin Camp

Estimate:

\$2,650,000

FDU Number:

4910-8107-3180

Sub-project ID: 6001.068

ABIA Number: L3180

Project Status:

Weekly construction meetings are being held.

Overall project is 85% complete. Masonry installation underway for building identification signs and roadway directional signs. Secondary entrance sign work is progressing. Lower level, garage and

parking lot signs are 95% complete.

Submittal received for reivew to add LED lighting to the building identification signs.

ABIA review ongoing.

**Project Name: Information Technology Master Plan** 

DOA PM:

Robert Mercado

PWD PM:

Estimate:

\$1,100,000

FDU Number:

4910-8107-3188

Sub-project ID: 6001.072

ABIA Number:

M3188

Project Status: Project kick-off meeting held on 02/26/2013. Project underway.

Project Name: Terminal Improvements 2012 (with T3213)

DOA PM:

Robert Hengst

PWD PM:

**Burton Jones** 

Estimate:

\$8,270,000

FDU Number:

4910-8107-3190

Sub-project ID: 5415.059

ABIA Number: T3190

Project Status:

Construction commenced 1/28. Waterproofing has begun and the consultants/contractor continue to

work out how to handle what they found (much worse than expected). Construction coordination

continues.

Project Name: New Employee Parking Lot

DOA PM:

Dale Thompson

PWD PM:

John Wepryk

Estimate:

\$9,560,300

FDU Number:

4910-8107-3195

Sub-project ID: 6001.074

ABIA Number: L3195

Project Status: Current work includes grading, storm line installation, and site electrical work.

Project Name: Presidential Boulevard Roadway Safety and Security Improvements - Grant 57

DOA PM:

Dale Thompson

PWD PM:

Alison von Stein

Estimate:

\$5,226,200

FDU Number:

4910-8107-3196

ABIA Number: L3196

Sub-project ID: 6001.075

Project Status: Current work inloudes storm water infrastructure, curb & gutter, and placing base material.

12 inch waterline installation is complete.

Project Name: ARFF Vehicle - 3000 Gallon - Grant 56

PWD PM:

Estimate:

\$768,000

FDU Number:

DOA PM:

Shane Harbinson 4910-8107-3210

Sub-project ID: 6501.028

ABIA Number: P3210

Project Status: Awaiting delivery March 2013.

**Project Name: Airfield Security Fence Improvements** 

PWD PM:

Estimate:

\$341,500

FDU Number:

DOA PM:

Jennifer Williams

4910-8107-3212

Sub-project ID: 6000.061

**Project Name: Special Events** 

DOA PM:

Joe Medici

PWD PM:

Robin Camp

Estimate:

\$1,188,000

M3225

FDU Number:

4910-8107-3225

Sub-project ID: 6501.029

ABIA Number:

Project Status: Checkpoint 4: Change Order #2 is in process. This is the CO for the door stops that TSA has requested. Once the City approves, the design/review/construction will take approximately 4 weeks to

complete.

CBP: Change Order #1 is in process, the Contractor has completed final punch list items (need to verify)

and provided record drawings.

Special Events Manual: Met with consultant to discuss special events manual content and layout, and

review comments. Revised document due by the end of Feb.

Curside Analaysis: Staff reviewed consultant report and provided comments.

**Project Name: Terminal Directories** 

DOA PM:

Janice White

PWD PM:

Alison von Stein

Estimate:

\$395,180

FDU Number:

4910-8107-3226

Sub-project ID: 5415.069

ABIA Number: T3226

Project Status:

Directory installtions underway. Demonstration of touch screen installed at weekly construction meeting

and sample program sent to PIO office. Project to be complete by mid March.

Project Name: Phones & Misc PBX

DOA PM:

Kerry Pickens

4910-8107-3251

PWD PM:

Sub-project ID: 6501.060

Estimate:

ABIA Number: X3251

\$50,000

FDU Number:

Project Status: Ongoing purchases.

DOA PM: Richard Chaney

1 - Preliminary

Project Name: Ascend Hangar Facility Development

Project Sponsor/Client: Ascend

ABIA Number: F5001.01 Estimate: \$0

Project Status: Response letter provided to tenant on 30-Jan

**Project Name: Mobile Food Trailer** 

Project Sponsor/Client: LAZIZ DOA PM: Richard Chaney

ABIA Number: Pending-005 Estimate: \$0

Project Status: First food trailer on site and operating. Permant utilities pending.

Project Name: Tyler's

Project Sponsor/Client: DNC DOA PM: Richard Chaney

ABIA Number: Pending-006 (F4005) Estimate: \$0

Project Status: N/C-Meeting held with tenant on 29-Nov to discuss scope and schedule.

**Project Name: Hoover's Cooking** 

Project Sponsor/Client: DNC DOA PM: Richard Chaney

ABIA Number: Pending-007 (F4005) Estimate: \$540,000

Project Status: N/C-Meeting held with tenant on 29-Nov to discuss scope and schedule.

**Project Name: Austin Mac Works** 

Project Sponsor/Client: DNC DOA PM: Richard Chaney

ABIA Number: Pending-008 (F4005) Estimate: \$0

Project Status: N/C-Meeting held with tenant on 29-Nov to discuss scope and schedule.

\$20,000,000

2 - Design

Project Name: Refurbishment of Auntie Anne's

Project Sponsor/Client: Auntie Anne's DOA PM: Richard Chaney

ABIA Number: F4003.03 Estimate: \$0

Project Status: NC-Working with tenant on design documents.

Project Name: Briggo Coffee

Project Sponsor/Client: DNC/Briggo DOA PM: Richard Chaney

ABIA Number: F4005.32 Estimate: \$0

Project Status: Permit documents returned to tenant for processing. Tenant agreement pending.

Project Name: FaraCafe' Refurbishments 2012

Project Sponsor/Client: FaraCafe' DOA PM: Richard Chaney

ABIA Number: F4006.04 Estimate: \$100,000

Project Status: Permit documents in review.

Project Name: Wok n Roll Refurbishment

Project Sponsor/Client: Wok n Roll DOA PM: Richard Chaney

ABIA Number: F4019.02 Estimate: \$0

Project Status: NC-Tenant consultant provided report on fire damaged wall on 15-Jan-2013. Design development still

continues, no submittals to date.

Project Name: Jet Black FBO

Project Sponsor/Client: Jet Black DOA PM: Richard Chaney ABIA Number: F5006.01 Estimate:

Project Status: Initial building and site plan comments received from PDR.

Project Name: TSA Managers Office, 3547 & 3550

Project Sponsor/Client: TSA/GSA DOA PM: Richard Chaney ABIA Number: F6007.08

Estimate: \$75,000

Project Status: Project kick off meeting held 25-Feb-2013

Project Name: ABIA Consolidated Rental Car Facility (CONRAC)

Project Sponsor/Client: Various DOA PM: Janice White

ABIA Number: F8011.01 Estimate: \$155,500,000

Project Status: Stipultaed sum/price approved. City council approval 1/17/13.

Final comments being addressed for site plan approval. Bond sale complete and project account is funded.

March 2013 construction start will include utility work and relocation of south exit plaza.

Project Name: Vino Volo

Project Sponsor/Client: Vino Volo DOA PM: Richard Chaney

ABIA Number: Pending-003 Estimate:

Project Status: Conceptual approval given by ABIA on 22-Feb-2013. Development of first design submittal in progress.

**Project Name: Booth Fire Hydrant Modification** 

Project Sponsor/Client: Booth ABIA LLC DOA PM: Richard Chaney

ABIA Number: Pending-004 Estimate: \$0

Project Status: Resolved ARFF issues, anticipating initial redesign submittal from tenant first part of March.

Project Name: Lynx-Elegant Limo

Project Sponsor/Client: Lynx DOA PM: Richard Chaney
ABIA Number: Pending-009 Estimate: \$50,000

Project Status: NC-Tenant has indicated a change in site layout and is preparing new proposed layout for review.

# 3 - Bid/Award

Project Name: Hertz Gold Choice Exit Upgrades

Project Sponsor/Client: Hertz

DOA PM: Richard Chaney

ABIA Number: F8009.05 Estimate: \$0

Project Status: Coordinating construction, anticipated start date 04-Mar-2013.

4 - Construction/Execution

Project Name: American Airlines Lease Space Reduction-2012

Project Sponsor/Client: DOA PM: Richard Chaney

ABIA Number: F1002.11 Estimate: \$0

Project Status: Permitting in progress

Project Name: Armed Forces Reserve Center & Vehicle Maintenance Facility

Project Sponsor/Client: AFRC VMF DOA PM: Richard Chaney
ABIA Number: F6005.02 Estimate: \$41,500,000

Project Status: Working to resolve fencing issue around IT vault at the NE corner of the tenants lease.

Project Name: LSG Sky Chefs Roof Replacement 2012

Project Sponsor/Client: LSG Sky Chef DOA PM: Richard Chaney
ABIA Number: F7028.02 Estimate: \$120,000

Project Status: Coordination construction, anticipated start date early Mar.

# CITY OF AUSTIN AUSTIN-BERGSTROM INTERNATIONAL AIRPORT ADVERTISING CONTRACT ANALYSIS

This month - This Year vs. Last Year

Fiscal YTD - This Year vs. Last Year

	FY13	FY13 (Jan 13) vs FY12 (Jan 12)	2 (Jan 12)		FY13 (Oct 1	2 - Jan 13) vs FY	FY13 (Oct 12 - Jan 13) vs FY12 (Oct 11 - Jan 12)	(2)
Advertising	FY13 <u>Jan-13</u>	FY12 <u>Jan-12</u>	Fav (Unfav) <u>\$ Variance</u>	Fav (Unfav) % Variance	FY13 YTD <u>Jan-13</u>	FY12 YTD <u>Jan-12</u>	Fav (Unfav) <b>\$</b> Variance	Fav (Unfav) <u>% Variance</u>
Hotel Cab	2,169 849	2,221 793	(52) 56	(2.4%)	8,528 3,312	8.789 3,122	(261)	(3.0%)
Others: Static Display	8 160	33 758	(27 598)	(81.8%)	176 038	160 977	15.061	9.4%
Tech Display	19,999	15,425	4,574	29.7%	127,106	82,928	44,178	53.3%
MAG .	22,236	0	22,236	A/N	22,236	0	22,236	N/A
Others Subtotal:	48,395	49,183	(787)	(1.6%)	325,380	243,905	81,475	33.4%
TOTAL1	51,413	52,197	(784)	(4.5%)	337,220	255,816	81,404	31.8%

1: FY13 YTD Total does not include a \$628.95 additional due to ABIA based on under-reported gross sales FY11-FY12.

## CITY OF AUSTIN

# AUSTIN-BERGSTROM INTERNATIONAL AIRPORT

# Airport Operating Fund 5070

# Operating Income Statement - For Internal Use Only Fiscal Year to Date for 4 Month(s) ended January 31, 2013

	FY2012 Close 2 Actuals	FY2013 Amended Budget	Budget Annualized 4 month(s)	FY2013 Year to Date w/ Encumb	Y-T-D Variance Fav (Unfav)	Y-T-D % Variance Fav (Unfav)
REVENUE						
AIRLINE REVENUE						
Landing Fees	18,863,991	21,364,000	7,121,333	7,067,101	(54,232)	(0.8%)
Terminal Rental & Other Fees	21,158,377	21,948,000	7,316,000	7,570,781	254,781	3.5%
TOTAL AIRLINE REVENUE	40,022,368	43,312,000	14,437,333	14,637,882	200,549	1.4%
NON-AIRLINE REVENUE						
Parking	31,028,655	32,394,000	10,798,000	10,186,882	(611,118)	(5.7%)
Other Concessions	17,556,494	18,386,000	6,128,667	6,224,038	95,371	1.6%
Other Rentals and Fees	6,712,706	6,384,000	2,128,000	2,369,502	241,502	11.3%
TOTAL NON-AIRLINE REVENUE	55,297,855	57,164,000	19,054,667	18,780,422	(274,245)	(1.4%)
TOTAL OPERATING REVENUE	95,320,223	100,476,000	33,492,000	33,418,304	(73,696)	(0.2%)
OPERATING REQUIREMENTS						
Fac Mgmt, Ops and Airport Security	36,214,959	39,942,715	13,312,907	12,503,106	809,801	6.1%
Airport Planning and Development	1,701,854	1,970,670	656,824	694,107	(37,283)	(5.7%)
Support Services	9,972,851	11,580,545	3,859,796	3,472,635	387,161	10.0%
Business Services	8,787,122	9,399,188	3,132,749	3,107,752	24,997	0.8%
TOTAL OPERATING EXPENSES	56,676,786	62,893,118	20,962,276	19,777,600	1,184,676	5.7%
OTHER REQUIREMENTS						
Workers' Compensation	329,622	387,874	129,278	129,292	(14)	(0.0%)
Citywide Adminstrative Support	1,563,714	2,203,706	734,495	734,589	(94)	(0.0%)
Communications & Technology Mgmt	1,201,393	1,301,149	433,673	433,716	(43)	(0.0%)
Accrued Payroll	107,469	99,238	33,076	33,079	(3)	(0.0%)
Compensation Adjustment	20,312	22,425	7,474	4,725	2,749	36.8%
Liability Reserve	20,000	20,000	6,666	6,668	(2)	(0.0%)
Operating Reserve	449,546	964,050	321,318	321,318	0	0.0%
CTECC	141,930	126,796	42,261	42,264	(3)	(0.0%)
Trunked Radio Allocation	89,190	120,225	40,071	40,075	(4)	(0.0%)
TOTAL OTHER REQUIREMENTS	5,173,219	5,245,463	1,748,312	1,745,726	2,586	0.1%
TOTAL OPERATING REQUIREMENTS	61,850,005	68,138,581	22,710,588	21,523,326	1,187,262	5.2%
OPERATING INCOME	33,470,218	32,337,419	10,781,412	11,894,978	1,113,566	10.3%
OPERATING MARGIN	35.11%	32.18%	32.19%	35.59%	3,40%	

# CITY OF AUSTIN AUSTIN-BERGSTROM INTERNATIONAL AIRPORT

# Airport Operating Fund 5070

# Income Statement - For Internal Use Only Fiscal Year to Date for 4 Month(s) ended January 31, 2013

	Amended Budget	Budget Annualized 4 month(s)	Year to Date w/ Encumb	Y-T-D Variance Fav (Unfav)	Y-T-D % Variance Fav (Unfav)
REVENUE					
AIRLINE REVENUE	04.004.000	7.404.000	7.007.404	(54.000)	(0.00()
Landing Fees Terminal Rental & Other Fees	21,364,000 21,948,000	7,121,333 7,316,000	7,067,101 7,570,781	(54,232) 254,781	(0.8%) 3.5%
TOTAL AIRLINE REVENUE	43,312,000	14,437,333	14,637,882	200,549	1.4%
NON-AIRLINE REVENUE					
Parking	32,394,000	10,798,000	10,186,882	(611,118)	(5.7%)
Other Concessions	18,386,000	6,128,667	6,224,038	95,371	1.6%
Other Rentals and Fees	6,384,000	2,128,000	2,369,502	241,502	11.3%
TOTAL NON-AIRLINE REVENUE	57,164,000	19,054,667	18,780,422	(274,245)	,
Interest Income	100,000	33,333	42,082	8,749	<u>26.2%</u>
TOTAL REVENUE	100,576,000	33,525,333	33,460,386	(64,947)	(0.2%)
OPERATING REQUIREMENTS					
Fac Mgmt, Ops and Airport Security	39,942,715	13,312,907	12,503,106	809,801	6.1%
Airport Planning and Development	1,970,670	656,824	694,107	(37,283)	(5.7%)
Support Services	11,580,545	3,859,796	3,472,635	387,161	10.0%
Business Services	9,399,188	3,132,749	3,107,752	24,997	0.8%
TOTAL OPERATING EXPENSES	62,893,118	20,962,276	19,777,600	1,184,676	5.7%
Debt Service				745	(0.00()
GO Debt Service Fund	26,272	8,756	8,757	(1)	(0.0%)
2003 Series Airport Revenue Bond DS	3,239,363	1,079,680	1,817,000	(737,320)	(68.3%)
2005 Variable rate Notes (Swap)	24,728,090	8,241,872	7,142,882 1,119,000	1,098,990 (7,883)	13.3% (0.7%)
2005 Variable rate Notes Fees PFC Debt Service Funding	3,333,684 (12,855,062)	1,111,117 (4,284,592)	(4,199,652)	(84,940)	2.0%
TOTAL Net Debt Service	18,472,347	6,156,833	5,887,987	268,846	4.4%
	10,472,047	0,100,000			7.170
OTHER REQUIREMENTS	007.074	400.070	400 000	(4.4)	(0.00()
Workers' Compensation	387,874	129,278	129,292	(14)	(0.0%) (0.0%)
Citywide Adminstrative Support Communications & Technology Mgmt	2,203,706 1,301,149	734,495 433,673	734,589 433,716	(94) (43)	(0.0%)
Accrued Payroll	99,238	33,076	33,079	(3)	(0.0%)
Compensation Adjustment	22,425	7,474	4,725	2,749	36.8%
Liability Reserve	20,000	6,666	6,668	(2)	(0.0%)
Operating Reserve	964,050	321,318	321,318	0	0.0%
CTECC	126,796	42,261	42,264	(3)	(0.0%)
Trunked Radio Allocation	120,225	40,071	40,075	(4)	(0.0%)
TOTAL OTHER REQUIREMENTS	5,245,463	1,748,312	1,745,726	2,586	0.1%
TOTAL REQUIREMENTS	86,610,928	28,867,421	27,411,313	1,456,108	5.0%
EXCESS (DEFICIT) OF TOTAL					
AVAILABLE FUNDS OVER TOTAL REQUIREMENTS	13,965,072	4,657,912	6,049,073	1,391,161	29.9%

# CITY OF AUSTIN AUSTIN-BERGSTROM INTERNATIONAL AIRPORT INCOME STATEMENT COMPARISON THIS YEAR VS. LAST YEAF

	This mo	This month - This Year vs. Last Year FY13 (Jan 13) vs FY12 (Jan 12)	rs. Last Year 2 (Jan 12)		Fiscal FY13 (Oct 12	Fiscal YTD - This Year vs. Last Year FY13 (Oct 12 - Jan 13) vs FY12 (Oct 11 - Jan 12)	vs. Last Year 12 (Oct 11 - Jan	12)
Airline Revenue	FY13 <u>Jan-13</u>	FY12 <u>Jan-12</u>	Fav (Unfav) <u>\$ Variance</u>	Fav (Unfav) <u>% Variance</u>	FY13 YTD <u>Jan-13</u>	FY12 YTD <u>Jan-12</u>	Fav (Unfav) <u>\$ Variance</u>	Fav (Unfav) <u>% Variance</u>
Landing Fees Terminal Rental & Other Fees Total Airline Revenue	1,676,383 2,077,464 3,753,847	1,453,986 1,689,799 3,143,785	222,397 387,665 610,062	15.3% 22.9% 19.4%	7,067,101 7,570,781 14,637,882	6,166,417 6,801,389 12,967,806	900,684 769,392 1,670,076	14.6% 11.3% 12.9%
Non-Airline Revenue Parking Food/Beverage & Retail Rental Car Advertising Ads Barter Revenue Other Concessions Other Rentals and Fees Total Non-Airline Revenue	2,430,355 457,551 746,800 51,413 0 127,005 572,862 4,385,986	2,255,355 405,168 727,358 52,197 3,583 59,354 540,696 4,043,711	175,000 52,383 19,442 (784) (3,583) 67,651 32,166 342,275	7.8% 12.9% 2.7% (1.5%) (100.0%) 114.0% 5.9% 8.5%	10,186,882 2,111,995 3,485,350 337,848 8,667 280,178 2,389,502 18,780,422	9,685,992 1,835,890 3,100,932 255,815 10,438 246,714 2,185,099 17,320,880	500,890 276,105 384,418 82,033 (1,771) 33,464 184,403 1,459,542	5.2% 15.0% 12.4% 32.1% (17.0%) 13.6% 8.4%
Interest income Total Operating Revenue	13,576 8,153,409	8,577 <b>7,196,073</b>	4,999 957,336	58.3%	42,082 33,460,386	37,992 3 <b>0,326,678</b>	4,090 3,133,708	10.8%
Operating Requirements Fac Mgmt, Ops and Airport Security Airport Planning and Development Support Services Business Services Total Operating Expense	2,185,303 143,195 747,967 788,552 3,865,017	2,572,312 117,939 782,075 671,903 4,144,229	387.009 (25,256) 34,108 (116,649) 279,212	15.0% (21.4%) 4.4% (17.4%) 6.7%	12,503,106 694,107 3,472,635 3,107,752	11,159,673 534,322 2,974,569 2,835,319 17,503,883	(1,343,433) (159,785) (498,066) (272,433) (2,273,717)	(12.0%) (29.9%) (16.7%) (9.6%) (13.0%)
Debt Service GO Debt Service Fund 2003 Series Airport Revenue Bond DS 2005 Variable rate Notes (Swap) 2005 Variable rate Notes Fees \$28 Million Variable Rate Note PFC Debt Service Funding Total Debt Service	2,189 178,000 2,023,654 282,570 0 (1,403,010) 1,083,403	2,505 915,000 1,265,781 212,371 50,331 (1,070,346) 1,375,642	316 737,000 (757,873) (70,199) 50,331 332,664 292,239	12.6% 80.5% (59.9%) (33.1%) 100.0% 31.1%	8,757 1,817,000 7,142,882 1,119,000 0 (4,199,652) 5,887,987	10,018 2,853,000 5,989,368 697,117 196,480 (4,315,594) 5,430,389	1,261 1,036,000 (1,153,514) (421,883) 196,480 (115,942) (457,598)	12.6% 36.3% (19.3%) (60.5%) 100.0% (2.7%)
Other Requirements Workers' Compensation Citywide Administrative Support Communications & Technology Mgmt Accrued Payroll Additional Retirement Contribution Compensation Adjustment Operating Reserve CTECC Trunked Radio Allocation Liability Reserve Total Other Requirements	32,323 183,647 108,429 8,270 0 1,468 80,305 10,019 1,667 436,694	27,468 130,310 100,116 4,650 95,364 1,867 0 11,827 7,432 1,666 380,700	(4,855) (53,337) (8,313) (3,620) 95,364 399 (80,305) 1,261 (2,587)	(47.7%) (40.9%) (8.3%) (77.8%) 100.0% 214.% NA 10.7% (34.8%) (0.1%)	129,292 734,589 433,716 33,079 0 4,725 321,318 42,264 40,075 6,668	109,872 521,239 400,464 18,600 381,136 6,537 0 47,310 29,728 6,664 1,521,550	(19,420) (213,350) (33,252) (14,479) 381,131 1,812 (321,318) 5,046 (10,347)	(40.9%) (40.9%) (8.3%) (77.8%) 100.0% 27.7% N/A 10.7% (34.8%) (0.1%)
Total Requirements SURPLUS (DEFICIT) OF TOTAL AVAILABLE FUNDS OVER TOTAL REQUIREMENTS	5,385,114 5,2768,295 \$	5,900,571	515,457	8.7%	27,411,313 \$ 6,049,073 \$	24,455,822	(2,955,491)	(12.1%)

# CITY OF AUSTIN AUSTIN-BERGSTROM INTERNATIONAL AIRPORT Non-Airline Revenue Detail

	January 2013	January 2012	Fav (Unfav) Variance	Fav (Unfav) %	YTD FY13	YTD FY12	Fav (Unfav) Variance	Fav (Unfav) %
PARKING KEVENCES								
Parking Off Airport Parking	2,328,866 101,489	2,174,283 81,072	154,583 20,417	7.11% 25.18%	9,780,929 405,953	9,302,704 383,288	478,225 22,665	5.14% 5.91%
TOTAL PARKING REVENUES	2,430,355	2,255,355	175,000	7.76%	10,186,882	9,685,992	200,890	5.17%
OTHER CONCESSIONS								
Rental Cars	746,800	727,358	19,442	2.67%	3,485,350	3,100,932	384,418	12.40%
Food and Beverage	255,437	232,427	23,010	%06.6	1,188,368	1,074,381	113,987	10.61%
Advertising	51,413	52,197	(784)	(1.50%)	337,848	255,815	82,033	32.07%
Telephone	91,944	32,517	59,427	182.76%	141,515	761,538	13,977	24 20%
News and Gift	411,202,	1/2,/41	29,3/3	%00.71 (%00.00t)	73,02,8 78,8	10.438	(1771)	(16 97%)
Ads barer Revenue	15.586	2,363	(3,363)	95.83%	62.344	45.752	16.592	36.27%
Vendina Commissions	18.972	18,389	583	3.17%	74,358	72,060	2,298	3.19%
Miscellaneous	503	489	14	2.86%	1,961	1,364	297	43.77%
TOTAL OTHER CONCESSIONS	1,382,769	1,247,660	135,109	10.83%	6,224,038	5,449,789	774,249	14.21%
OTHER RENTALS & FEES			1					
Building-FBOs	43,441	41,906	1,535	3.66%	173,766	167,970	5,796	3.45%
Building - Other	110,715	109,026	1,689	1.55%	449,952	488,972	(39,020)	(%86.7)
Ground Rent	72,324	72,071	253	0.35%	289,310	288,300	1,010	0.35%
Telephone - STS	38,556	40,544	(1,988)	(4.90%)	146,597	133,591	13,006	9.74%
Building Maintenance Reimbursements	7,719	7,719	0	0.00%	41,616	40,116	1,500	3.74%
Facility Services Reimbursements	4,076	4,223	(147)	(3.48%)	16,556	17,240	(684)	(3.97%)
Hotel CTCA Shutte Demits	95,261	11 343	/803/	(15 90%)	25.878	25.051	(20,302)	3.30%
Taxi-Cab	28.894	25,569	3,325	13.00%	132,008	69,631	62,377	89.58%
Cargo Facilities	18,503	17,732	177	4.35%	74,013	70,930	3,083	4.35%
Fuel Flowage	57,702	40,945	16,757	40.93%	230,808	200,773	30,035	14.96%
Fuel Facility Fees	63,040	62,396	644	1.03%	252,159	249,870	2,289	0.92%
Cargo Ramp Use Fee	36,326	36,826	(200)	(1.38%)	146,305	147,555	(1,250)	(0.85%)
Other	17,443	12,957	4,486	34.62%	72,145	63,677	8,468	13.30%
Cash Over/Short	813	767	9 ,	6.00%	3,676	9.4.9	/67	%7C')
Special Events	4,4/3	2 177	6/4/4 C	W/N	12,708	12 708	995,011	%00°0
Airport ID Badges, Fingerprints, Keys	7,839	5,996	1,843	30.74%	30,043	23,598	6,445	27.31%
TOTAL OTHER RENTALS & FEES	572,862	540,696	32,166	5.95%	2,369,502	2,185,099	184,403	8.44%
TOTAL NON-AIRLINE REVENUE	4,385,986	4,043,711	342,275	8.46%	18,780,422	17,320,880	1,459,542	8.43%
ACTUAL % OF TOTAL REVENUE	53.8%	56.2%	(2.4)	(4.27%)	56.1%	57.1%	(1.0)	(1.75%)
TARGET %	80.09				60.0%			

# AUSTIN-BERGSTROM INTERNATIONAL AIRPORT ENPLANEMENTS FY 2013 VS. FY 2012

	FY 2012	FY 2011	Month over Month Change	YTD Change %
October November December January February March April May June July August September	407,711 405,024 400,404 337,267 - - - - - - - - - - - - - - - - - -	393,343 379,810 383,096 326,181 327,914 409,926 392,321 419,832 430,716 432,564 408,593 358,442 4,662,738	3.65% 6.64% 4.52% 3.40%	3.65% 5.12% 4.92% 4.59%
	YTD Jan-13 1,550,406	YTD Jan-12 1,482,430	Inc/(Dec) 67,976	% Inc/(Dec) 4.59%

# CITY OF AUSTIN AUSTIN-BERGSTROM INTERNATIONAL AIRPORT NON-AIRLINE REVENUE ACTUALS

This month - This Year vs. Last Year


Fiscal YTD - This Year vs. Last Year

	FY13	FY13 (Jan 13) vs FY12 (Jan 12)	2 (Jan 12)		FY13 (Oct 12	FY13 (Oct 12 - Jan 13) vs FY12 (Oct 11 - Jan 12)	2 (Oct 11 - Jan 1	2)
Non-Airline Revenue	FY13 <u>Jan-13</u>	FY12 <u>Jan-12</u>	Fav (Unfav) <b>\$ Variance</b>	Fav (Unfav) % Variance	FY13 YTD <u>Jan-13</u>	FY12 YTD <u>Jan-12</u>	Fav (Unfav) <u>\$ Variance</u>	Fav (Unfav) % Varian <u>ce</u>
OTHER CONCESSIONS								
Rental Cars	751,574	718,379	33,195	4.6%	3,493,834	3,100,931	392,903	12.7%
Food and Beverage	264,118	240,935	23,183	%9.6	1,181,730	1,058,204	123,526	11.7%
News and Gift	186,642	171,271	15,371	%0.6	908,155	761,509	146,646	19.3%
TOTAL	1,202,334	1,130,585	71,749	6.3%	5,583,719	4,920,644	663,075	13.5%

CITY OF AUSTIN
AUSTIN-BERGSTROM INTERNATIONAL AIRPORT
ADVERTISING CONTRACT ANALYSIS

	This mo	This month - This Year vs. Last Year	vs. Last Year		Fiscal	Fiscal YTD - This Year vs. Last Year	vs. Last Year	
	FY13	FY13 (Jan 13) vs FY12 (Jan 12)	12 (Jan 12)		FY13 (Oct 1	2 - Jan 13) vs FY	FY13 (Oct 12 - Jan 13) vs FY12 (Oct 11 - Jan 12)	()
					FY13	FY12		
	FY13	FY12	Fav (Unfav)	Fav (Unfav)	Ę	ATP.	Fav (Unfav)	Fav (Unfav)
<u>Advertising</u>	<u>Jan-13</u>	Jan-12	\$ Variance	% Variance	Jan-13	<u>Jan-12</u>	\$ Variance	% Variance
Hotel	2.169	2,221	(52)	(2.4%)	8,528	8,789	(261)	(3.0%)
Cab	849	793	99	7.0%	3,312	3,122	190	6.1%
Others								
Static Display	6.160	33,758	(27,598)	(81.8%)	176,038	160,977	15,061	9.4%
Tech Display	19,999	15,425	4,574	29.7%	127,106	82,928	44,178	53.3%
MAG	22,236	0	22,236	N/A	22,236	0	22,236	A/A
Others Subtotal:	48,395	49,183	(787)	(1.6%)	325,380	243,905	81,475	33.4%
TOTAL	51,413	52,197	(784)	(1.5%)	337,220	255,816	81,404	31.8%

1; FY13 YTD Total does not include a \$628.95 additional due to ABIA based on under-reported gross sales FY11-FY12.



# Austin-Bergstrom International Airport Aviation Activity Report

# Calendar Year 2013 vs 2012

	01/2013	01/2012	Percent Change	01/2013 - 01/2013	01/2012 - 01/2012	Percent Change
Passenger Activity						
Domestic Enplaned Revenue	326,445	316,633	3.10	326,445	316,633	3.10
Domestic Deplaned Revenue	342,630	324,999	5.42	342,630	324,999	5.42
International Enplaned Revenue	804	0	0.00	804	0	0.00
International Deplaned Revenue	1,219	0	0.00	1,219	0	0.00
Domestic Enplaned Non-Revenue	10,018	9,548	4.92	10,018	9,548	4.92
Domestic Deplaned Non-Revenue	8,905	8,706	2.29	8,905	8,706	2.29
International Enplaned Non-Revenue	0	0	0.00	0	0	0.00
International Deplaned Non-Revenue	2	0	0.00	2	0	0.00
South Terminal-Intl Enplaned Revenue	0	0	0.00	0	0	0.00
South Terminal-Intl Deplaned Revenue	0	0	0.00	0	0	0.00
South Terminal-Intl Enplaned Non-Revenue	0	0	0.00	0	0	0.00
South Terminal-Intl Deplaned Non-Revenue	0	0	0.00	0	0	0.00
Passenger Totals	690,023	659,886	4.57	690,023	659,886	4.57

CURRENT PASSENGER RECORD = 869,308

RECORD SET = JUNE 2008

ircraft Operations						
Air Carrier	7,977	7,615	4.75	7,977	7,615	4.75
Commuter & Air Taxi	1,187	1,190	-0.25	1,187	1,190	-0.25
Military	542	576	-5.90	542	576	-5.90
General Aviation						
Itinerant	3,629	3,780	-3.99	3,629	3,780	-3.99
Local	197	124	58.87	197	124	58.87
Total G.A.	3,826	3,904	-2.00	3,826	3,904	-2.00
Total Operations	13,532	13,285	1.86	13,532	13,285	1.86

# **Austin-Bergstrom International Airport**


# Aviation Activity Report Calendar Year 2013 vs 2012

	01/2013	01/2012	Percent Change	01/2013 - 01/2013	01/2012 - 01/2012	Percent Change
Cargo Activity						
Mail Domestic Enplaned Mail	83,916	75,964	10.47	83,916	75,964	10.47
Domestic Enplaned Mail	145,410	165,535	-12.16	145,410	165,535	-12.16
International Enplaned Mail	143,410	0	0.00	0	0	0.00
International Deplaned Mail	0	0	0.00	0	0	0.00
South Terminal-Intl Enplaned Mail	0	0	0.00	0	0	0.00
South Terminal-Intl Deplaned Mail	0	0	0.00	0	0	0.00
Mail Totals	229,326	241,499	-5.04	229,326	241,499	-5.04
Cargo						
Domestic Enplaned Cargo	5,305,598	4,826,617	9.92	5,305,598	4,826,617	9.92
Domestic Deplaned Cargo	5,710,699	5,488,905	4.04	5,710,699	5,488,905	4.04
International Enplaned Cargo	322,864	447,628	-27.87	322,864	447,628	-27.87
International Deplaned Cargo	263,286	252,346	4.34	263,286	252,346	4.34
South Terminal-Intl Enplaned Cargo	0	0	0.00	0	0	0.00
South Terminal-Intl Deplaned Cargo	0	0	0.00	0	0	0.00
Cargo Totals	11,602,447	11,015,496	5.33	11,602,447	11,015,496	5.33
Belly Freight						
Domestic Enplaned Belly Freight	359,292	443,972	-19.07	359,292	443,972	-19.07
Domestic Deplaned Belly Freight	381,778	399,583	-4.46	381,778	399,583	-4.46
International Enplaned Belly Freight	0	0	0.00	0	0	0.00
International Deplaned Belly Freight	0	0	0.00	0	0	0.00
South Terminal-Intl Enplaned Belly Frt	0	0	0.00	0	0	0.00
South Terminal-Intl Deplaned Belly Frt	0	0	0.00	0	0	0.00
Belly Freight Totals	741,070	843,555	-12.15	741,070	843,555	-12,15
Cargo Totals (Mail, Cargo, Belly Freight)	12,572,843	12,100,550	3.90	12,572,843	12,100,550	3.90

**CURRENT CARGO RECORD = 40,215,518** 

RECORD SET = MARCH 2001

AUSTIN PASSENGER TRAFFIC Fiscal Year 2013 vs 2012



# Austin-Bergstrom International Airport Aviation Activity Report

# Fiscal Year 2013 vs 2012

	01/2013	01/2012	Percent Change	10/2012 - 01/2013	10/2011 - 01/2012	Percent Change
Passenger Activity						
Domestic Enplaned Revenue	326,445	316,633	3.10	1,505,723	1,445,038	4.20
Domestic Deplaned Revenue	342,630	324,999	5.42	1,513,785	1,445,695	4.71
International Enplaned Revenue	804	0	0.00	6,128	0	0.00
International Deplaned Revenue	1,219	0	0.00	6,154	173	3,457.23
Domestic Enplaned Non-Revenue	10,018	9,548	4.92	38,552	37,392	3.10
Domestic Deplaned Non-Revenue	8,905	8,706	2.29	35,118	34,261	2.50
International Enplaned Non-Revenue	0	0	0.00	3	0	0.00
International Deplaned Non-Revenue	2	0	0.00	18	32	-43.75
South Terminal-Intl Enplaned Revenue	0	0	0.00	0	0	0.00
South Terminal-Intl Deplaned Revenue	0	0	0.00	0	0	0.00
South Terminal-Intl Enplaned Non-Revenue	0	0	0.00	0	0	0.00
South Terminal-Intl Deplaned Non-Revenue	0	0	0.00	0	0	0.00
Passenger Totals	690,023	659,886	4.57	3,105,481	2,962,591	4.82

**CURRENT PASSENGER RECORD = 869,308** 

RECORD SET = JUNE 2008

Aircraft Operations						
Air Carrier	7,977	7,615	4.75	32,816	31,282	4.90
Commuter & Air Taxi	1,187	1,190	-0.25	5,614	5,583	0.56
Military	542	576	-5.90	2,461	1,971	24.86
General Aviation						
Itinerant	3,629	3,780	-3.99	16,955	15,894	6.68
Local	197	124	58.87	635	736	-13.72
Total G.A.	3,826	3,904	-2.00	17,590	16,630	5.77
Total Operations	13,532	13,285	1.86	58,481	55,466	5.44

# Austin-Bergstrom International Airport Aviation Activity Report


# **Fiscal Year 2013 vs 2012**

	01/2013	01/2012	Percent Change	10/2012 - 01/2013	10/2011 - 01/2012	Percent Change
Cargo Activity						
Mail						
Domestic Enplaned Mail	83,916	75,964	10.47	370,415	300,306	23.35
Domestic Deplaned Mail	145,410	165,535	-12.16	772,285	705,032	9.54
International Enplaned Mail	0	0	0.00	0	0	0.00
International Deplaned Mail	0	0	0.00	0	0	0.00
South Terminal-Intl Enplaned Mail	0	0	0.00	0	0	0.00
South Terminal-Intl Deplaned Mail	0	0	0.00	0	0	0.00
Mail Totals	229,326	241,499	-5.04	1,142,700	1,005,338	13.66
Cargo						
Domestic Enplaned Cargo	5,305,598	4,826,617	9.92	21,728,842	20,744,609	4.74
Domestic Deplaned Cargo	5,710,699	5,488,905	4.04	23,476,634	23,038,024	1.90
International Enplaned Cargo	322,864	447,628	-27.87	1,558,234	2,112,500	-26.24
International Deplaned Cargo	263,286	252,346	4.34	2,565,871	1,690,741	51.76
South Terminal-Intl Enplaned Cargo	0	0	0.00	0	0	0.00
South Terminal-Intl Deplaned Cargo	0	0	0.00	0	0	0.00
Cargo Totals	11,602,447	11,015,496	5.33	49,329,581	47,585,874	3.66
Belly Freight						
Domestic Enplaned Belly Freight	359,292	443,972	-19.07	1,377,429	1,855,594	-25.77
Domestic Deplaned Belly Freight	381,778	399,583	-4.46	1,520,033	1,634,118	-6.98
International Enplaned Belly Freight	0	0	0.00	0	0	0.00
International Deplaned Belly Freight	0	0	0.00	0	0	0.00
South Terminal-Intl Enplaned Belly Frt	0	0	0.00	0	0	0.00
South Terminal-Intl Deplaned Belly Frt	0	0	0.00	0	0	0.00
Belly Freight Totals	741,070	843,555	-12,15	2,897,462	3,489,712	-16.97
Cargo Totals (Mail, Cargo, Belly Freight)	12,572,843	12,100,550	3.90	53,369,743	52,080,924	2.47

**CURRENT CARGO RECORD = 40,215,518** 

RECORD SET = MARCH 2001

# GROUND TRANSPORTATION TRANSACTIONS FEBRUARY 2013



YEAR TO YEAR COMPARISON							
SERVICE CATEGORY	FEBRUARY 2013	FEBRUARY 2012	% Increase/(decrease)				
TAXICAB	24,980	22,415	11.4%				
LIMOUSINE	2,798	2,701	3.6%				
HOTEL SHUTTLE	3,181	2,932	8.5%				
OTHER SHUTTLE	392	498	(21.3)%				
CHARTER BUS	60	10	500.0%				
OVERALL TOTAL	31,411	28,556	10.0%				



# Recommendation for Council Action (Purchasing)

Austin City Council		Item ID:	22761	Agenda Number	<item_outline></item_outline>
Meeting Date:	March	h 21, 2013			
Department:	Purch	nasing			

## Subject

Authorize award, negotiation, and execution of a 24-month requirements service contract with LANQUAGE & CONTENT SERVICES, or one of the other qualified offerors to RFP No. TVN0019, to provide Spanish translation services in an estimated amount not to exceed \$140,000, with two 12-month extension options in an estimated amount not to exceed \$70,000 per extension option, for a total estimated contract amount not to exceed \$280,000.

# Amount and Source of Funding

Funding in the amount of \$35,000 is available in the Fiscal Year 2012-2013 Operating Budgets of various City departments. Funding for the remaining eighteen months of the original contract period and extension options is contingent upon available funding in future budgets.

### Fiscal Note

There is no unanticipated fiscal impact. A fiscal note is not required.

Purchasing	Best evaluated proposal received.
Language:	- Control of the cont
Prior Council	
Action:	
For More	Terry Nicholson, Senior Buyer, 512-322-6586
Information:	Terry Nacrobsort, Serior Dayer, 312-322-0300
Boards and	To be reviewed by the Airport Advisory Commission on March 12, 2013 and the Electric
Commission	Utility Commission on March 18, 2013.
Action:	
	This contract will be awarded in compliance with Chapter 2-9C of the City Code (Minority-
MBE / WBE:	Owned and Women-Owned Business Enterprise Procurement Program). No subcontracting opportunities were identified; therefore, no goals were established for this solicitation.
Related Items:	

# Additional Backup Information

This contract will provide Spanish translation services on an as-needed basis for documentation, forms, mailers, and other correspondence requirements of multiple City of Austin departments including Austin Energy, Fire, Police, Emergency Medical Services, Health & Human Services, and Aviation. Many of the City's written business communications to its customers and the public are bilingual (English and Spanish), therefore, continuation of these services is required to provide professional and technical Spanish translation services.

The Contractor will provide a localized/regional dialect to allow for better communication with the wide range of Spanish speaking customers in the greater Austin area. The translation provided will be a more conceptual

interpretation as opposed to the traditional literal translation services utilized in the past. This approach will better facilitate communications with customers from various Spanish speaking countries that now reside in Central Texas.

An Austin Energy evaluation team with expertise in this area evaluated the proposals and unanimously chose this proposal as the best to provide these services. Evaluation criteria used to evaluate the proposals included cost, concept of scope and solution proposed, demonstrated applicable experience and qualifications, scheduling, and local business presence.

This request allows for the development of an agreement with a qualified offeror that Council selects. If the City is unsuccessful negotiating a satisfactory agreement with the selected offeror, negotiations will cease with that provider. Staff will return to Council so that Council may select another qualified offeror and authorize contract negotiations with this provider.

**EVALUATION FACTORS FOR: RFP TVN0019 -- Translation Services** 

	1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1					
		Total Points	Language & Content Services	American International Translators	Rugamas Creative Solutions	Languages Translation Services
	EVALUATION CRITERIA		Hutto, TX	Austin, TX	San Antonio, TX	Federal Way, WA
~	Concept and Solution Proposed	25	25	17	16	15
7	Demonstrated Applicable Experience and Qualifications	25	23	17	16	17
ო	Scheduling	10	<b>o</b>	7	6	8
4	Total Evaluated Cost	30	21	21	30	18
2	Local Business Presence	10	0	10	0	0
GR	GRAND TOTAL SCORE	100	78	72	71	58

		Total Points	Sententia Vera	Interpreters Unlimited	SWITS, Ltd.	Professional Translators & Transcribers
	EVALUATION CRITERIA		Woodside, CA	San Diego, CA	Delavan, WI	Santa Ana, CA
_	Concept and Solution Proposed	25	12	15	-	17
7	Demonstrated Applicable Experience and Qualifications	25	11	15	12	17
ဗ	Scheduling	10	9	2	8	7
4	Total Evaluated Cost	30	28	20	21	7
5	Local Business Presence	10	0	0	0	0
GR4	GRAND TOTAL SCORE	100	57	57	52	48

NOTE: As per Section 252.049 of the local government code, contents of a proposal shall remain confidential until a contract is awarded or as directed by the Texas Attorney General's Office. Therefore, the matrix will include points awarded for price but exact pricing will not be disclosed.

# City of Austin Department of Aviation FY 2014 CIP Budget Project Detail March 4, 2013

	FY2014		FUNDING	
NEW PROJECTS	Appropriation Request	Airport Capital	New Funding	FAA AIP Grants
Airside Improvements				
Taxiway A (North) Completion - Construction	6,000,000		1,500,000	4,500,000
Taxiway A (South) Completion - Design	1,000,000		250,000	750,000
East Taxiway System Shoulders Modification - Design	1,000,000		250,000	750,000
De-Icing Pond Improvements - Construction	350,000		350,000	
Airside Improvements Total:	8,350,000		2,350,000	6,000,000
Landside Improvements				
Demolish 8155,8160,8165, fence	200,000		200,000	
Connectivity pedestrian path (Segment 1)	400,000		400,000	
Helicopter Pad Site (location to be determined)	200,000		200,000	· · · · · · · · · · · · · · · · · · ·
Bldg 8220 Maintenance Complex Renovations	2,000,000		2,000,000	· · · · · · · · · · · · · · · · · · ·
Bldg 7350 Parking Ops Bldg Mechanical System Improvements	1,000,000		1,000,000	
Landside Improvements Total:	3,800,000		3,800,000	•
Terminal Improvements	3,000,000		5,000,000	
Terminal East Infill - Construction	45,000,000		40,000,000	5,000,000
Potable Water System (STUDY)	300,000		300,000	3,000,000
HVAC Balancing	700,000		700,000	
Food Court Improvements	400,000		400,000	<del></del>
Wet Pipe Fire Protection System (STUDY)	250,000		250,000	
Terminal Improvements Total:	46,650,000		41,650,000	5,000,000
Information Systems	40,030,000		41,030,000	3,000,000
Campus Wireless Network Improvements	1,400,000		1,400,000	
Alternative Emergency Security Operations Center	500,000		500,000	
Building Bidirectional Amplifiers	250,000		250,000	
Upgrade Motorola XTS Series Radios with APX Series	60,000		60,000	
Voice Over IP Phone Analysis	150,000		150,000	
Airlines Operation CCTV				
LAN Network Tech Replacements	275,000		275,000	
Enterprise Hardware	575,000		575,000	
	425,000		425,000	
Information Systems Improvements Total:  New Projects Total	3,635,000 62,435,000		3,635,000 51,435,000	11,000,000
CAPITAL EQUIPMENT AND VEHICLES	02,400,000		31,433,000	
Shuttles FY2014	480.000	480,000		<del></del>
Mechanic Shop Division FY2014	873,876	873,876		
Building Maintenance Division FY2014	181,000	181,000		<del></del>
Airlines Maintenance Division FY2014	24,000			
Facility Services Division FY2014		24,000		
Capital Equipment and Vehicles	35,000 1,593,876	35,000 1,593,876		===
TOTAL	64,028,876	1,593,876	51,435,000	11,000,000

# City Of Austin Department of Aviation FY 2014 Capital Improvements Plan Budget

# FY 2014 Funds to be Provided or Anticipated:

Airport Capital Fund	\$ 1,593,876
New Funding	\$ 51,435,000
FAA AIP Grants	\$ 11,000,000

Total funds available: \$ 64,028,876

# **Funds Uses:**

Airside Improvements	\$ 8,350,000
Landside Improvements	\$ 3,800,000
Terminal Improvements	\$ 46,650,000
Information System Improvements	\$ 3,635,000
Capital Equipment and Vehicles	\$ 1,593,876

Total project requirements: \$ 64,028,876

		· Jakes				
	R	ecommer	dation f	or Board A	ction	
Austin City Counc	il	Item ID	22948	Agenda Nı	ımber	<item_outline></item_outline>
Meeting Date:	4/11/2013		D	epartment:	Aviat	ion
			Subjec	ct		
Amount and Source of Funding						
There is no anticip	ated fiscal i	mpact. No fi	scal note is	required.		
There is no anticipated fiscal impact. No fiscal note is required.						
			Fiscal N	ote		
Purchasing Language:						
Prior Council	On Octob	er 28, 2010, I	Board appoi	nted officers ar	nd registe	ered agent. Resolution
Action:				ted Board of D		-
For More Information:	Jim Smith	, Executive I	Director, 512	2-530-7518		
Boards and Commission Action:	To be revi	iewed by the	Airport Adv	visory Commis	sion on N	March 12, 2013.
MBE / WBE:						
Related Items:						
BOOK OF THE OWNER OWNER OWNER.	Park Company	A 1 11.	151, 501, 500	Information		William United States of the S

ABIA Development Corporation is a non-profit corporation created by the City of Austin to promote development of Austin-Bergstrom International Airport ("Airport"), including issuing tax exempt bonds for qualifying airport projects including the cargo warehouse facilities at the Airport. The Corporation is created under the Development Corporation Act of 1979, Article 5190.6 of Vernon's Annotated Civil Statutes (now recodified as Local Government Code Chapter 501). The members of the City Council make up the Board of Directors, and acting as the Board of Directors, appoint the officers of the Corporation.

Local Government Code Section 501.065 provides that the corporation have a President, at least one Vice President, a Secretary, a Treasurer, and other officers or assistant officers considered necessary. A person may hold more than one office, except the same person cannot be the President and Secretary.

The following persons are recommended for appointment as officers by the Board of Directors:

Jim Smith (Executive Director, Department of Aviation): President
Elaine Hart (City Chief Financial Officer): Secretary/Treasurer
David Arthur (Chief Financial Officers, Department of Aviation): Vice President; Assistant Secretary,
Assistant Treasurer and Registered Agent

Additionally, the Texas Secretary of State requires a Periodic Report to be filed naming the Board of Directors of the Corporation. As the members of the City Council make up the Board of Directors the information with the Secretary of State must be updated from time to time.

Accordingly, the following persons, all members of the City Council, will be listed as the Board of Directors of the Corporation:

Lee Leffingwell Sheryl Cole Chris Riley Mike Martinez Kathie Tovo Laura Morrison William Spelman

# ABIA DEVELOPMENT CORPORATION BOARD OF DIRECTORS APRIL 11, 2013 CITY HALL - COUNCIL CHAMBERS

CITY HALL – COUNCIL CHAMBERS 301 W. 2<sup>ND</sup> STREET AUSTIN, TEXAS

# **AGENDA**

The Board of Directors may go into a closed session under Chapter 551 of the Texas Government Code to receive advice from legal counsel to discuss personnel matters or for other reasons permitted by law as specifically listed on this agenda.

## 1. CALL TO ORDER

### 2. CITIZEN COMMUNICATION: GENERAL

The first 10 speakers signed up prior to the meeting being called to order will each be allowed a three-minute allotment to address their concerns regarding items not posted on the agenda.

## 3. NEW BUSINESS

Appoint the following officers and registered agent to the ABIA Development Corporation:

Jim Smith (Executive Director, Department of Aviation): President Elaine Hart (City Chief Financial Officer): Secretary/Treasurer David Arthur (Chief Financial Officer, Department of Aviation): Vice President, Assistant Secretary, Assistant Treasurer, and Registered Agent

Approve the following persons as Members of the Board of Directors:

Lee Leffingwell
Sheryl Cole
Chris Riley
Mike Martinez
Kathie Tovo
Laura Morrison
William Spelman

## 4. ADJOURNMENT

The ABIA Development Corporation is committed to compliance with the American with Disabilities Act. Reasonable modifications and equal access to communications will be provided upon request. Meeting locations are planned with wheelchair access. If requiring Sign Language Interpreters or alternative formats, please give notice at least 4 days before the meeting date. Please call Becky Nagel at ABIA, at 512-530-6614, for additional information; TTY users route through Relay Texas at 711.