

A G E N D A



Recommendation for Council Action (CMD)

Austin City Council		Item ID:	24564	Agenda Number	11.
Meeting Date:	June 6, 2013				
Department:	Contract Management				
Subject					
Authorize execution of change order # 3 to the construction contract with DENUCCI CONSTRUCTORS, for the Pedernales Street Reconstruction and Utility Adjustment from 6th Street to Webberville Road (Group 7) Project, an ACCELERATE AUSTIN PROJECT, in the amount of \$65,000 plus additional contingency in the amount of \$88,459.90, for a total contract amount not to exceed \$2,066,117.80.					
Amount and Source of Funding					
Funding in the amount of \$88,459.90 is available in the Fiscal Year 2012-2013 Capital Budget of the Public Works Department. Funding in the amount of \$65,000 is available in the Fiscal Year 2012-2013 Capital Budget of the Austin Water Utility.					
Fiscal Note					
A fiscal note is attached.					
Purchasing Language:					
Prior Council Action:	August 2, 2012 - Council approved the construction contract with DeNucci Constructors.				
For More Information:	Randy Harvey, 974-1585; Susan Garnett, 974-7064; Felecia Shaw, 974-6017.				
Boards and Commission Action:	Recommended by the Water and Wastewater Commission.				
Related Items:					
MBE / WBE:	This contract was awarded in compliance with City Code Chapter 2-9A (Minority Owned and Women Owned Business Enterprise Procurement Program) with 4.45% MBE and 1.54% WBE subcontractor participation to date.				
Additional Backup Information					

The initial project included 2,243 linear feet of water line, 463 linear feet of wastewater line, and 921 linear feet of storm drainage line, full depth street reconstruction, and the replacement of driveways and curb and gutter.

After construction started, an additional 280 linear feet of additional wastewater pipe was determined to be necessary and was included in change order # 2. While performing that work, an existing hazardous asbestos concrete wastewater line was encountered, which was in direct conflict with the work. This change order will fund the removal and disposal of the asbestos concrete wastewater line.

Due to the potential for other unforeseen conditions, an additional 5% contingency has been included to allow for the expeditious processing of any additional change orders.

This project is located within zip code 78702 and is managed by the Public Works Department.

DeNucci Constructors is located in Austin, TX.