



# **Austin's Urban Forest Plan Update**

Urban Forestry Board

August 20<sup>th</sup>, 2014

Angela Hanson  
Urban Forester



# Implementation Actions

- **Data collection, reporting metrics**
- **Departmental Operational Plans**
- **Standard of Care for Trees and Plants**
- **Interdepartmental Coordination**
- **Benchmarking and Alignment**



# Data & Reporting Metrics

## **Status: In Progress**

- Urban Forest Inventory and Analysis Project underway (USDA, TFS, COA)
  - Implementation of TreeKeeper tree management software
  - Management tools developed (Canopy prioritization map, etc)
- 
- 



# Data & Reporting Metrics

## Next Steps

- Develop Annual Urban Forest Report Card Indicators
  - Institute standardized urban forest data fields
  - Restructure tree-related 3-1-1 customer service requests for standardized data collection
  - Urban Forest Report Card template to be developed. First report due in 2015.
- 
- 



# Departmental Operational Plans

## **Status: In Progress**

Deliverables: 14 DOPs by Sept 2015 that are useful to departments for annual planning

- 14 Departments and 70 programs identified
  - DOPs: 6 categories, and 59 policy elements
  - AWU Pilot department identified significant challenges to completing the DOP action matrix
    - Matrix too intimidating in its language and size
- 

# Departments & their DOPs

When complete, DOPs will provide:

- A proactive and coordinated approach to planning for trees and vegetation
- Long-term sustainability of operations, cost savings
- Budget justifications from Imagine Austin, and Urban Forest Plan connection



# DOP Facilitated Process

## **Goals – Useful and doable, annually**

### Criteria for Process:

- Use conversations to engage
  - Use incentives
  - Be simple
  - Leverage partnerships, collaborate, advocate for departments
  - Build on existing reports and programs
  - Use consensus, collaboration
  - Use existing meetings & groups whenever possible
- 
- 

# DOP Facilitated Process

## Phase 1 - Research Phase

- Learn what Depts are already doing, City-wide budget measures, what's important to key leaders, what data are most critical, successful programs we can highlight .

## Phase 2 - Process Decisions

- Make final decisions about process.
- Agree on simple message and communicate it.

## Phase 3 – Internal Engagement

- Break conversation into "pieces", e.g. 6 policy elements. Target those Departments for whom that topic is relevant.





# Standards of Care

## **Status: Initiated**

- April 2014      Drafted Public Land Classification system
  - September 2014      Interdepartmental working group
  - March 2015      Identify Urban Forest management
  - March 2016      SOC in place
  - March 2016      Brief to UFB
- 
- 



# Interdepartmental Coordination

## **Status: In Progress**

- Interdepartmental Tree Working Group (iTWG)
- Green Infrastructure Priority Program, Public Lands Management Team

## Next Steps

- Revision of iTWG Charter
  - Establish urban forest reporting process to City Manager
- 



# Benchmarking & Alignment

## **Status: In Progress**

- Citywide inventory of urban forest related programs, staff and funding complete
- Urban Forest budget performance measures developed

## Next Steps

- Benchmarks to be identified for annual reporting

