

A G E N D A



Recommendation for Council Action (CMD)

Austin City Council		Item ID:	37358	Agenda Number	11.
Meeting Date:	November 6, 2014				
Department:	Contract Management				
Subject					
Authorize execution of a change order to the construction contract with SMITH CONTRACTING CO., INC., for utility and general right-of-way improvements to Davis/Deer Lane from Brodie to Corran Ferry Project in the amount of \$108,550 for a total contract amount not to exceed \$5,043,854.11.					
Amount and Source of Funding					
Funding is available in the Fiscal Year 2014-2015 Capital Budget of the Public Works Department.					
Fiscal Note					
A fiscal note is attached.					
Purchasing Language:					
Prior Council Action:	June 20, 2013 – Council approved the execution of a construction Contract with SMITH CONTRACTING CO., INC. March 6, 2014 – Council approved a change order to the construction contract with SMITH CONTRACTING CO., INC.				
For More Information:	Jessica Salinas, 512-974-7646; Gordon Derr, P.E., 512-974-7228; Lucy Bonee, 512-974-7967; Elizabeth Godfrey, 512-974-7141.				
Boards and Commission Action:					
Related Items:					
MBE / WBE:	This contract was awarded in compliance with City Code Chapter 2-9A (Minority Owned and Women Owned Business Enterprise Procurement Program) with 14.89% MBE and 1.92% WBE subcontractor participation to date				
Additional Backup Information					

The primary scope of work includes the construction of 0.8 miles of a four lane divided arterial roadway with a raised center median, bike lanes, and sidewalks on both the eastbound and westbound sides of the roadway. The new arterial roadway eliminates the bottleneck west of Brodie Lane and an offset intersection. This project increases mobility, decreases congestion and fuel consumption, and improves air quality and safety in the area.

Funding for this change order covers the following items which are required to address unforeseen utility conflicts:

1. Installation of storm drain
2. Additional barricades and traffic control devices for storm drain
3. Additional storm drain manhole
4. Additional street reconstruction
5. Encasement pipe for 24-inch waterline
6. New concrete sidewalk
7. Additional pipe, 24-inch diameter reinforced concrete pipe
8. Curb and gutter repairs
9. New sidewalk ramp
10. Tree root barrier

This project is located within zip code 78749 and is managed by the Public Works Department.

This item was approved by the City's Change Control Committee.

Smith Contracting Co., Inc. is located in Austin, Texas.