



Community Engagement Task Force

[Project Update]

Doug Matthews,
Chief Communications Director



Current project status

- **Communications & Public Information Office designated as staff lead**
- **Independent facilitator team under contract**
- **Begin preparation/background work in May**
 - Interviews with Resolution sponsors, City executives and internal engagement staff
 - Research best practice examples for Task Force review and discussion



Current project status

- **Four task force members appointed**
 - Darlene Watkins
 - Sara Torres
 - Christopher Ledesma
 - Navvab Taylor
- **Pending remaining appointments, Task Force would commence work in June & continue through November**



Next steps

- **Begin interviews, research and background work with consultant**
- **Continue Task Force appointments**
- **Draft Task Force framework and timelines**
 - Task force will review, modify and provide concurrence during initial stages
- **Target initial Task Force meeting early June**

A wide-angle photograph of the Austin skyline across a body of water. The water reflects the city buildings and the sky. On the left, a modern building with a glass facade is visible. The sky is filled with soft, white clouds, suggesting a bright but slightly overcast day.

Questions?