

Austin's Urban Forest Plan Implementation			
Implementation Element	Implementation Activities	AUFP Timeline	Status as of 5-20-2015
Annual State of the Urban Forest Report	Update status and trend of Performance Report Card	2015	Deferred
	Update on progress of Departmental Urban Forest Plans	2015	Deferred
Urban Forest Annual Performance Report Card	Gather data for updating/improving Performance Report Card	2015	Planned (2016)
	Share urban forest data with departments for creation of DUFPS	2015	In progress
	Annual report to Urban Forestry Board and City Council via State of the Urban Forest Report	2015	Planned (2016)
	Establish standardized data collection and formats	2015	In progress
Departmental Urban Forest Plans	Develop Departmental Urban Forest Plans	2015	In progress (deferred timeline)
	Use action matrix to facilitate DUFPS	2015	Deferred
	Urban Forestry Board hold annual public meeting to review and comment	2015	Deferred
	Establish process to include public comments from AUFP into DUFPS	2015	Planned
	Report annually to Urban Forestry Board on AUFP implementation status	2015	Planned
Austin Standard of Care	Identify/compile all existing operational/regulatory items related to urban forest management	2015	In progress
	Facilitate working group to develop Austin specific SoC	2014	In progress
	Update Standards of Care, brief Urban Forestry Board	2016	Deferred
	Incorporate SoC into code		Deferred
	Educate the public on SoC		Deferred
Coordination	Interdepartmental work group to coordinate urban forest policy changes, BMPs	2014	Planned
	City Manager recommends changes	2016	Deferred
Benchmarks	Compile organizational structure and funding from all city departments, obtain benchmark data from other municipalities	2015	In progress
	City Manager recommends changes to organization and structure/funding	2016	Planned