

Austin's Urban Forest Plan Implementation

Implementation Element	Implementation Activities	AUFP Timeline	Status as of 6-17-2015
Annual State of the Urban Forest Report	Update status and trend of Performance Report Card	2015	Deferred
	Update on progress of Departmental Urban Forest Plans	2015	Deferred
Urban Forest Annual Performance Report Card	Gather data for updating/improving Performance Report Card	2015	Planned (2016)
	Share urban forest data with departments for creation of DUFPS	2015	In progress
	Annual report to Urban Forestry Board and City Council via State of the Urban Forest Report	2015	Planned (2016)
	Establish standardized data collection and formats	2015	In progress
Departmental Urban Forest Plans	Develop Departmental Urban Forest Plans	2015	In progress (deferred timeline)
	Use action matrix to facilitate DUFPS	2015	Deferred
	Urban Forestry Board hold annual public meeting to review and comment	2015	Deferred
	Establish process to include public comments from AUFP into DUFPS	2015	Planned
	Report annually to Urban Forestry Board on AUFP implementation status	2015	Planned
Austin Standard of Care	Identify/compile all existing operational/regulatory items related to urban forest management	2015	In progress
	Facilitate working group to develop Austin specific SoC	2014	In progress
	Update Standards of Care, brief Urban Forestry Board	2016	Deferred
	Incorporate SoC into code		Deferred
	Educate the public on SoC		Deferred
Coordination	Interdepartmental work group to coordinate urban forest policy changes, BMPs	2014	Planned
	City Manager recommends changes	2016	Deferred
Benchmarks	Compile organizational structure and funding from all city departments, obtain benchmark data from other municipalities	2015	In progress
	City Manager recommends changes to organization and structure/funding	2016	Planned
Urban Forest Management Framework Policy Element Priorities			
UF - 1 Management Priorities	iTree Eco		Complete
	Urban Forest Inventory Analysis (UFIA)		In Progress

Austin's Urban Forest Plan Implementation

Implementation Element	Implementation Activities	AUFP Timeline	Status as of 6-17-2015
UF - 2 Resource Needs	Gap Analysis Update		In Progress
UF - 3 Urban Forestry Funding Allocation	Gap Analysis Update		In Progress
UF - 4 Funding Sources for Maintenance	Gap Analysis Update		In Progress
UF - 5 Departmental Urban Forest Management Plan	Parks Forestry DRAFT	2015	In Progress
	Additional Operational Plans	2016	Planned
UF - 6 Standards of care for Trees and Plants	SOC Engagement		In Progress
	SOC Development		Planned
UF - 7 Coordination of Efforts and Partnerships	Public Land Mangement Sub-team		Ongoing
	Forestry Leadership Coordination Sub-team		In Progress
	National and regional partnerships		Ongoing
UF - 8 Staff Qualifications and Training	Certified Arborist Training		In Progress
	SOC Training		Planned
UF - 9 Contracts	Tree Purchasing Master Agreement		In Progress
	Tree Planting Master Agreement		In Progress
	Tree Care Master Agreement		In Progress
UF - 10 Urban Forester Support			Deferred till there is an Urban Forester.
UF - 11 Data Colelction and Management	Public Land Inventory		In Progress
UF - 12 Urban Forest Risk Management	Develop Emergency Management Plans		Deferred
UF - 13 Land Classification	Develop Common land classification for City properties for coordinated Citywide land management		In Progress
	Provide framework for Standards of Care for trees and vegetation.		In Progress
	Incorporate land classification into real estates GIS Layer for public property		In Progress
UF - 14 Regulatory Review	Updates to Chapter 6		In Progress
	Updates to Chapter 25		In Progress