

MARCH				APRIL				MAY				JUNE					JULY				AUGUST		
WK 1	WK 2	WK 3	WK 4	WK 1	WK 2	WK 3	WK 4	WK 1	WK 2	WK 3	WK 4	WK 1	WK 2	WK 3	WK 4	WK 5	WK 1	WK 2	WK 3	WK 4	WK 1	WK 2	
Align organizations involved tworards achieving shared goals				Preform <b>Multi-sector gap analysis</b> to identify the areas of Austin to direct the most focus								Draft and write <b>Implementation Plan</b>										Final <b>Revisions &amp; Submit</b> to NLC	
				Develop and finalize <b>Shared Metrics &amp; Goals</b>								Plan available for <b>public comment</b>											
Identify baseline data sources and conduct <b>program survey &amp; policy scan</b> and analyze												Structure and preform <b>community engagement</b> process											
CPT Mtg.				CPT Mtg.				CPT Mtg.				CPT Mtg.				CPT Mtg.				CPT Mtg.			
				WG: Data				WG: Data				WG: Data				WG: Data				WG: Data			
				WG: Comm.				WG: Comm.				WG: Comm.				WG: Comm.				WG: Comm.			
				WG: Policy				WG: Policy				WG: Policy				WG: Policy				WG: Policy			
				Non-Profit				Non-Profit				Non-Profit				Non-Profit				Non-Profit			
				WG: AISD				WG: AISD				WG: AISD				WG: AISD				WG: AISD			
				WG: Health				WG: Health				WG: Health				WG: Health				WG: Health			