

AUTHORIZATION HISTORY

<u>AMOUNT</u>	<u>DATE -- DESCRIPTION</u>
\$1,500,000	05/27/10 (Council) – Professional Services for Preliminary Engineering Report
\$52,000	05/27/10 (Council) – Administrative Authority
\$575,608	10/18/12 (Council) – Amendment for Final Design and Bid Documents
\$299,794	08/28/14 (Council) – Amendment for Final Design Scope
\$1,992,846	01/26/17 (Proposed) – Amendment for Professional Engineering services support during construction phase
<hr/>	
\$4,420,248	<i>Total Authorization</i>

CONTRACT HISTORY

<u>AMOUNT</u>	<u>DATE -- DESCRIPTION</u>
\$379,000	04/18/11 – Original Professional Services Agreement for Preliminary Design
\$53,188	09/07/12 – SA # 1 – Additional Services for Preliminary Design Services
\$1,599,347	10/18/12 – SA # 2 – Final Design, Bid Document Preparation
\$87,251	03/06/13 – SA # 3 – Additional Final Design Scope
\$299,794	08/28/14 – SA # 4 – Additional Final Design Scope
\$1,992,846	Proposed – SA # 5 – Amendment for Professional Engineering services support during construction phase
<hr/>	
\$4,411,426	<i>Total Contract Expenditures</i>