

## AUTHORIZATION HISTORY

<u>AMOUNT</u>	<u>DATE – DESCRIPTION</u>
\$2,000,000.00	03/21/2013 – Professional Service Agreement authorized for negotiation and execution
\$56,000.00	03/21/2013 – Administrative Authority
\$591,247.20	11/20/2014 – Phase 2 and Airport Boulevard Form-Based Code
\$1,065,215.40	06/23/2016 – Council – Additional Land Development Code Services and Austin Strategic Mobility Plan, Phase 2
\$851,858.00	09/22/2016 - Public draft, Phase 3
\$1,627,200.00	03/23/2017 – (Proposed) Draft maps, Adoption draft, Phase 4
\$6,191,520.60	Total Contract Authorization

## CONTRACT HISTORY

<u>AMOUNT</u>	<u>DATE – DESCRIPTION</u>
\$331,554.00	07/22/2013 – Professional Service Agreement - Professional Land Development Revision Planning and Engineering Services
\$98,000.00	09/30/2013 – SA # 1 – Review existing code
\$769,485.00	01/07/2014 – SA # 2 – Community character, issue id, scenario baselines
\$15,800.00	05/29/2014 – SA # 3 – Airport Blvd. form-based code review
\$40,000.00	07/25/2014 – SA # 4 – Public engagement
\$925,000.00	11/20/2014 – SA # 5 – Administrative draft, charrette,
\$242,715.25	02/14/2016 – SA # 6 – Austin Thoroughfare Plan
\$59,658.00	03/25/2016 – SA # 7 – Envision Tomorrow
\$619,760.20	06/23/2016 – SA # 8 – Austin Strategic Mobility Plan, Phase 2
\$1,296,858.00	09/22/2016 – SA# 9 – Public draft, Phase 3
\$1,627,200.00	03/23/2017 – SA# 10 - (Proposed) Draft maps, Adoption draft, Phase 4
\$6,026,030.45	Total Contract Expenditures