

## AUTHORIZATION HISTORY

<u>AMOUNT</u>	<u>DATE – DESCRIPTION</u>
\$1,500,000.00	09/27/12 (Council) – Professional Engineering Services
\$55,000.00	09/27/2012 (Council) – Administrative Authority, FY 2011-2012
\$104,086.20	05/18/2017 Proposed (Council) - Amendment for Additional Design Services and Solicitation Phase Services-Subject to final negotiation
<hr/>	
\$1,659,086.20	<i>Total Contract Authorization</i>

## CONTRACT HISTORY

<u>AMOUNT</u>	<u>DATE – DESCRIPTION</u>
\$599,847.00	05/07/13 Original Professional Services Agreement for Preliminary Design Services
\$896,865.00	SA # 1 – (Additional Authority) – Additional Preliminary Engineering Services
\$ 25,080.00	03/30/17 SA # 2 – (Administrative Authority) - Final Design Services and Bid Phase
\$ 20,212.00	04/11/17 SA # 3 – (Administrative Authority) - Final Design Services and Bid Phase
\$117,082.20	Proposed - SA # 4 – (Additional Authority) - Final Design and Solicitation Phase Services
<hr/>	
\$1,659,086.20	<i>Total Contract Expenditures</i>