

7/5/17

**Emma Barrientos Mexican American Cultural Center**

### Master Planning Schedule

April 26, 2017 REVISED

Start Date 4-1-2017

Open House/Public Mtg #1

### Focus Group Migs (8) (Programming)

**Review Existing Info (all team)**

Document Mtg #1 notes

QA/QC Review Mtg. #1

# Draft Programming Document

## Prepare Design Options (Arch)

OA/QC Review Mtg. #2

Public Affairs Unit

Defining Doctoral Outcomes

## Refine Design Options

### Parking and vehicular circulation

QA/QC Review Mtg. #3

### Cost Estimates

## Economic Analysis

Public Mtg #3 (present 2-3 options)

### Finalize One Master Plan Option

QA/QC Review Mtg. #4 (Final)

Board/Commission Presentation (10)