

## AUTHORIZATION HISTORY

<u>AMOUNT</u>	<u>DATE – DESCRIPTION</u>
\$ 750,000	02/13/2014 (Council) – Professional Engineering Services
\$ 57,000	02/13/2014 (Council) – Administrative Authority, FY 2014-2015
\$ 810,000	08/03/2017 <i>Proposed</i> (Council) - Amendment for Additional Design and Construction Phase Services-Subject to final negotiation
<hr/>	
\$1,617,000	<i>Total Contract Authorization</i>

## CONTRACT HISTORY

<u>AMOUNT</u>	<u>DATE – DESCRIPTION</u>
\$ 707,518	02/13/2014 Original Professional Services Agreement for Preliminary Design Services
\$ 95,880	04/06/2015 - SA # 1 – Additional Design and Construction Phase Services
\$ 810,000	<i>Proposed</i> - SA # 2 – (Additional Authority) - Additional Design and Construction Phase Services
<hr/>	
\$1,613.398	<i>Total Contract Expenditures</i>