

**Parks and Recreation Department
Contracts Under Development
Concessions and Contracts Committee
February 13, 2018**

| Contract/Project | Phase | NCP | S / NS | C&CC | PARB | Council | Notes |
|----------------------------|--------------|------------|---------------|-------------------------|-------------|----------------|---|
| Zilker Café Concession RFP | P/D | N | S | Nov-19 | Nov-19 | Dec-19 | Building renovation is underway; abatement and air monitoring have been completed. PARD staff met with an architectural consultant and anticipates a proposal in late December. |
| PARD Long-Range Plan | S | NCP | S | LF&P January 2018 | Jan-18 | Feb-18 | Evaluation Committee held. |
| WiFi in the Parks * | P/D | N | S | Mar-18 | Mar-18 | Apr-18 | Solicitation issued 01/08/2018; reponses due the first week of February |
| Holly Shores Art Wall | P/D | N | S | Feb-20 | Feb-20 | Mar-20 | |
| Aquatics Kiosk Ticketing | P/D | N | S | Jan-19 | Jan-19 | Feb-19 | RFP is being developed by CTM |

P/D - Planning & Development

A - Advertised

E - Evaluation

N - Negotiation

NS - Non-Solicited

S - Solicited

NCP - No Contact Period in Effect

* This item will be removed from the report because it will not require CCC approval.

Dates are subject to change based on project timeline

Attachment A: Expiring Contracts