

## AARC Master Plan Update Timeline and Phases:

The Community Engagement Process and Design Process should be viewed as interconnected throughout the process.

- Preliminary/Feasibility Phase – Began in July 2018, continues through December 2018
- Community Engagement Review – Began in September, ended mid-November
- Initial Community Engagement based on new information from Preliminary Phase – Mid-November to Mid-January, followed by Confirmation of Values in January and February
- Design Concept Phase – January 2019 through April 2019
- Presentation Master Plan Design – May to June 2019

## Anticipated Timeline – October 2018 to June 2019

