



# CORRIDOR PROGRAM OFFICE







CORRIDOR  
PROGRAM  
OFFICE

# CORRIDOR CONSTRUCTION PROGRAM UPDATE


*MBE/WBE ADVISORY COMMITTEE*

*November 5, 2020*

*Presenter: Susan Daniels, Deputy Director*



# 2016 MOBILITY BOND PROGRAM



# 200+ PROJECTS COMPLETE



**8 INTERSECTION SAFETY PROJECTS**



**22 BIKEWAY PROJECTS**



**74 SAFE ROUTES TO SCHOOL**



**7 URBAN TRAILS PROJECTS**



**166 SIDEWALK PROJECTS**



**9 CAPITAL RENEWAL/  
SUBSTANDARD STREETS**








CORRIDOR  
PROGRAM  
OFFICE





# FULL DESIGN & CONSTRUCTION

Corridor-wide Mobility Improvements on all 9 corridors


## Enhanced Multimodal Improvements:

- **East Riverside** – Shore District Drive to Montopolis Drive
- **South Lamar Boulevard** – Barton Springs Road to Treadwell Street
- **William Cannon Drive** – Running Water Drive to McKinney Falls Parkway (CAMPO grant)
- **Slaughter Lane** – Mopac to Brodie Lane (CAMPO grant)

# INITIATE DESIGN

## Enhanced Multimodal Improvements:

- **Airport Boulevard** – North Lamar Boulevard to US 183
- **William Cannon Drive** – Southwest Parkway to Running Water Drive
- **North Lamar Boulevard** – Thurmond Street to Rundberg Lane







FULL DESIGN PHASE



10 PROJECTS COMPLETED OR IN PROGRESS



~\$58M CONTRACT SPEND THROUGH FY2020



CONTINUED STAKEHOLDER ENGAGEMENT





# NORTH LAMAR BLVD & GRADY DR INTERSECTION IMPROVEMENTS



CORRIDOR  
PROGRAM  
OFFICE



# PROJECTS UNDERWAY/COMPLETED



CORRIDOR  
PROGRAM  
OFFICE

- Guadalupe and Lavaca transit improvements
- West Campus sidewalk improvements
- Signal upgrades
- North Lamar intersection improvements
- Riverside Dr. intersection improvements




CORRIDOR MOBILITY PROGRAM



# UPCOMING PROJECTS



CORRIDOR  
PROGRAM  
OFFICE



# UPCOMING PROJECTS



- Airport (N. Lamar Blvd. – 55<sup>th</sup> St.)
- Burnet Rd./Braker Ln. Intersection
- Burnet Rd./Koenig Ln. Intersection
- E. Riverside Dr. Intersections/Signals
  - Wickersham Ln., Willow Creek Dr., Coriander Dr., Tinnin Ford Rd.
- Guadalupe Contraflow Lane Phase 2
- N. Lamar Blvd/Grady Dr. Intersections/Signals
- Slaughter Ln./Escarpment Blvd. Intersection
- Slaughter Ln. (MoPac – Brodie Ln.)
- S. Lamar Blvd. (Riverside Dr. – Barton Springs Rd.)
- William Cannon Dr. (Running Water Dr. – McKinney Falls Pkwy.)





# INVITATIONS TO BID





## IFB: LATE 2020 - EARLY 2021

- South Lamar Boulevard – **Out For Bid**
  - Barton Springs Rd to Riverside Dr
  - \$6M - \$8M
- Burnet Road/Braker Lane Intersection
  - \$2M - \$3M
- Burnet Road/Koenig Lane Intersection
  - \$2M - \$3.5M
- Airport Boulevard
  - North Lamar Blvd to 55th St
  - \$8.5M - \$9.5M
- William Cannon Drive (CAMPO Grant Funded Project)
- Running Water Dr to McKinney Falls Pkwy
  - \$7.5M - \$10.5M
- Riverside Drive Willow Creek Bridge Improvements
  - \$2.5M - \$4M
- Slaughter Ln/Escarpment Intersection
  - \$1M - \$1.5M



# CONSTRUCTION TIMELINES 2021-2024





# MBE/WBE OUTREACH PLAN

CITY OF AUSTIN **CORRIDOR MOBILITY BOND PROGRAM**

- The MBE/WBE Outreach Plan was developed specifically for the Corridor Program of the 2016 Mobility Bond
- Implementation Includes:

1. Community support

2. Quality outreach

3. Availability of construction firms

4. MBE/WBE certification

5. Increasing the capacity to succeed

6. Size and scope of bid packages

7. Facilitating relationships between primes and subs

8. Communication between primes and subs

# CORRIDORS FOR COMPLETE COMMUNITIES





Affordable Housing



Healthy Living



Public/  
Community Amenities  
*\*bus stops*





# FROM PRIORITIES TO IMPLEMENTATION



**NOW**



**BETTER**



**BEST**



# ANTICIPATED OUTCOMES



## MOBILITY PRIORITIES

## COMMUNITY CONSIDERATIONS



# KEYS TO SUCCESS



- Robust Coordination
  - City Departments, Other Agencies
  - Community Stakeholders
- Integrated Program Management approach
  - Co-location = enhanced collaboration
  - CPO, Consultant teams, other dept staff
  - One Team, One Goal Approach
- Accelerated Delivery Resource Teams
- Innovative Delivery Methods





CORRIDOR  
PROGRAM  
OFFICE

[AustinTexas.gov/CorridorMobility](https://austintexas.gov/CorridorMobility)

# THANK YOU

---

Contact Corridor Program Office



512.974.4276



[Corridors@austintexas.gov](mailto:Corridors@austintexas.gov)

