AUSTIN CLIMATE EQUITY PLAN 2020







July 2021 Update



Reminders

Timeline – November 2019 – December 2020, Plan stalled in January 2021 due to TX Legislative concerns

Feedback – September 2020 Public Comment Period, 25 Boards and Commission Presentations, 3 Steering Committee / Internal Revisions, Need to publish a final list of changes made

Status of Drafts – We have a new Draft of the Plan, need to update with new Sustainable Buildings Language, will Publish a DRAFT FINAL version of the plan in August

Next Steps Needed – Final engagement with Council Offices, Request for Council Action, Present the Plan to a City Council Work Session

Plan Summary

Sections

- 1. Sustainable Buildings
- 2. Transportation Electrification
- 3. Transportation & Land Use
- 4. Natural Systems
- 5. Consumption

7 Climate Equity Values

Health

Affordability

Accessibility

Cultural Preservation

Community Capacity

Just Transition

Accountability

What's Included:

4 Cross-Cutting Strategies – Big picture themes that emerged across the Plan 17 Goals - W hat needs to be accomplished by 2030 to keep us on track 74 Strategies - W hat should be implemented in the next 5 years to make progress



Steps to Finalization

June – Re-engage stakeholders, re-examine sustainable buildings section in light of HB17

July – 2 Sustainable Buildings AG Meetings, Steering Committee Meeting, Document Finalization, Translations

August – Memo to Council with a summary of changes, Release of the Draft Final Climate Equity Plan, File Request for Council Action, Present the Plan to a City Council Work Session

September – Final Finalization, Adoption of the Plan, Launch Communications and Outreach

Thank you!