

**Neighborhood Partnering Program
In-Process Projects Status
October 29, 2013**

Project			Application Phase			Funding Request Phase		Implementation Phase			Notes
Project Name	Project Description	Community Group	Date of Application Submittal	Date of Supplemental Materials Submittal	Application Status	Funding Status	Date of Signed Project Agreement	Engineering/ Design Completion Date	Construction Completion Date	Implementation Status	Project Notes
Dorothy Johns Triangle	Pocket park located at Meadowview Lane and W. Crestland Drive	Highland Neighborhood Association	5/11/2011	5/11/2011	Complete	Funded	5/17/2012	5/10/2011	9/15/2012	Ongoing	10/2013: Project complete with the exception of a proposed birdhouse. Birdhouse is currently being built by the applicant.
Cherry Creek Community Garden	Community garden proposal on Watershed Protection owned flood plain.	Cherry Creek Neighborhood Association	1/10/2012		Complete / Evidence of Support Clarification Needed	Approved					8/2013: Project Approved. Evidence of support clarification needed to proceed to a signed Project Agreement.
Hill Country Conservancy Trail Segment	Proposed trail segment between Davis Lane and Sendera Mesa	Hill Country Conservancy	10/26/2011	9/3/2013	Complete	Eligible - Oct. 1st funding cycle.					9/2013: NPP Application is complete for Oct. 1st deadline.
Battle Bend Sidewalk	Proposed sidewalk between Chippendale Ave. & Westmorland Dr.	Battle Bend Springs HOA & Greenwood Hills Neighborhood Association.	6/6/2013	6/6/2013	Complete	Eligible - Oct. 1st funding cycle.					10/2013: Scoping for additional rain garden features is occurring.
Sendera Partnering Program	Intersection improvements for Sendera Mesa Dr. & Slaughter Ln. and Davis Ln. & Latta Ln.	Sendera Home Owners Association	8/19/2013	8/20/2013	Complete	Eligible - Oct. 1st funding cycle.					10/2013: Application is in review.
Adelphi Community Garden	Community garden on City ROW on the southeast corner of Adelphi and Amherst intersection	Adelphi Acre Community Garden	9/30/2013		Processing	Processing for Oct. 1st funding cycle.					10/2013: Application is in review.
Arroyo Seco Project	Bicycle and pedestrian striping and benches along the median/creek.	Brentwood Neighborhood Association	9/30/2013		Processing	Processing for Oct. 1st funding cycle.					10/2013: Application is in review. Additional Evidence of Support documentation requested.
Downs Field Commemorative Mural	Proposed installation of a wall and mosaic.	Rosewood Neighborhood Contact Team	9/30/2013		Processing	Processing for Oct. 1st funding cycle.					10/2013: Application is in review.
Ramsey Park Renovation Project	Concrete paths, stage resurfacing, and water fountain installation.	Friends of Ramsey Park / Rosedale Neighborhood Assn.	9/30/2013		Processing	Processing for Oct. 1st funding cycle.					10/2013: Application is in review.
Dolphin/Lightsey Landscaped Traffic Islands	Landscaped traffic islands on Dolphin Drive and the Lightsey/Clawson intersection	South Lamar Neighborhood Association	10/1/2013		Incomplete	Additional materials requested.					10/2013: Additional application materials requested.
Tillery Street Sidewalk Installation	Sidewalk segment on Tillery between MLK Jr. Blvd and Manor Road.	JJ Seabrook Neighborhood Association	10/1/2013		Processing	Processing for Oct. 1st funding cycle.					10/2013: Application is in review.