

PEMBERTON HEIGHTS TENTATIVE SCHEDULE

Line #	Street Location	Start Date	Duration
Wastewater Line 1	Jarret Ave Between Windsor and Ethridge	23-Sep	2 weeks
Waterline 1	West 30th St. between Oakhurst and Belmont	30-Sep	4 Weeks
Wastewater Line 2	Northwood between Jefferson and Harris	7-Oct	4 Weeks
Waterlin 7	Funston and 30th between West 33rd and Kerbey Ln	28-Oct	6 Weeks
Wastewater Line 3	Westover between Kerbey Ln and Harris	4-Nov	2 weeks
Waterline 10	Belmont Parkway	9-Dec	3 weeks
Waterline 9	Oakhurst between Belmont and West 30th	18-Nov	2 weeks
Waterline 8	32nd Street between Harris and Chuchhill	30-Dec	3 weeks
Wastewater line 4	Preston between Jefferson and Harris	2-Dec	4 weeks
Wastewater line 7	McCallum between Gaston and Nathan	20-Jan	4 weeks
Wastewater line 8	Hardouin between Woolridge and Stark Pl	30-Dec	4 weeks
Waterline 6	Northwood Ave between Jefferson and Woolridge	17-Feb	6 weeks
Wastewater line 9	Woolridge between Gaston and pemberton Pl	27-Jan	8 weeks
Waterline 9	Westover between Jefferson and Harris	31-Mar	4 weeks
Waterline 5A	Harris between Westover and Preston	24-Mar	1 week
Waterline 4	Gaston between Woolridge and Shoal Creek	28-Apr	6 weeks
Wastewater line 5	Gaston and Jefferson to Jarratt	31-Mar	2 weeks
Wastewater line 6	Ethridge and Jarratt	9-Jun	2 weeks
Waterline 3	Woolridge between Gaston and Pemberton Pl	12-Mar	4 weeks
Waterline 11	Pemberton Place	23-Jun	2 weeks
Waterline 2	Hardouin, McCallum and Preston	9-Jun	8 weeks