

Tentative Schedule for Pemberton Heights

Waterline #	Street Location	Start Date	Duration
Wastewater Line 1	West 30th Street between Oakhurst and Beverly	1-Aug	2 weeks
Waterline 1	Jarratt Ave Between Windsor and Ethridge	1-Aug	4 Weeks
Wastewater Line 2	Northwood between Jefferson and Harris	15-Aug	4 Weeks
Waterline 7	Funston and 30th between West 33rd and Kerbey Ln	1-Sep	6 Weeks
Wastewater Line 3	Westover between Kerbey Ln and Harris	15-Sep	2 weeks
Waterline 10	Belmont Parkway	15-Oct	3 weeks
Waterline 9	Oakhurst between Belmont and West 30th	7-Nov	2 weeks
Waterline 8	32nd Street between Harris and Churchill	21-Nov	3 weeks
Wastewater line 4	Preston between Jefferson and Harris	1-Oct	4 weeks
Wastewater line 7	McCallum between Gaston and Nathan	1-Nov	4 weeks
Wastewater line 8	Hardouin between Wooldridge and Stark Pl	1-Jan	4 weeks
Waterline 6	Northwood Ave between Jefferson and Wooldridge	1-Jan	6 weeks
Wastewater line 9	Wooldridge between Gaston and Pemberton Pl	1-Feb	8 weeks
Waterline 9	Westover between Jefferson and Harris	15-Feb	4 weeks
Waterline 5A	Harris between Westover and Preston	21-Mar	1 week
Waterline 4	Gaston between Wooldridge and Shoal Creek	1-Apr	6 weeks
Wastewater line 5	Gaston and Jefferson to Jarratt	1-Apr	2 weeks
Wastewater line 6	Ethridge and Jarratt	15-Apr	2 weeks
Waterline 3	Wooldridge between Gaston and Pemberton Pl	15-May	4 weeks
Waterline 11	Pemberton Place	15-Jun	2 weeks
Waterline 2	Hardouin, McCallum and Preston	1-Jul	8 weeks