



2016 Mobility Projects Update Mobility Committee

Austin Transportation Department
Public Works Department
April 6, 2016




Project Accomplishments January-March 2016

- E 6th St & Waller St Intersection Improvements (District 3)
- Local Area Traffic Management on Rockwood Lane (District 7)
- Local Area Traffic Management on Republic of Texas and Travis County Cir (District 8)
- Local Area Traffic Management on Northwood Rd (District 10)
- Neighborhood Partnering Program – Davis Ln and Latta Dr Intersection Improvements (District 8)
- Interim Safety Improvements at I-35 & E Martin Luther King Jr Blvd (District 1)
- Interim Safety Improvements at Slaughter Ln & Riddle Rd (District 5)
- Repairs to 11 bridges (Districts 1, 3, 5, 6, 8)



Project Accomplishments January-March 2016 (Continued)

- Transit Queue Jump at Lavaca St and W Martin Luther King Jr Blvd (District 9)



Transit-Only GO!

Acts as Green Light for
Transit Vehicles Only



Transit-Only Phase Ending Soon

Acts as Yellow Light for
Transit Vehicles Only



Transit-Only Phase Complete

General Purpose Traffic
Given Green Light



Project Accomplishments January-March 2016 (Continued)

- ADA Sidewalk and Curb Ramp Improvement projects:

Group #16: Contract was completed in February (Districts 1, 3, 4, 7)

Group #17: Ongoing contract with some completed work (Districts 1, 3, 4, 5, 7, 9)

Before



After



Project Accomplishments January - March 2016


- Safety and Mobility Improvements on and near E 51st St:
 - Cameron Rd & E 51st St Intersection Improvements (Districts 4, 9)
 - Berkman Dr and E 51st St Intersection Improvements (Districts 4, 9)
 - Manor Rd and E 51st St Intersection Improvements (Districts 1, 9)
 - E 51st St from Manor Rd to US Hwy 183 Safety Improvements (Districts 1, 9)
 - Springdale Rd and E 51st St Intersection Improvements (District 1)
 - E Martin Luther King Jr Blvd and Springdale Rd Intersection Improvements (District 1)
 - Lancaster Dr. from Barbara Jordan to 51st – Bicycle Lanes (District 9)
 - Manor Rd & Airport Blvd Intersection Improvements (Districts 1, 9)

Projects in Construction

- Todd Lane Reconstruction & Utility Adjustment (District 2)
- 2nd Street Bridge and Extension from Shoal Creek to West Ave (District 9)
- 3rd Street Reconstruction & Utility Adjustment – Phase 4 (District 9)
- Colorado Street Reconstruction from W 7th St to W 10th St (District 9)
- Rio Grande Street Reconstruction from W 24th St to W 29th St (District 9)
- Neighborhood Partnering Program – Lighting the Shoal Creek Trail (District 9)
- ADA Sidewalk & Ramp Improvements Group #17 Citywide (Districts 1, 3, 4, 5, 7, 9)
- New Traffic Signal at S Lamar Blvd and Toomey Rd (District 5)
- New Pedestrian Hybrid Beacon (PHB) near 13500 N Lamar Blvd, by Connally High School (District 7)
- Shoal Creek Greenbelt Trail Improvements / 4th St Gap (District 9)
- Bridge repairs on Wickersham Dr and W 6th St (Districts 3, 9)

Projects in Construction

- MoPac Mobility Bridges (District 8):
 - Phase 2 – Bridge over Loop 360: Completion in April 2016
 - Phase 1 – Bridge over Barton Creek: Completion in July 2016
 - Includes the conversion of southbound shoulder to travel lane on existing bridge



Projects to Start Construction by Summer 2016

- ADA Sidewalk and Curb Ramp Improvement projects - Group #18: Council approved construction contract on March 31st (Districts 1, 3, 9, 10)
- Justin Ln Street Reconstruction from Burnet Rd to N Lamar Blvd (District 7)
- Local Area Traffic Management on Viewpoint Dr (District 2)
- Local Area Traffic Management on Frontier Valley Dr (District 3)
- Local Area Traffic Management – Roundabout at Perry Ln and Fairview Dr (District 10)
- Bridge repairs for E 5th St over Waller Creek, W 15th St bridge over N Lamar Blvd, and Metro Center Dr (Districts 2, 9)

¼-Cent Funded Projects

1. Approved by Council on January 28, 2016
2. Approved by Capital Metro (as per Interlocal Agreement)
3. Project setup is complete and funding is in place
4. Project coordination
5. Quarterly updates to Council (pending)

Mobility-Related Initiatives

- Mobility Talks
- Transportation Improvement Implementation Strategies:
 - Request for Qualifications (RFQ) for Street Impact Fees on April 4, 2016
 - Amendments to Chapter 25-6 of the Land Development Code specific to transportation mitigation
- Update to the Sidewalk Master Plan
- Austin Strategic Mobility Plan – Consultant Selection Phase

A U S T I N

Contacts

Annie Van Zant, CNU-A
Capital Program Manager, Asset Management Office
Public Works Department
Annie.VanZant@austintexas.gov

Annick Beaudet, AICP
Division Manager, System Development
Austin Transportation Department
Annick.Beaudet@austintexas.gov

