

AUTHORIZATION HISTORY

<u>AMOUNT</u>	<u>DATE – DESCRIPTION</u>
\$3,500,000	07/23/09 (Council) – Original Professional Services Agreement for Preliminary Design Services
<u>\$3,300,000</u>	<u>12/01/16 (Proposed) – Additional construction phase services</u>
\$6,800,000	<i>Total Contract Authorization</i>

CONTRACT HISTORY

<u>AMOUNT</u>	<u>DATE – DESCRIPTION</u>
\$327,629.00	12/02/09 – Original Professional Services Agreement for Preliminary Design Services
\$64,378.00	03/26/10 – SA # 1 – Additional preliminary design Services
\$17,245.97	03/21/11– SA # 2 – Additional preliminary design Services
\$1,253,278.29	06/28/13 – SA # 3 – Preliminary design phase services
\$1,501,451.00	06/09/14 – SA # 4 – Final design and bid/award phase services
\$0.00	12/30/15 – SA # 5 – Addition of sub-consultant
(\$1,538.37)	08/19/16 – SA # 6 – Re-allocation of funds, compliance plan change, cost reduction for services not performed
<u>\$3,300,000.00</u>	<u>12/01/16 (Proposed) – SA # 7 – Additional construction phase services</u>
\$6,462,443.89	<i>Total Contract Expenditures</i>