

#### AUTHORIZATION HISTORY

AMOUNT	DATE	DESCRIPTION
\$800,000.00	08/28/14	(Council) – YBC Urban Trail Route
\$56,000.00	08/28/14	(Administrative Authority)
\$750,018.17	03/22/18	Proposed (Council) – YBC Urban Trail Funding for Design Phase Services
\$1,606,018.17		Total Contract Authorization

#### CONTRACT HISTORY

AMOUNT	DATE	DESCRIPTION
\$511,229.59	08/28/14	YBC Urban Trail Preliminary Engineering Report
\$1,038,788.58	03/22/18	Proposed – SA #1 – YBC Urban Trail Funding for Design Phase Services
\$1,550,018.17		Total Contract Expenditures