

Inclusive Procurement Working Group

**MBE/WBE AND SMALL BUSINESS ENTERPRISE PROCUREMENT PROGRAM
ADVISORY COMMITTEE**

May 4, 2021

Anticipated Project Timeline



Tentative Schedule/Action Plan Inclusive Procurement Working Group

<p>August 2021:</p>	<p>First Meeting – August 2021 - Briefing to Working Group on Draft Disparity Study and Findings</p>	<p>Second Meeting – August 2021 - Briefing to Working Group on Certification Process and Reciprocity</p>	<p>September 2021:</p>	<p>City Council Disparity Study Briefing – September 2021</p>	<p>Third Meeting – Briefing to Working Group on Best Practices – September 2021</p>	<p>Fourth Meeting – Briefing to Working Group on Outreach & Communications – September 2021</p>
<p>October 2021:</p>	<p>City Council Disparity Study Adoption – October 2021</p>	<p>Sixth Meeting – Briefing to Working Group on Resources – October 2021</p>	<p>Fifth Meeting – Working Group to draft initial recommendations – October 2021</p>	<p>Fifth Meeting – Working Group to draft initial recommendations – October 2021</p>	<p>November 2021:</p>	<p>City Council receives update from Working Group - 3 months from first meeting – November 2021</p>
<p>Seventh Meeting – Working Group continues to draft Recommendations – November 2021</p>	<p>Eighth Meeting – Draft Final Recommendations – November/December 2021</p>	<p>January 2022:</p>	<p>Presentation to City Council 2 months from Initial Council briefing – January 2022</p>	<p>February 2022:</p>	<p>Final Presentation to Council (if necessary) – February 2022</p>	<p>March 2022:</p>
			<p>City Council adopts new MBE/WBE Ordinance – March 2022</p>			