

**AUTHORIZATION HISTORY**

AMOUNT	DATE	DESCRIPTION
\$16,000,000.00	11/14/19	(Council) – Design Build Award – Flintco, LLC
\$61,000.00	11/14/19	Administrative Authority
\$10,700,000.00	06/16/22	Proposed (Council) – Additional authority for Fire Stations construction costs
\$26,761,000.00	<i>Total Contract Authorization</i>	

**CONTRACT HISTORY**

AMOUNT	DATE	DESCRIPTION
\$934,659.05	06/04/20	Initial Contract Agreement – Preliminary through schematic design for Fire Stations 1 and 22 and design phase services for Fire Station 3
\$1,446,209.99	03/02/21	SA #1 – Design Phase Services for Fire Stations 1 and 22
\$10,700,000.00	Proposed	Council – Additional authority for Fire Stations construction costs
\$13,080,869.04	<i>Total Contract History</i>	