

Chestnut Neighborhood Plan Implementation Tracking Chart

9/1/2020

Action Item/ Rec #	Plan page #	Action Item/ Recommendation	Priority Ranking and Fiscal Year	Status	Staff Comments	Contact Team Comments	Primary Resource	Secondary Resource
NOT COMPLETE								
Capital Improvement Project								
8e	8	Construct sidewalks on the north side of 12th Street between Singleton and Ulit.	# 4, FY 2015-16	Partially Complete	10/2013 (PDRD): There is an existing sidewalk between Walnut Ave. and the railroad as seen in the 2012 aerial imagery. 9/2011 (PW): 9/2011 (PW): 500 linear feet @ \$24/square foot or \$120 lineal foot for the average 5' sidewalk. Sidewalk matrix score: Very High. All estimates are subject to change in the future.	9/2011: Priority #10 FY 2012-13. 8/2011 (NPCT): This is a desire for safety and appearance.	Public Works	
8f	8	Construct sidewalks on the north side of 13th Street between Chicon and Chestnut.	# Not Ranked	Not Yet Initiated			Public Works	
8g	8	Construct sidewalks on the north side of 16th Street between Poquito and Cedar and the south side between Chestnut and Cedar.	# Not Ranked	Partially Complete	10/2013 (PDRD): Continuous sidewalk visible on the south side in 2012 aerial imagery.		Public Works	
8h	8	Construct sidewalks on the north side of 17th Street between Chicon and Cedar Street.	# Not Ranked	Not Yet Initiated			Public Works	
8i	8	Construct sidewalks on the north side of 18th Street between Ulit and Miriam.	# Not Ranked	Not Yet Initiated			Public Works	
8m	8	Construct sidewalks on the south side of 18th Street between Chicon and Poquito.	# Not Ranked	Not Yet Initiated			Public Works	
8n	8	Construct sidewalks on the west side of Alamo Street between 13th and 16th Street.	# Not Ranked	Partially Complete	10/2013 (PDRD): A 140' section of sidewalk has been installed just south of 14th Street, as seen in the 2012 aerial imagery.		Public Works	

Chestnut Neighborhood Plan Implementation Tracking Chart

9/1/2020

Action Item/ Rec #	Plan page #	Action Item/ Recommendation	Priority Ranking and Fiscal Year	Status	Staff Comments	Contact Team Comments	Primary Resource	Secondary Resource
8p	8	Construct sidewalks on the west side of Chestnut from 12th to 16th, and 17th to 18th.	# 2, FY 2015-16	Partially Complete	7/2016: Ranked very high priority in 2016 Sidewalk Masterplan. 10/2013 (PDRD): Existing sidewalk visible between 12th and 13th streets in 2012 aerial imagery. 9/2011 (Public Works): No funding available. 12/2009 (Public Works): Included in the sidewalk master plan; will be added to the 5-Year plan and constructed as funding becomes available. 5/2009 (Public Works): Sidewalk matrix score: Medium/High. 1,025 linear feet at \$24/SF or \$120 lineal foot for the average 5' sidewalk. All estimates are subject to change in the future. 10/2008 (PDR): Modified recommendation per NPCT.	9/2011: Priority #1 FY 2012-13. 8/2011 (NPCT): Without sidewalks on the West side, especially between 12th and 16th, we have an extremely dangerous situation with families and children trying to access the Pocket Park (Chestnut Park). 10/2008: #2 priority for FY 2009-10.	Public Works	
8q	8	Construct sidewalks on the west side of Poquito between 13th and 16th Streets.	# Not Ranked	Partially Complete	4/2015 (PZD): This sidewalk is scheduled for construction this year, funded by 2012 bonds. 10/2013 (PDRD): A portion of this sidewalk is visible between 14th St and 16th Street in the 2012 aerial imagery.		Public Works	
8r	8	Construct sidewalks on the west side of Ulit between 14th Street and MLK Blvd.	# Not Ranked	Partially Complete	8/2014 (PDRD): Earlier this year, 140' of sidewalk was installed on the west side of Ulit Ave. just south of 16th Street. 2/2014 (PDRD): A sidewalk will be installed on Ulit Avenue at 16th Street near the MLK rail station by September 2014.		Public Works	
16	8	Conduct a traffic calming study in the Chestnut neighborhood.	# 1, FY 2015-16	Partially Complete	10/2014 (PDRD): Request 13A-0027 for Cedar Ave. cannot be funded because the Evidence of Support petition was not turned in. 3/2014 (PDRD): Speed mitigation request 13A-0027 for Cedar Avenue from MLK to 12th Street was deemed eligible but is currently unfunded. 10/2013 (PDRD): 2012 Aerial Imagery shows that Chestnut Avenue has received the "road diet" treatment with narrower vehicle lanes and the addition of a parking lane on one side and bike lanes on both sides.	9/2011: Priority #3 FY 2012-13. 8/2011 (NPCT): We've had additional density in our neighborhood, so that means more traffic and parked cars on the streets. Specific locations to be considered: Chestnut between MLK and East 12th St.; East 13th St. between Poquito and Chestnut; and, Cedar Ave. between East 12th St. and East 16th St. 10/2008 (PDR): Chestnut's #7 priority for FY 2009-10. 8/2008 (NPCT): Chestnut Addition Neighborhood Association has requested traffic study in 1999 and 2007. They study is needed now more than ever.	Austin Transportation Department	

Chestnut Neighborhood Plan Implementation Tracking Chart

9/1/2020

Action Item/ Rec #	Plan page #	Action Item/ Recommendation	Priority Ranking and Fiscal Year	Status	Staff Comments	Contact Team Comments	Primary Resource	Secondary Resource
28	16	Complete the Maple Street drainage improvements.	# Not Ranked	Not Yet Initiated	8/2019 (WPD):WPD has this location identified in our database of community-reported flooding locations. Given the greater severity of other watershed problems across town, WPD does not currently have a project planned for this area. 2/2011 (WPD): This project is included in the WPD 10-Year planning horizon. 2/2010 (WPD): After a search of both CIP and complaints records, only one drainage problem on Maple Avenue was found. File records indicate that a complaint at 2108 Maple Avenue was scheduled to have a storm drain pipe installed by WPD storm drain crews; however, no easement existed at the location, and no funding was available for the real estate costs of an easement. Funding for easements for work to be done by WPD crews is to be added to the 5 year CIP budget, and staff will re-evaluate this location to determine associated costs for easement acquisition so that the work can be completed.	8/2011 (NPCT): The storm drain pipe will help with flooding issues. 10/2008 (PDR): Chestnut's #9 priority for FY 2009-10.	Watershed Protection Department	
50	21	Develop a location within Chestnut for police to perform routine tasks and communicate with citizens.	# 3, FY 2015-16	Planned Project	12th & Hargrave site will include a report-writing station for officers in addition to providing fleet maintenance service for emergency response vehicles. During times when an officer is present, the report-writing office will be open to residents who wish to walk in to report a crime or discuss an issue.	8/2008 (NPCT): 12th and Hargrave is not within the Chestnut neighborhood. Not sure if this walk-up desk exists.	APD	
65a	23	Install signalized pedestrian crosswalks and other signs to improve traffic safety at Campbell Elementary School and Gonzalo Garza High School crossings -- MLK at Cedar Ave.	# 5	Planned Project	01/2019: As part of the E. Martin Luther King Jr Boulevard/FM 969 Mobility corridor plan, a new crosswalk with pedestrian hybrid beacon and pedestrian refuge across E. MLK Blvd at Ulit Ave near Campbell Elementary, and a PHB at Leona St, are proposed. 11/2013 (ATD): 2-lane roadways are inappropriate for Pedestrian Hybrid Beacons. CSR entered into 3-1-1 system for investigation into other solutions. CSR # 13-00229608. 5/2009 and 2/2011 (Public Works): Field observations indicate that a signalized pedestrian crosswalk is not warranted.	10/2008 (PDR): Chestnut's #3 priority for FY 2009-10. 8/2008 (NPCT): Vtally important for safety of school children. Cedar and MLK; and 17th and Chicon.	Austin Transportation Department	Public Works
65b	23	Install signalized pedestrian crosswalks and other signs to improve traffic safety at Campbell Elementary School and Gonzalo Garza High School crossings -- Chicon St. at 17th St.	# 5, FY 2015-16	Not Currently Feasible or Recommended	11/2013 (ATD): 2-lane roadways are inappropriate for Pedestrian Hybrid Beacons. CSR entered into 3-1-1 system for investigation into other solutions. CSR # 13-00229608. 5/2009 and 2/2011 (Public Works): Field observations indicate that a signalized pedestrian crosswalk is not warranted.	10/2008 (PDR): Chestnut's #3 priority for FY 2009-10. 8/2008 (NPCT): Vtally important for safety of school children. Cedar and MLK; and 17th and Chicon.	Austin Transportation Department	Public Works

Chestnut Neighborhood Plan Implementation Tracking Chart

9/1/2020

Action Item/ Rec #	Plan page #	Action Item/ Recommendation	Priority Ranking and Fiscal Year	Status	Staff Comments	Contact Team Comments	Primary Resource	Secondary Resource
Non-Capital Improvement Project								
66a	24	Increase enforcement of 20 mph school zone speed limits at MLK and Cedar	# Not Ranked	Ongoing	9/2011 (APD): APD can provide directed patrols as staff are available. This is done through District Representatives (DRs) in Region 3 (Charlie -- or CE -- sector). Contact info: Region 3 DR office: 974-8106,	9/2011: Priority #2 FY 2012-13. 8/2011 (NPCT): We noticed that Chicon has had increased enforcement the last 6months. Also the motorcycle officer at MLK & Cedar is appreciated for the elementary students who cross MLK. 10/2008 (PDR): Chestnut's #4 priority for FY 2009-10. Added locations per NPCT.	APD	
5	8	Participate with the Austin Redevelopment Authority to ensure that its implementation is consistent with the Chestnut Neighborhood Plan. In particular, address the need for desirable land uses along the edges of the Chestnut Planning Area.	# 1, FY 2015-16	Ongoing		8/2008 (NPCT): Not all of the infill is compatible with the existing neighborhood. This effort needs to be redoubled.	Contact Team	Austin Revitalization Authority
7	8	Consider creating a new small lot multi-family infill category (1-4 units per lot) with design standards.	# Not Ranked	Not Yet Initiated	The 3 small multi-family zoned lots in Chestnut were rezoned to single-family.		Contact Team	Planning & Zoning Department
17	8	Review proposed development of the vacant 21-acre lot (Featherlite Tract) for compatibility with the Chestnut Neighborhood Plan, transition of uses with respect to the adjoining single family neighborhood on Miriam Avenue, zoning for GR-MU, pedestrian, bicycle, transit and vehicular access, protection of Boggy Creek, design of open and community space with a relationship to "Emancipation Park", the Boggy Creek greenbelt, bike trail and other public assets and plans for the area.	# Not Ranked	Partially Complete	9/2011 (PDRD): The vacant 21-acre site know as the "Featherlite Tract" was rezoned to TOD with TOD Mixed Use and Live/Work Flex subdistricts, and are subject to a TOD Regulating Plan that includes both zoning and urban design standards that address many of the issues raised. 10/2013 (PDRD): The Featherlite tract is partially developed with new housing and office space. Remaining portions of the tract were rezoned in 2009 and 2011. The current zoning is TOD-CO-NP to accommodate transit-oriented development.	9/2011: Priority #5 FY 2012-13. 8/2011 (NPCT): The continuing development of the Featherlite Tract is still a major issue for Chestnut, since it is such a large piece of property. 10/2008 (PDR): Chestnut's #10 priority for FY 2009-10.	Contact Team	Planning & Zoning Department
20	15	Increase the enforcement of noise controls.	# Not Ranked	Underway			APD	

Chestnut Neighborhood Plan Implementation Tracking Chart

9/1/2020

Action Item/ Rec #	Plan page #	Action Item/ Recommendation	Priority Ranking and Fiscal Year	Status	Staff Comments	Contact Team Comments	Primary Resource	Secondary Resource
24	16	Maintain the cleanliness and appearance of Chestnut. See plan for more information.	# Not Ranked	Ongoing	9/2011 (Code Compliance): Call 311 to report specific violations. For assistance with setting up a neighborhood-wide clean-up contact the Code Compliance Administrative Manager Lisa DeRoche at 974-3557. 2008: - 85% completion of the 129 abandoned/junk vehicles tagged by APD. 95% completion of the 91 vacant lots issued notice of violation. 14 residents participated in the Neighborhood Academy class on Junk/abandoned vehicles. Neighborhood placed in 5yr cycle pruning program. Tree trimming cleanup completed Oct. 2000. Neighborhood cleanups held 4/29/00, 12/2/00, 1/13/01, 2/10/01 & 3/10/01.	9/2011: Priority #8 FY 2012-13. 8/2011 (NPCT): Trash on vacant lots and in the alley ways is an issue. Along the lines of the "broken window panes leads to larger crimes" kind of thing.	Code Compliance Department	
27	16	Monitor drainage and sewer conditions by obtaining periodic environmental complaint reports for the area.	# Not Ranked	Ongoing	To obtain reports, call Eric Kaufman, 974-3512 or Chuck Lesniak, 974-2699		Contact Team	
29	16	Report environmental issues to the East Austin Environmental Initiative.	# Not Ranked	Ongoing			Contact Team	Neighborhood Association
30	17	Distribute housing and code information in the neighborhood newsletter.	# Not Ranked	Ongoing	City staff will be providing housing and zoning code information for the April newsletter issue.		Contact Team	Neighborhood Association
36	18	NHCD and CRC should coordinate infill housing and rehabilitation in Chestnut over a seven year period.	# Not Ranked	Underway			NHCD	
39	19	Establish a Chestnut Business Coalition to identify and share information on micro-loans and entrepreneurship.	# Not Ranked	Underway	7/2015 (PAZ): Under the Economic Development Department's Commercial Stabilization Program, the Soul-y Austin Business District Incubator aims to support the creation and retention of stable, organized commercial districts through the formation of merchants associations. One of the first districts will be on East 12th Street from IH -35 to Chestnut Avenue.		Economic Development Department	
40	19	Establish a Chestnut Business Coalition to develop a business resource guide for Chestnut area merchants.	# Not Ranked	Underway	7/2015 (PAZ): Under the Economic Development Department's Commercial Stabilization Program, the Soul-y Austin Business District Incubator aims to support the creation and retention of stable, organized commercial districts through the formation of merchants associations. One of the first districts will be on East 12th Street from IH -35 to Chestnut Avenue.		Economic Development Department	

Chestnut Neighborhood Plan Implementation Tracking Chart

9/1/2020

Action Item/ Rec #	Plan page #	Action Item/ Recommendation	Priority Ranking and Fiscal Year	Status	Staff Comments	Contact Team Comments	Primary Resource	Secondary Resource
51	21	Establish a permanent police walking beat in Chestnut for weekends.	# 3, FY 2015-16	Not Yet Initiated	9/2011 (APD): Currently insufficient staff for a walking beat but officers are asked to walk along 12th whenever they have time. APD continues to lack staffing to provide a regular walking beat, but patrol officers walk or ride bicycles in these areas as time allows. Contact District Representatives (DRs) in Region 3 (Charlie -- or CE -- sector). Contact info: Region 3 DR office: 974-8106.	9/2011: Priority #6 FY 2012-13. 8/2011 (NPCT): Our neighborhood is continuing to have to deal with the open air drug market at 12th & Chicon and 13th St. This is a major problem for us and a walking beat would help address the drug problems. Also, we would like considered a Sit-Lie Ordinance similar to the East 6th St Downtown restrictions.	APD	
52a	22	Use surveillance cameras to identify and discourage persistent criminal activity in high crime areas of the Chestnut neighborhood including 13th and Chicon.	# 2, FY 2015-16	Not Yet Initiated			APD	
52b	22	Use surveillance cameras to identify and discourage persistent criminal activity in high crime areas of the Chestnut neighborhood including 12th and Chicon.	# 2, FY 2015-16	Not Yet Initiated			APD	
52c	22	Use surveillance cameras to identify and discourage persistent criminal activity in high crime areas of the Chestnut neighborhood including 12th and Cedar.	# 2, FY 2015-16	Not Yet Initiated			APD	
52d	22	Use surveillance cameras to identify and discourage persistent criminal activity in high crime areas of the Chestnut neighborhood including Chestnut and 12th.	# 2, FY 2015-16	Not Yet Initiated			APD	
53	22	Use unmarked police vehicles as another mechanism for identifying and discouraging criminal activity in Chestnut.	# Not Ranked	Ongoing	These vehicles are used in Chestnut on an ongoing basis.		APD	
54	22	Use the new Chestnut neighborhood newsletter to address public safety issues.	# Not Ranked	Ongoing	4/2014 (PDRD): The neighborhood blog can be found at http://chestnutaustin.blogspot.com/ . Unknown Date: APD will be working with newsletter coordinator for the next issue.		Contact Team	Neighborhood Association
56	22	Send at least one neighborhood resident to the Citizens' Police Academy, Citizens' on Patrol and the People's forum annually.	# Not Ranked	Ongoing			Contact Team	

Chestnut Neighborhood Plan Implementation Tracking Chart

9/1/2020

Action Item/ Rec #	Plan page #	Action Item/ Recommendation	Priority Ranking and Fiscal Year	Status	Staff Comments	Contact Team Comments	Primary Resource	Secondary Resource
61	23	Develop a youth-related neighborhood guide for Chestnut.	# Not Ranked	Underway	10/2001: Contact is Ron Hubbard, 707-3276.		Contact Team	
62	23	Identify unsafe areas for children as a priority for vacant lot and car clean up and for police action.	# Not Ranked	Ongoing	Same as #24 - this is an ongoing activity.		APD	
64	23	Work with APD to develop and implement a strategy to reduce gang-related violence in the neighborhood.	# 5, FY 2015-16	Unknown	Unknown date: Library Services has taken the lead in developing Youth Advisory Boards for Carver and other libraries that have Wired for Youth programs. 10/2001: This effort is underway; contact is Ron Hubbard, 707-3276.		APD	
66b	24	Increase enforcement of 20 mph school zone speed limits at Chicon between 16th and 17th.	# Not Ranked	Ongoing	9/2011 (APD): APD can provide directed patrols as staff are available. This is done through District Representatives (DRs) in Region 3 (Charlie -- or CE -- sector). Contact info: Region 3 DR office: 974-8106,	9/2011: Priority #2 FY 2012-13. 8/2011 (NPCT): We noticed that Chicon has had increased enforcement the last 6 months. Also the motorcycle officer at MLK & Cedar is appreciated for the elementary students who cross MLK. 10/2008 (PDR): Chestnut's #4 priority for FY 2009-10. Added locations per NPCT.	APD	
67	24	Organize a Chestnut neighborhood orchestra	# Not Ranked	Unknown	10/2001: Contact is Ricardo Guimbarda in HHS, 440-9401.		Contact Team	
68	24	Explore and promote promising new youth opportunities in the newsletter (Central City Entertainment Center, Yellow Bike Project, Bikes for Youth program, Casa Verde)	# Not Ranked	Underway	10/2001: Contact is Jolene Hall, CNPT, 472-9748.		Contact Team	Neighborhood Association
70	24	Use the safe play area within Chestnut as a base for other youth activities.	# Not Ranked	Ongoing	6/2014 (PDRD): The Chestnut Pocket Park also has a water play fountain. Other community activities at the park include community potlucks, national night out events, and the Really Really Free Market.		Contact Team	PARD

Chestnut Neighborhood Plan Implementation Tracking Chart

9/1/2020

Action Item/ Rec #	Plan page #	Action Item/ Recommendation	Priority Ranking and Fiscal Year	Status	Staff Comments	Contact Team Comments	Primary Resource	Secondary Resource
71	24	Develop collaborative, intergenerational projects and activities in Chestnut such as tree planting, oral history projects, mentoring, part-time employment activities, African-American parenting programs and other parenting programs that meet the needs of the community.	# Not Ranked	Partially Complete	* Roving Leader Program will remain active in Chestnut*Area youth linked to the Summer Reading Program* In collaboration with Eastside Story, 90 to 100 youth linked to use library computers at both Carver and Oak Springs Libraries.		Contact Team	Planning & Zoning Department
73	24	Explore feasibility of more COA/AISD collaborative efforts to provide learning opportunities for Chestnut youth.	# Not Ranked	Unknown	10/2001: Contact is John Moore at AISD, 414-0215. Status is pending.		Contact Team	AISD
74	24	Expand and improve access (safe transportation) to youth recreational services including after-school enrichment, youth sports, tutoring, cultural and performing arts, educational workshops, exercise and fitness programs, and special events.	# Not Ranked	Partially Complete	9/2014 (PDRD): Development of the Millenium Youth Entertainment Center helps to meet this goal. Several PARD recreation centers in East Austin offer youth sports. The Ghisallo Foundation, Extend-a-Care for Kids, and the YMCA also offer after school enrichment and fitness programs.		PARD	Capital Metro
76	24	Ensure the Gonzalo Garza High School gym is handicapped accessible.	# Not Ranked	Unknown	A work order request was put in to buy and install a chair lift for handicapped access into the gym in the FY 2000-2001 budget but there were insufficient funds. It has been requested again in the FY 2001-2002 budget.		AISD	
77	26	Work with APD & residents to increase surveillance and reporting of drug/alcohol abuse and related crime.	# Not Ranked	Ongoing			APD	
78	26	Provide targeted outreach and education on the risks of alcohol/drug abuse.	# Not Ranked	Ongoing			Health and Human Services	Contact Team
79	26	Educate neighborhood residents about programs that help break cycles of drug and alcohol abuse.	# Not Ranked	Unknown			Health and Human Services	Contact Team
81	26	Create a directory of available health-related services and provide health information in the Chestnut newsletter.	# Not Ranked	Unknown			Contact Team	Health and Human Services

Chestnut Neighborhood Plan Implementation Tracking Chart

9/1/2020

Action Item/ Rec #	Plan page #	Action Item/ Recommendation	Priority Ranking and Fiscal Year	Status	Staff Comments	Contact Team Comments	Primary Resource	Secondary Resource
82	26	Spread word about health resources.	# Not Ranked	Ongoing			Contact Team	Health and Human Services
83	26	Work together to educate residents about signs of families in crisis, domestic violence, child neglect or what to do when a child or adult is at risk.	# Not Ranked	Ongoing			Health and Human Services	Contact Team
87	26	Expand funding for senior transportation services through the Parks Department.	# Not Ranked	Partially Complete	9/2014 (PDRD): On-demand Senior Transportation Services continue to be offered city-wide. In the Chestnut vicinity, the Congregate Meal Program provides transportation to the Conley-Guerrero Senior Activity Center, Alamo Recreation Center, and Metz Recreation Center. The Congregate Meal Program was recently expanded to include the Dove Springs Recreation Center and the Asian American Resource Center.		PARD	Contact Team

COMPLETE

Capital Improvement Project

8a	8	Construct sidewalks on the east side of Chestnut between 12th and 16th Street.	# Not Ranked	Complete			Public Works	
8b	8	Construct sidewalks on the east side of Poquito between 16th Street and MLK.	# Not Ranked	Complete	3/2018: Sidewalk completed 2/2018. 10/2013 (PDRD): A 365' segment has been constructed in the 1800 block as seen in the 2012 aerial imagery.		Public Works	
8c	8	Construct sidewalks on the east side of Singleton between 12th Street and MLK Blvd.	# Not Ranked	Complete			Public Works	
8d	8	Construct sidewalks on the east side of Ulit between 18th Street and MLK Blvd.	# Not Ranked	Complete			Public Works	
8j	8	Construct sidewalks on the south side of 13th Street between Chestnut and Walnut.	# Not Ranked	Complete	10/2013 (PDRD): Continuous sidewalk is visible in 2012 aerial imagery.		Public Works	

Chestnut Neighborhood Plan Implementation Tracking Chart

9/1/2020

Action Item/ Rec #	Plan page #	Action Item/ Recommendation	Priority Ranking and Fiscal Year	Status	Staff Comments	Contact Team Comments	Primary Resource	Secondary Resource
8k	8	Construct sidewalks on the south side of 14th Street between Chicon and Chestnut.	# Not Ranked	Complete			Public Works	
8l	8	Construct sidewalks on the south side of 18th Street between Chestnut and Singleton.	# Not Ranked	Complete			Public Works	
8o	8	Construct sidewalks on the west side of Cedar Street between 12th and 13th Street.	# Not Ranked	Complete			Public Works	
9a	8	Install street lights on Chestnut between 13th and 16th Street.	# Not Ranked	Complete	Unknown date: Completed 6/2000. Requested streetlights installed.	8/2008 (NPCT): All lights are on the east side, so the west side is quite dark.	Austin Energy	
9b	8	Install a street light in the alley east of Chicon between 17th and 18th Streets.	# Not Ranked	Complete	Completed 6/2000. Requested streetlights installed.	8/2008 (NPCT): There is no alley in this location. There is an alley south of MLK between Chicon and Poquito and it does have a light. I think this may be the alley in question.	Austin Energy	
9c	8	Install a street light in the alley east of Ferdinand between 18th Street and MLK Blvd.	# Not Ranked	Complete	Completed 6/2000. Requested streetlights installed.		Austin Energy	
9d.a	8	Install a street lights on Singleton between 13th and 14th Streets.	# Not Ranked	Complete	Completed 6/2000. Requested streetlights installed.	8/2008 (NPCT): Between 18th and MLK the light is the kind that does not extend out over the street and it is very dim.	Austin Energy	
9d.b	8	Install a street lights on Singleton between 18th Street and MLK Blvd.	# Not Ranked	Complete	Completed 6/2000. Requested streetlights installed.	8/2008 (NPCT): Between 18th and MLK the light is the kind that does not extend out over the street and it is very dim.	Austin Energy	
9e	8	Install a streetlight where 18th Street dead ends past Ferdinand.	# Not Ranked	Complete	Completed 6/2000. Requested streetlights installed.		Austin Energy	
9f.a	8	Install street lights in the alley east of Chestnut between 13th and 14th Streets.	# Not Ranked	Complete	Completed 6/2000. Requested streetlights installed.		Austin Energy	
9f.b	8	Install street lights in the alley east of Chestnut between 17th and 18th Streets.	# Not Ranked	Complete	Completed 6/2000. Requested streetlights installed.		Austin Energy	

Chestnut Neighborhood Plan Implementation Tracking Chart

9/1/2020

Action Item/ Rec #	Plan page #	Action Item/ Recommendation	Priority Ranking and Fiscal Year	Status	Staff Comments	Contact Team Comments	Primary Resource	Secondary Resource
9g	8	Install street lights in the alley east of Singleton between 12th Street and MLK Blvd.	# Not Ranked	Complete	Completed 6/2000. Requested streetlights installed.		Austin Energy	
9h	8	Install street lights in the alley east on Walnut between 13th Street and MLK Blvd.	# Not Ranked	Complete	Completed 6/2000. Requested streetlights installed.		Austin Energy	
9i	8	Install street lights on Alamo between 12th and 17th Streets.	# Not Ranked	Complete	Completed 6/2000. Requested streetlights installed.		Austin Energy	
9j	8	Install street lights on Maple between 12th and 17th Streets.	# Not Ranked	Complete	Completed 6/2000. Requested streetlights installed.		Austin Energy	
9k	8	Install street lights on Poquito between 14th and 17th Streets.	# Not Ranked	Complete	Completed 6/2000. Requested streetlights installed.		Austin Energy	
9l	8	Install street lights on Walnut between 13th Street and MLK Blvd.	# Not Ranked	Complete	Completed 6/2000. Requested streetlights installed.		Austin Energy	
10	8	Install a left turn signal & caution light at MLK & Chicon.	# Not Ranked	Complete		8/2008 (NPCT): Need this for north and south bound traffic.	Austin Transportation Department	
11	8	Install a left turn signal & caution light at MLK & Chestnut.	# Not Ranked	Complete			Austin Transportation Department	
12	8	Install a left turn signal (southbound and northbound) and caution light at Chestnut/Pleasant Valley & East 12th.	# Not Ranked	Complete	2/2011 (Public Works): Left turn signal installed in May 2009.	10/2008 (PDR): Chestnut's #5 priority for FY 2009-10.	Austin Transportation Department	
13	8	Install a left turn signal (southbound and northbound) at Chicon & East 12th.	# Not Ranked	Complete	2/2011 (Public Works): Left turn signal installed in May 2009.	10/2008 (PDR): Chestnut's #6 priority for FY 2009-10.	Austin Transportation Department	
14	8	Install pedestrian caution lights on Chestnut and 16th at crosswalk to Chestnut Community Park.	# Not Ranked	Complete	5/2009 (Public Works): Crosswalks and pedestrian signage have been installed (Operating Budget). Based on field observations, a signalized pedestrian flasher is not warranted and is not included in 5-Year CIP Plan. 2/2011 (Public Works): No status changes.	10/2008 (PDR): Chestnut's #1 priority for FY 2009-10. Clarified recommendation per NPCT.	Austin Transportation Department	Public Works

Chestnut Neighborhood Plan Implementation Tracking Chart

9/1/2020

Action Item/ Rec #	Plan page #	Action Item/ Recommendation	Priority Ranking and Fiscal Year	Status	Staff Comments	Contact Team Comments	Primary Resource	Secondary Resource
26	16	Develop a Chestnut neighborhood pocket park.	# Not Ranked	Complete	2/25/10 (PARD): PARD does not support a restroom facility at Chestnut Park. The park standards for pocket and neighborhood parks do not include restroom facilities. 2/2011 (PARD) No status change.	10/2008 (PDR): Chestnut's #8 priority for FY 2009-10. NPCT requests a permanent restroom.	PARD	
75	24	Develop a safe play area within Chestnut in conjunction with PARD.	# Not Ranked	Complete	9/2011 (PARD): Chestnut Park currently has a safe play area with playscape and pavilion.	9/2011: Priority #9 FY 2012-13. 9/2011: It is an old recommendation. Now that we have the Chestnut Park and playground area, our children have a safe place to play. That being said, we very highly value this safe play area for our community's children, so we prioritized it as an area of continued maintenance.	PARD	Contact Team

Non-Capital Improvement Project

1	7	Encourage the development of infill residential housing that is compatible with the original housing style of the neighborhood, such as front porches and wooden frames (Chestnut Neighborhood).	# Not Ranked	Complete	Rezoning complete 12/6/00. Explaining plan and Infill options when contacted by prospective builders, providing design guidelines, and referring to Neighborhood Planning Team.		Contact Team	Planning & Zoning Department
2	7	Encourage and allow construction of residential buildings of compatible design on lots currently too small to allow legal construction.	# Not Ranked	Complete	Rezoning complete 12/6/00		Contact Team	Planning & Zoning Department
3	7	Allow garage apartments if compatibly designed.	# Not Ranked	Complete	Rezoning complete 12/6/00		Contact Team	Planning & Zoning Department
4	7	Update the City's East Austin Survey of Cultural Resources including: "Emancipation Park" and the "Hudspeth's Corner" area along Cedar Avenue.	# Not Ranked	Complete	1/2017: East Austin Historical Survey is complete. 1/2016 (PAZ): A consultant will be conducting a historic survey of East Austin this year. Unknown date: Neighborhood survey is complete. 10/2013 (PDRD): PDRD and the University of Texas Historic Preservation Program developed a wiki-based web survey tool where members of the community can add historical information. View the wiki at http://www.soa.utexas.edu/hp/austin_survey/ .	9/2011: Priority #7 FY 2012-13. 8/2011 (NPCT): These two cultural spots are a part of Chestnut's heritage and are important to our residents who have been in Chestnut for a long time.	Contact Team	Planning & Zoning Department

Chestnut Neighborhood Plan Implementation Tracking Chart

9/1/2020

Action Item/ Rec #	Plan page #	Action Item/ Recommendation	Priority Ranking and Fiscal Year	Status	Staff Comments	Contact Team Comments	Primary Resource	Secondary Resource
6	8	Enact Smart Growth tools city-wide including mixed-use zoning, small lot amnesty, garage apartments and Traditional Neighborhood Design.	# Not Ranked	Complete	Chestnut rezonings complete 12/6/00. The tools will be applied to other neighborhoods in accordance with their neighborhood plans.		Planning & Zoning Department	Contact Team
15	8	Install a covered bus shelter on Chestnut.	# Not Ranked	Complete		8/2008 (NPCT): Shelter at 16th and Chestnut has been installed.	Capital Metro	
18	9	Apply a mixed-use zoning overlay to the commercial corridors and approve uses which support and are compatible with Campbell Elementary and Gonzalo Garza High School.	# Not Ranked	Complete	Rezonings complete 12/6/00		Contact Team	Planning & Zoning Department
19	15	The Public Safety subcommittee should monitor noise disturbance reports to identify trends.	# Not Ranked	Complete			Contact Team	
21	15	Create a cross functional City Environ. Response Team with neighborhood representation and other collaborative agents, for the purpose of improving the overall physical environment of Chestnut. See plan for additional details.	# Not Ranked	Complete	8/2013 (WPD) Contact Code Compliance (311) for assistance finding appropriate City departments to address specific problems. Also, your APD District Representative (311) can assist. WPD can respond to issues that threaten water quality or might cause flooding.		Watershed Protection Department	
22	16	Establish neighborhood working group to identify environmental nuisances.	# Not Ranked	Complete			Contact Team	
23	16	Evaluate non-profits that accept repairable cars prior to any donation.	# Not Ranked	Complete			Contact Team	
25	16	Hold a one-day tree-planting event inviting the participation of youth from nearby schools.	# Not Ranked	Complete	Event held on October 28, 2000 - 47 trees planted	8/2008 (NPCT): Would like to do this again.	Contact Team	Planning & Zoning Department

Chestnut Neighborhood Plan Implementation Tracking Chart

9/1/2020

Action Item/ Rec #	Plan page #	Action Item/ Recommendation	Priority Ranking and Fiscal Year	Status	Staff Comments	Contact Team Comments	Primary Resource	Secondary Resource
31	17	Identify programs and resources to promote infill housing within Chestnut.	# Not Ranked	Complete		8/2008 (NPCT): Much infill has occurred since this list was created, but many vacant lots (and vacant beyond repair houses) still exist. A registry of developers working in our neighborhood would be helpful, as would an inventory of all vacant lots/houses with ownership, tax, and zoning information.	NHCD	
32	18	Establish Chestnut as a CDBG target area and an area of housing priority.	# Not Ranked	Complete			NHCD	
33	18	Work with Austin Energy to weatherize and conserve energy in homes throughout Chestnut, including special rebates and qualifying assistance for the elderly and those in need.	# Not Ranked	Complete	Neighborfest 2000 workshop held 9/23/2000.	8/2008 (NPCT): Need to do again.	Contact Team	Austin Energy
34	18	Apply for the City's neighborhood support program.	# Not Ranked	Complete	Neighborhood actively participating in the beautification program - have conducted 4 cleanups, will be issuing 3 newsletters.	8/2008 (NPCT): Need to do this again, and if necessary, apply again for the support program.	Contact Team	
35	18	Develop relationships with successful Community Development Corporations to promote information exchange and experience.	# Not Ranked	Complete			NHCD	
37	18	Provide incentives to create affordable housing for the elderly.	# Not Ranked	Complete	SMART Housing program now provides incentives for construction of accessible, moderately-priced units.		NHCD	
38	18	Explore the development of a vacant land program (community land trust for affordable and senior housing).	# 4, FY 2015-16	Complete	6/2014 (PDRD): The Chestnut Neighborhood Revitalization Corporation, Blackland Community Development Corporation, and Guadalupe Neighborhood Development Corporation provide affordable housing in the greater central east Austin area have been designated as Community Land Trusts by Austin City Council Ordinance 20130620-016.		NHCD	
41	19	Establish a Chestnut Business Coalition to include businesses in the newly created neighborhood newsletter.	# Not Ranked	Complete			Economic Development Department	

Chestnut Neighborhood Plan Implementation Tracking Chart

9/1/2020

Action Item/ Rec #	Plan page #	Action Item/ Recommendation	Priority Ranking and Fiscal Year	Status	Staff Comments	Contact Team Comments	Primary Resource	Secondary Resource
42	19	Monitor Citizens' Bond Committee recommendations as they relate to Chestnut; support all efforts toward the creation of a community center/ police sub-station.	# Not Ranked	Complete	10/2001: Contact is Rev. Joseph Parker.		Contact Team	
43	19	Explore options for developing a community cooperative in Chestnut.	# Not Ranked	Complete			Economic Development Department	
44	19	Evaluate the potential of existing vacant buildings within Chestnut to serve as a site for a community and cultural center, a location for police presence, or a daycare, after-school center, or a prevocational training center.	# Not Ranked	Complete			Contact Team	
45	19	Work with local media to publicize the availability of community services (training and technical assistance for entrepreneurs, including the NAACP Community Development Resource Center, the Urban League and the National Business League and Businesses Investing in Growth) for Chestnut residents.	# Not Ranked	Complete			Contact Team	
46	20	Solicit area businesses to partner with the Chestnut area for volunteer placement, job opportunities and community development.	# Not Ranked	Complete			Contact Team	
47	20	Encourage public officials and businesses to establish job training facilities.	# Not Ranked	Complete			Contact Team	
48	20	Encourage development of job and housing opportunities.	# Not Ranked	Complete			Contact Team	

Chestnut Neighborhood Plan Implementation Tracking Chart

9/1/2020

Action Item/ Rec #	Plan page #	Action Item/ Recommendation	Priority Ranking and Fiscal Year	Status	Staff Comments	Contact Team Comments	Primary Resource	Secondary Resource
49	20	Encourage, through the use of incentives and other forms of support, neighborhood-serving businesses.	# Not Ranked	Complete	7/2015 (PAZ): Under the Economic Development Department's Commercial Stabilization Program, the Soul-y Austin Business District Incubator aims to support the creation and retention of stable, organized commercial districts through the formation of merchants associations. One of the first districts will be on East 12th Street from IH -35 to Chestnut Avenue. Conditional overlay established with zoning		Contact Team	
55	22	Establish block captains to identify criminal activity and increase community participation in Neighborhood Watch.	# Not Ranked	Complete			Contact Team	
57	22	With APD, coordinate a drug awareness and prevention program that encourages the reporting of drug trafficking. Develop a neighborhood-based support group within Chestnut to assist families impacted by these issues.	# Not Ranked	Complete	10/2001: Contact is A. Slade/ S. Ivory.		APD	Contact Team
58	22	Disseminate information about the availability of smoke detectors (from the Austin Fire Department) through the Chestnut neighborhood newsletter.	# Not Ranked	Complete			Contact Team	Neighborhood Association
59	22	Educate residents about dangers of lead and measures to mitigate problems using the Chestnut neighborhood newsletter.	# Not Ranked	Complete			Contact Team	Neighborhood Association
60	23	Spread information about the City's animal control regulations.	# Not Ranked	Complete	Emancipated Mobile Spay and Neuter Clinic provided free services each Friday throughout the year beginning August 4, 2000.		Contact Team	Neighborhood Association
63	23	Make "Safe House" signs for children walking to and from school and link this effort with any existing "Safe House" programs.	# Not Ranked	Complete	Three residents have volunteered to participate in the McGruff Program. Training / education will be provided by APD.		APD	

Chestnut Neighborhood Plan Implementation Tracking Chart

9/1/2020

Action Item/ Rec #	Plan page #	Action Item/ Recommendation	Priority Ranking and Fiscal Year	Status	Staff Comments	Contact Team Comments	Primary Resource	Secondary Resource
69	24	Work with Capital Metro to ensure there is safe bus and pedestrian access to the newly opened Central City Entertainment Center.	# Not Ranked	Complete	HHSD Youth Services Program to provide information for the March newsletter issue.		Public Works	Capital Metro
72	24	Publicize jobs and volunteer opportunities for Chestnut youth through a business resource guide or a youth resource guide.	# Not Ranked	Complete	HHSD Youth Services Program to provide information for the March newsletter issue.		Contact Team	
80	26	Gather and identify information on health needs of neighborhood residents.	# Not Ranked	Complete	Preventive health information, screening and referral services provided through the Public Health/Community Services Mobile Outreach Van. Promotional flyers distributed at the Alamo Recreation Center.		Health and Human Services	Contact Team
84	26	Publicize existing neighborhood resources.	# Not Ranked	Complete			Contact Team	Neighborhood Association
85	26	Work with Capital Metro to publicize transit opportunities, including opportunities for the elderly and those with special needs.	# Not Ranked	Complete			Contact Team	Capital Metro
86	26	Work with Capital Metro on to install a bus stop shelter and seating for the Chestnut & 14th Street intersection.	# Not Ranked	Complete		8/2008 (NPCT): Believe this was an error, bus shelter was established at 16th and Chestnut.	Capital Metro	Contact Team