

Dawson Neighborhood Plan Implementation Tracking Chart

9/1/2020

Action Item/ Rec #	Plan page #	Action Item/ Recommendation	Priority Ranking and Fiscal Year	Status	Staff Comments	Contact Team Comments	Primary Resource	Secondary Resource
NOT COMPLETE								
Capital Improvement Project								
44	33	Link the neighborhood with a pedestrian pathway from Cumberland Road to the multipurpose center and Gillis Park.	# Not Ranked	Not Yet Initiated	Prior to 2011, owner refused sale of the property	3/2015: Ownership of the property in question has changed and the neighborhood is in the process of trying to build this path through the NPP.	Public Works	PARD
51	33	Build pedestrian-signalized cross walks at or near all bus stops.	# 3, FY 2016-17	Underway	01/2019: A pedestrian hybrid beacon is in construction near the intersection of S. Congress and Alpine/Pickle Rd, near bus stop ID #529. 2/2010 (ATD): Traffic calming was completed in the Dawson neighborhood. ATD will add the pedestrian crossing study to our short-term project list (signalized crosswalks are usually placed on arterials, not local streets)	8/2009: #1 priority for FY 2010-11.	Public Works	Austin Transportation Department
61.a	34	Build a small traffic circle at Havana & Brinwood.	# Not Ranked	Not Yet Initiated	Not Budgeted/ area not selected for study.		Austin Transportation Department	Public Works
61.b	34	Build a small traffic circle at Alpine & Wilson.	# Not Ranked	Not Yet Initiated	Not Budgeted/ area not selected for study.		Austin Transportation Department	Public Works
61.c	34	Build a small traffic circle at Cumberland & Wilson.	# Not Ranked	Not Yet Initiated	Not Budgeted/ area not selected for study.		Austin Transportation Department	Public Works

Dawson Neighborhood Plan Implementation Tracking Chart

9/1/2020

Action Item/ Rec #	Plan page #	Action Item/ Recommendation	Priority Ranking and Fiscal Year	Status	Staff Comments	Contact Team Comments	Primary Resource	Secondary Resource
67	36	Improve visibility at the intersection of West Alpine and South Congress.	# 4, FY 2016-17	Underway	3/2010 (ATD): The Austin Transportation Department (ATD) will investigate this intersection to determine if there has been a recent history of accidents there, plus what the traffic patterns are like, especially during rush hour periods. ATD will see if they can detect a problem with the way this intersection is operating, in distributing traffic and see what actions, if any, are needed.	8/2009: #6 priority for FY 2010-11. 3/2010 (NPCT): This is in reference to the crossing of the street at W. Alpine by pedestrians or turning left onto S. Congress by car. There is a very busy bus stop for residents on W. Alpine to go north by bus. It is hard to cross because of the people turning into Penn Field to work at the radio stations and the traffic is full both lanes heading north during rush hour times. There is an incline on W. Alpine to S. Congress making it hard to accelerate and cross the two lanes of southbound and the inner turn lane that could be occupied by people turning left into Penn Field or even those attempting to turn onto W. Alpine when coming from the south. The parking lot of the stores just south of W. Alpine are sometimes double parked, some parallel to the street which blocks visibility. If someone is turning left off of W. Alpine, cars back up on W. Alpine, causing this intersection to be very risky.	Austin Transportation Department	
70c	36	Construct a sidewalk along Cumberland from South 1st Street to Wilson.	# 2, FY 2016-17	Partially Complete	1/2010 (Public Works): Sidewalk exists on south side of street.	8/2012: #1 Priority for FY 2013-14. 8/2009: #5 priority for FY 2010-11. 8/2012 (NPCT): Dawson's NPCT has requested filling in the missing sidewalk segments on the north side of Cumberland from S. 1st Street to S. Congress Ave, of which the gap from S. 1st Street to Wilson is the priority.	Public Works	
70f	36	Construct a sidewalk along Brinwood from El Paso to Havana.	# 5, FY 2016-17	Not Yet Initiated	3/2010 (Public Works): Funding pending future mobility bond program. 1,000 linear feet @ \$25/square foot or \$125 linear foot for the average 5' sidewalk. All estimates are at today's construction costs and subject to change in the future. Sidewalk matrix score: Medium/High. Planning Commission CIP Subcommittee recommended project for the FY 2010-11 CIP 5-Year Plan.	8/2012: #2 Priority for FY 2013-14. 6/2010: #7 priority for FY 2010-11.	Public Works	
70g	36	Construct a sidewalk along Powell from Havana to Lightsey.	# Not Ranked	Not Yet Initiated		8/2012: #5 Priority for FY 2013-14.	Public Works	

Dawson Neighborhood Plan Implementation Tracking Chart

9/1/2020

Action Item/ Rec #	Plan page #	Action Item/ Recommendation	Priority Ranking and Fiscal Year	Status	Staff Comments	Contact Team Comments	Primary Resource	Secondary Resource
70h	36	Construct a sidewalk along W. Alpine Road from South 1st Street to Alpine Circle.	# Not Ranked	Planned Project	4/2015 (PZD): This sidewalk is scheduled for construction this year, funded by 2012 bonds. 1/2010 (Public Works): 1,400 linear feet @ \$25/square foot or \$125 linear foot for the average 5' sidewalk. Sidewalk matrix score: High/Very high. Included in sidewalk master plan. Planning Commission CIP Subcommittee recommended project for the FY 2010-11 CIP 5-Year Plan.	8/2012: #3 Priority for FY 2013-14. 6/2010: #9 priority for FY 2010-11.	Public Works	
70i	36	Construct a sidewalk along Wilson from W. Alpine Road to Fort McGruder.	# Not Ranked	Not Yet Initiated			Public Works	
71	36	The City of Austin should provide funds for the completion of sidewalk modifications along South Congress Avenue and South 1st Street to bring sidewalks on these streets into compliance with the American with Disabilities Act.	# 1, FY 2016-17	Planned Project	11/2017: South Congress is part of 2016 Mobility bond. 1/2010 (Public Works): Funding pending future mobility bond program. Linear feet @ \$25/square foot or \$125 linear foot for the average 5' sidewalk. All estimates are at today's construction costs and subject to change in the future. Sidewalk matrix score: High/Very high. Included in sidewalk master plan. Planning Commission CIP Subcommittee recommended project for the FY 2010-11 CIP 5-Year Plan.	6/2010: #2 priority for FY 2010-11.	Public Works	
Non-Capital Improvement Project								
1	14	Preserve residential zoning of neighborhood interior. Only lots on Congress and South First should be zoned for commercial or more intensive uses.	# Not Ranked	Ongoing			Planning & Zoning Department	
2	14	Identify discrepancies between zoning and actual land use.	# Not Ranked	Ongoing			Planning & Zoning Department	
3	14	Implement fair and effective remedies to instances identified by the neighborhood of land use that is not in compliance with the site's zoning.	# Not Ranked	Ongoing			Code Compliance Department	

Dawson Neighborhood Plan Implementation Tracking Chart

9/1/2020

Action Item/ Rec #	Plan page #	Action Item/ Recommendation	Priority Ranking and Fiscal Year	Status	Staff Comments	Contact Team Comments	Primary Resource	Secondary Resource
5	15	The Dawson Neighborhood Association should publicize through its newsletter the requirements and restrictions on home-based businesses to support very small businesses while still maintaining the residential integrity of the interior of the neighborhood.	# Not Ranked	Ongoing			Neighborhood Association	
6	15	Enforce home-based businesses laws.	# Not Ranked	Ongoing			Code Compliance Department	
7	15	Provide noise disturbance reports to the Dawson Neighborhood Association.	# Not Ranked	Ongoing			APD	Neighborhood Association
8	15	The Dawson Neighborhood Association should evaluate noise disturbance reports to determine if there are chronic problems in the neighborhood, and give the results to APD.	# Not Ranked	Ongoing			Neighborhood Association	APD
9	15	The Dawson Neighborhood Association and APD should work together to address any chronic noise disturbances.	# Not Ranked	Ongoing			Neighborhood Association	APD
10	16	Promote and expand Dawson Neighborhood Association events.	# Not Ranked	Ongoing			Neighborhood Association	
11	18	The Dawson Neighborhood Association and APD should work together to revitalize Citizens On Patrol.	# Not Ranked	Ongoing			Neighborhood Association	APD
13	19	Create safer school boundaries (avoid situations where children have to cross busy arterial streets).	# 1, FY 2016-17	Unknown		8/2009: #3 priority for FY 2010-11.	AISD	
17	19	Continued police visibility throughout the Dawson Neighborhood.	# 4, FY 2016-17	Ongoing			APD	

Dawson Neighborhood Plan Implementation Tracking Chart

9/1/2020

Action Item/ Rec #	Plan page #	Action Item/ Recommendation	Priority Ranking and Fiscal Year	Status	Staff Comments	Contact Team Comments	Primary Resource	Secondary Resource
19	20	Track pawnshop inventory tickets.	# Not Ranked	Ongoing			APD	
20	20	Publicize health and human services of the South Austin Multi-purpose center through the Dawson Neighborhood Association	# Not Ranked	Ongoing	6/2017: Dawson Neighborhood News publicizes programs offered by Austin Public Health		Neighborhood Association	
21	21	Provide HIV and STD screening services in the neighborhood.	# Not Ranked	Ongoing			Health and Human Services	
23	21	Involve youth organizations with neighborhood businesses	# Not Ranked	Unknown			Neighborhood Association	
24	21	Provide programs at the South Austin Recreation Center for teens	# Not Ranked	Ongoing			PARD	
27	22	Expand youth sports opportunities	# Not Ranked	Ongoing	\$20K NP CIP allocated for hike/bike trail in Gillis Park. Gillis Park Initiative underway to increase activities.		PARD	Contact Team
28	26	Form a Dawson Business Coalition	# Not Ranked	Not Yet Initiated	3/2015 (PDRD): Status changed to reflect dissolution of the coalition.	3/2015: The business owner who started and kept going the coalition retired and sold his business, no other business owner stepped up to continue his work. So, rather than "Complete" perhaps another more appropriate status is in order.	Economic Development Department	Contact Team
29	26	Encourage apartment owners/managers to join Dawson Business Coalition.	# Not Ranked	Not Currently Feasible or Recommended	3/2015 (PDRD): The Primary Resource was changed to "Undetermined" since the Dawson Business Coalition is defunct.	3/2015: The Dawson Business Coalition is now defunct.	Undetermined	Economic Development Department
30	26	The Dawson Business Coalition should involve St. Edwards in a business attraction study.	# Not Ranked	Not Currently Feasible or Recommended	3/2015 (PDRD): The Primary Resource was changed to "Undetermined" since the Dawson Business Coalition is defunct.	3/2015: The Dawson Business Coalition is now defunct. 8/2000: Withdrawn by DNPT.	Undetermined	Economic Development Department
31	26	The Dawson Business Coalition should investigate programs to support small business.	# Not Ranked	Not Currently Feasible or Recommended	3/2015 (PDRD): The Primary Resource was changed to "Undetermined" since the Dawson Business Coalition is defunct.	3/2015: The Dawson Business Coalition is now defunct. 8/2000: Withdrawn by DNPT.	Undetermined	Economic Development Department

Dawson Neighborhood Plan Implementation Tracking Chart

9/1/2020

Action Item/ Rec #	Plan page #	Action Item/ Recommendation	Priority Ranking and Fiscal Year	Status	Staff Comments	Contact Team Comments	Primary Resource	Secondary Resource
32	26	Prevent the intrusion of industrial land uses into the commercial areas of the neighborhood by upholding commercial zoning.	# Not Ranked	Ongoing			Planning & Zoning Department	
33	26	Allow residential units above commercial establishments in commercially zoned areas.	# Not Ranked	Ongoing			Planning & Zoning Department	
35	27	The Dawson Business Coalition will help businesses find ways to improve aesthetics.	# Not Ranked	Not Currently Feasible or Recommended	3/2015 (PDRD): The Primary Resource was changed to "Undetermined" since the Dawson Business Coalition is defunct.	3/2015: The Dawson Business Coalition is now defunct.	Undetermined	Economic Development Department
37	28	The Dawson Business Coalition will gain more attention for Dawson businesses through a web page.	# Not Ranked	Not Currently Feasible or Recommended	3/2015 (PDRD): The Primary Resource was changed to "Undetermined" since the Dawson Business Coalition is defunct.	3/2015: The Dawson Business Coalition is now defunct.	Undetermined	Economic Development Department
39	28	Attract youth-oriented businesses.	# Not Ranked	Unknown			Neighborhood Association	Economic Development Department
40	28	The Dawson Business Coalition will assemble and distribute a "Welcome Packet" for new businesses and residents with information about neighborhood businesses and City services.	# Not Ranked	Not Currently Feasible or Recommended	3/2015 (PDRD): The Primary Resource was changed to "Undetermined" since the Dawson Business Coalition is defunct.	3/2015: The Dawson Business Coalition is now defunct. 8/2000: Withdrawn by DNPT.	Undetermined	
41	28	The Dawson Neighborhood Association will explore expanding the association's newsletter to improve "business to business" and "business to resident" information and promotion.	# Not Ranked	Unknown			Neighborhood Association	
42	28	The Dawson Business Coalition will create, maintain and distribute a Dawson Business Directory.	# Not Ranked	Not Currently Feasible or Recommended	3/2015 (PDRD): The Primary Resource was changed to "Undetermined" since the Dawson Business Coalition is defunct. Unknown date: Withdrawn by DNPT.	3/2015: The Dawson Business Coalition is now defunct.	Undetermined	Economic Development Department

Dawson Neighborhood Plan Implementation Tracking Chart

9/1/2020

Action Item/ Rec #	Plan page #	Action Item/ Recommendation	Priority Ranking and Fiscal Year	Status	Staff Comments	Contact Team Comments	Primary Resource	Secondary Resource
43	28	The Dawson Business Coalition will specify potential future activities that could be coordinated between the Dawson Neighborhood Association and the South Austin Farmer's Market	# Not Ranked	Not Currently Feasible or Recommended	3/2015 (PDRD): The Primary Resource was changed to "Undetermined" since the Dawson Business Coalition is defunct. 5/2014 (PDRD): The South Austin Farmers' Market is no longer operational.	3/2015: The Dawson Business Coalition is now defunct.	Undetermined	
45	33	The Dawson Neighborhood Association should work with the property owner to improve the footpath between Wilson and El Paso.	# Not Ranked	Not Yet Initiated	Prior to 2011, Lack of cooperation from property owners.	3/2015: Pedestrian access from north to south is still vitally important not only to the neighborhood but also as part of Imagine Austin in building a walkable city.	Neighborhood Association	Contact Team
46	33	Negotiate for pedestrian access to Alpine Street at the abandoned right-of-way on Lightsey Street.	# Not Ranked	Not Yet Initiated	Prior to 2011, Lack of cooperation from property owners.	3/2015: Pedestrian access from north to south is still vitally important not only to the neighborhood but also as part of Imagine Austin in building a walkable city.	Public Works	PARD
47	33	Negotiate with the owners of Alpine Grove Apartments on Alpine Street at E. Bouldin Creek to purchase the wedge of property near East Bouldin Creek and Lightsey for pedestrian access to Lightsey.	# Not Ranked	Not Yet Initiated	Prior to 2011, Lack of cooperation from property owners.	3/2015: Pedestrian access from north to south is still vitally important not only to the neighborhood but also as part of Imagine Austin in building a walkable city.	Public Works	PARD
48	33	Negotiate the purchase of a small portion of the parking lot at Alpine Grove Apartments on Alpine at East Bouldin Creek for pedestrian access to Lightsey.	# Not Ranked	Not Yet Initiated	Prior to 2011, Lack of cooperation from property owners.	3/2015: Pedestrian access from north to south is still vitally important not only to the neighborhood but also as part of Imagine Austin in building a walkable city.	Public Works	
49.a	33	Post signs for the pedestrian-bike route once it is established (Alpine).	# Not Ranked	Not Yet Initiated	Prior to 2011, Lack of cooperation from property owners.		Austin Transportation Department	
49.b	33	Post signs for the pedestrian-bike route once it is established (Lightsey).	# Not Ranked	Not Yet Initiated	Prior to 2011, Lack of cooperation from property owners.		Austin Transportation Department	
50	33	Install covered benches & trashcans at all bus stops	# Not Ranked	Partially Complete		3/2014: Many of the bus stops in our neighborhood do not have covers.	Capital Metro	

Dawson Neighborhood Plan Implementation Tracking Chart

9/1/2020

Action Item/ Rec #	Plan page #	Action Item/ Recommendation	Priority Ranking and Fiscal Year	Status	Staff Comments	Contact Team Comments	Primary Resource	Secondary Resource
54	34	Increase the speed of buses in Downtown by eliminating some downtown stops.	# Not Ranked	Underway	10/2013 (PDRD): Capital Metro will debut two MetroRapid lines in 2014: Route 801 on North Lamar/South Congress and Route 803 on Burnet/South Lamar. Both of these routes will have stops located farther apart. In addition, MetroRapid will provide faster service due to transit priority lanes, signal priority technology, boarding from all doors, and real-time arrival information at stops.		Capital Metro	
56	34	Add Dillo service on Guadalupe/South 1st: UT to Ben White.	# Not Ranked	Not Currently Feasible or Recommended	10/2013 (PDRD): Capital Metro eliminated Dillo Service. MetroRapid will provide service in this corridor.		Capital Metro	
58	34	Proceed with planning and construction of the South Congress branch of the proposed light rail line.	# Not Ranked	Not Currently Feasible or Recommended	10/2013 (PDRD): Light rail plans were scuttled. However, MetroRapid bus service will debut in 2014. The ProjectConnect vision includes urban rail along South Congress in the future.		Capital Metro	
63	35	Increase enforcement of speed limits on Lightsey, Alpine, and Cumberland.	# Not Ranked	Ongoing			APD	
69	36	Poll residents on the desirability of a pedestrian path to HEB from Euclid, and submit this poll for action.	# Not Ranked	Not Currently Feasible or Recommended	Withdrawn by NPCT.	3/2015: The property that once provided the possibility of this pedestrian path has been sold by HEB and now has a house on it.	Contact Team	
73	40	Increase Park Police patrols after dark in order to enforce the drinking ban and park curfew at Gillis Park.	# Not Ranked	Ongoing			APD	
75	40	Improve the Alpine pond landscaping to make it more useable as a public green space.	# 3, FY 2016-17	Not Yet Initiated	3/2016 (PAZ): Volunteers picked up trash and removed weeds and invasive species on March 5 for It's My Park Day 2016. The goal is to turn the pond and City property to the west into a native plant area, wet marsh, and habitat. The organizer was Marisa Fushille. 1/22/2016 (PAZ): In order to spend PARD money here, it would be necessary to obtain a recreational easement from the Watershed Protection Department. 5/2014 (PDRD): This pond's primary function is to improve water quality.	3/2015: While the pond's primary function is to improve water quality, the neighborhood would still like this area improved and maintained as useable greenspace.	PARD	Watershed Protection Department
76	40	Install trashcans along the sidewalks at the Alpine Pond.	# Not Ranked	Not Yet Initiated		3/2015: These trashcans were removed by the city evidently due to lack of staff to keep them emptied. Many people would like the cans returned and kept emptied, though.	PARD	

Dawson Neighborhood Plan Implementation Tracking Chart

9/1/2020

Action Item/ Rec #	Plan page #	Action Item/ Recommendation	Priority Ranking and Fiscal Year	Status	Staff Comments	Contact Team Comments	Primary Resource	Secondary Resource
77	41	Increase the enforcement of existing City environmental codes and ordinances.	# Not Ranked	Ongoing	08/2019 (WPD): Environmental complaints are addressed by staff from Code Compliance, Environmental Inspection, or Water Quality Compliance, depending on the nature of the complaint.. 8/2013 (WPD) Complaints have been addressed; no additional complaints in last 3-4 years.	3/2015: This item's status should be "Ongoing" not "Complete" as we know of several complaints filed with Watershed in the past few months alone.	Code Compliance Department	Watershed Protection Department
80	41	The Dawson Neighborhood Association will share environmental survey data to creek-side residents interested in native landscaping with City of Austin staff working with the new "Grow with the Flow" program.	# 5, FY 2016-17	Ongoing	4/2018 (WPD): See Grow Green (www.growgreen.org) and Grow Zone (www.austintexas.gov/creekside) Programs. 12/2015 (WPD): See Grow Green and Grow Zone Programs. Since the meeting in summer of 2012, WPD wants to initiate outreach programs to residents on creeks to help them perform highlevel stewardship (including restoration, manage invasives, erosion abatement, and general creek education). This would depend on neighborhood interest and involvement/availability. WPD's Grow Green program provides a list of landscape professionals, classes for the public, a searchable plant database, print resources, demonstration gardens, and tips on landscape design/plants/pests. Grow Green also provides educational materials for rain gardens, soil amendmets, riparian zone restoration, and more. Fliers on these topics are available at libraries and many garden shops, as well as online (http://www.austintexas.gov/department/grow-green). AWU provides subsidies for some water conservation measures; see http://austintexas.gov/department/water-conservation-rebates .	11/2015: One member expressed skepticism about the likelihood that landowners will cooperate with this project, but the membership as a whole remains optimistic that a solution can be found and want to keep this recommendation in place. 3/2015: The neighborhood also hand-delivered the Grow Green literature to all residents along the creek and plan to do so again since new neighbors are moving in.	Neighborhood Association	Watershed Protection Department
81	41	The Dawson Neighborhood Association will promote and expand creek clean-ups.	# Not Ranked	Ongoing		3/2015: The DNA has cleaned our section of East Bouldin Creek almost every year for at least 20 years and, in recent year, have done so in conjunction with KAB's Clean Sweep in April.	Neighborhood Association	
82	41	Continue to work closely with KAB to reduce litter in the neighborhood, especially along S. 1st Street and S. Congress Avenue.	# 2, FY 2016-17	Ongoing			Contact Team	Keep Austin Beautiful
83	42	Increase enforcement of air quality ordinances	# Not Ranked	Ongoing			Austin Energy	

Dawson Neighborhood Plan Implementation Tracking Chart

9/1/2020

Action Item/ Rec #	Plan page #	Action Item/ Recommendation	Priority Ranking and Fiscal Year	Status	Staff Comments	Contact Team Comments	Primary Resource	Secondary Resource
COMPLETE								
Capital Improvement Project								
26	21	Construct a volleyball court in Gillis Park.	# Not Ranked	Complete	1/2016 (PAZ): Previous sand court improved in 2012-2013. Unknown date: Approved under Gillis Park Initiative		PARD	
59	34	Build speed humps on Lightsey.	# Not Ranked	Complete	1/2016 (PAZ): Installed in 2008-2009.		Austin Transportation Department	Public Works
60	34	Build speed humps or alternative traffic calming measures on Alpine, Wilson and Euclid.	# Not Ranked	Complete	10/2013 (PDRD): Speed humps visible in 2012 aerial imagery on Alpine Road between South Congress and South First, on Wilson Street between Oltorf and El Paso, and on Euclid Avenue between Oltorf and Cumberland.	3/2015: Brinwood, Havana and a few other streets associated with the storm drain improvement project that has been ongoing for a few years now also HAD speed cushions, which will have to be replaced/repared when the storm drain project is complete. Also, many streets on the south end of the neighborhood have speed cushions. All of the speed cushions were installed at the same time and the COA must have a record of the specifics of where and when they were installed as the city funded and oversaw the installation.	Austin Transportation Department	Public Works
66	35	Complete S. Congress improvements.	# Not Ranked	Complete			TxDOT	
70a	36	Construct a sidewalk along Wilson from Oltorf to Cumberland.	# Not Ranked	Complete	4/2014 (PDRD): A sidewalk measuring 1,208 linear feet was completed on Wilson between Oltorf and Cumberland in November 2013. 1/2010 (Public Works): Funding pending future mobility bond program. 1,500 linear feet @ \$25/square foot or \$125 linear foot for the average 5' sidewalk. All estimates are at today's construction costs and subject to change in the future. Sidewalk matrix score: Very high. Included in sidewalk master plan. Planning Commission CIP Subcommittee recommended project for the FY 2010-11 CIP 5-Year Plan.	8/2012: #4 Priority for FY 2013-14. 6/2010: #4 priority for FY 2010-11.	Public Works	
70b	36	Construct a sidewalk along Euclid (south of Oltorf).	# Not Ranked	Complete	4/2014 (PDRD): A sidewalk measuring 1,413 linear feet was completed on Euclid between Oltorf and Cumberland in November 2013.		Public Works	

Dawson Neighborhood Plan Implementation Tracking Chart

9/1/2020

Action Item/ Rec #	Plan page #	Action Item/ Recommendation	Priority Ranking and Fiscal Year	Status	Staff Comments	Contact Team Comments	Primary Resource	Secondary Resource
70d	36	Construct a sidewalk along Cumberland from Euclid to South Congress Avenue.	# Not Ranked	Complete	11/2015 (PAZ): A sidewalk was installed on the north side in February 2015 (414'). 1/2010 (Public Works): Sidewalk exists on south side of street.	8/2009: #8 priority for FY 2010-11.	Public Works	
70e	36	Construct a sidewalk along Wilson from Cumberland to El Paso.	# Not Ranked	Complete	7/2012 (PDR): Complete per Neighborhood Plan Contact Team meeting on 4/2012. According to Google Earth imagery, a sidewalk was constructed on the west side between 2004 and 2005.		Public Works	
74	40	Rehabilitate and maintain the playscape at Gillis Park.	# Not Ranked	Complete	1/2016 (PAZ): The playscape was completely replaced and reopened in 2015.		PARC	
84	42	Move the Twin Oaks library into a permanent site	# Not Ranked	Complete	10/2011 (APL): The New Twin Oaks Branch Library Replacement Project was completed in August of 2010 at 1800 South Fifth Street.		Austin Public Library	
Non-Capital Improvement Project								
4	15	Allow smaller residential units on smaller lots and garage apartments.	# Not Ranked	Complete	4/13 (PDRD): Complete per the Secondary Apartment Infill Map.		Planning & Zoning Department	
12	18	Increase the development of Neighborhood Watch & crime prevention programs.	# Not Ranked	Complete			Neighborhood Association	APD
14	19	Have a crossing guard at Post & S. 1st Streets and paint a marked crosswalk.	# Not Ranked	Complete	12/2015 (PAZ): A new traffic signal was installed nearby on S. 1st at S. Center Street in 2014.		AISD	Austin Transportation Department
15	19	Establish bicycle patrols along South Congress to increase APD visibility and reduce prostitution.	# Not Ranked	Complete			APD	
16	19	Implement results of APD prostitution reduction grant.	# Not Ranked	Complete			APD	
18	19	Conduct a theft prevention meeting--if successful, hold annually.	# Not Ranked	Complete			APD	

Dawson Neighborhood Plan Implementation Tracking Chart

9/1/2020

Action Item/ Rec #	Plan page #	Action Item/ Recommendation	Priority Ranking and Fiscal Year	Status	Staff Comments	Contact Team Comments	Primary Resource	Secondary Resource
22	21	Use South Austin Multipurpose Center as Health and Human Services eligibility determination hub	# Not Ranked	Complete	Requested in CIP Plan 01-02		Health and Human Services	
25	21	The City of Austin should provide to DNA a neighborhood center resource list	# Not Ranked	Complete			PARD	Neighborhood Association
34	27	Prohibit the creation of new unwanted land uses through an overlay district.	# Not Ranked	Complete			Planning & Zoning Department	
36	27	The Dawson Neighborhood Association will publicize through the newsletter the procedure for getting free paint at the Austin Police Neighborhood Center for painting over graffiti.	# Not Ranked	Complete			Neighborhood Association	
38	28	The Dawson Neighborhood Association and the Dawson Business Coalition will seek increased press coverage of the improvements for South Congress Avenue.	# Not Ranked	Complete			Neighborhood Association	
52	33	Increase the frequency and hours of evening bus service on South Congress, perhaps with Dillos.	# Not Ranked	Complete			Capital Metro	
53	34	Increase the frequency of weekend bus service on South Congress.	# Not Ranked	Complete	Cap Metro (6/2010): Frequency has already been increased on route 1 for Saturdays and Sundays as requested.	8/2009: #10 priority for FY 2010-11.	Capital Metro	
55	34	Extend the Congress Dillo route to south to Ben White.	# Not Ranked	Complete	10/2013 (PDRD): Capital Metro eliminated Dillo Service.		Capital Metro	
57	34	Establish park & ride lot near Ben White & Congress	# Not Ranked	Complete	10/2013 (PDRD): The South Congress Transit Center functions as a park and ride. It was completed in 2008.		Capital Metro	

Dawson Neighborhood Plan Implementation Tracking Chart

9/1/2020

Action Item/ Rec #	Plan page #	Action Item/ Recommendation	Priority Ranking and Fiscal Year	Status	Staff Comments	Contact Team Comments	Primary Resource	Secondary Resource
62	34	Place speed limit signs on Alpine, Lightsey, and Cumberland.	# Not Ranked	Complete	1/2016 (PAZ): Signs are in place on Cumberland near S. 1st ("Road Humps Ahead") and S. Congress (25 MPH); on Lightsey near S. 1st ("Road Humps Ahead") and S. Congress (30 MPH and "Road Humps Ahead"); and on Alpine near S. 1st and S. Congress (25 MPH and "Road Humps Ahead"). Most were installed in 2008-2009.		Austin Transportation Department	
64	35	Change the policy for new streetlights to allow a new light to be placed without unanimous consent by addressing individual objections with light shielding.	# Not Ranked	Complete			Austin Energy	
65	35	The Dawson Neighborhood Association will publicize procedure for requesting new street lights.	# Not Ranked	Complete	5/2014 (PDRD): Call 311 to request street lights in specific locations.		Contact Team	Neighborhood Association
68	36	The Dawson Neighborhood Association will evaluate the South Congress Improvement Project plans.	# Not Ranked	Complete			Contact Team	Neighborhood Association
72	40	Provide an additional sign for Gillis Park.	# Not Ranked	Complete			PARD	
78	41	Clarify the Environmental sections of the LDC to standardize interpretations of the code by individual inspectors and reviewers.	# Not Ranked	Complete	10/2013 (WPD) PDRD & WPD conduct regular staff coordination meetings to help ensure consistent code interpretations. Recently adopted Watershed Protection Ordinance (WPO) worked to clarify the environmental regulations and codify existing policy interpretations.		Planning & Zoning Department	Watershed Protection Department
79	41	Create a City of Austin "Environmental Liaison" position to coordinate responses to the environmental concerns of citizens.	# Not Ranked	Complete	8/2013 (WPD) The Environmental Officer performs that role.		Watershed Protection Department	