



# Meet the Contractor

William Cannon Drive West Approach - MSE Wall Stabilization

# Meeting Agenda

- 1:** Welcome and Logistics
- 2:** Project Team Introduction
- 3:** Project Overview
- 4:** Construction Impacts
- 5:** Questions

# Welcome and Logistics

- Please keep microphones and cameras off while staff presents
- Questions will be answered at the end of the presentation
- The meeting is being recorded

# Project Team

- **Project Manager:** Paulinda Lanham, Capital Delivery Services
- **Project Engineers:**
  - Dana Ladzinski, AECOM
  - Rebecca Russo, Balcones Geotechnical
- **Project Inspector:** Fred Biggs, Capital Delivery Services
- **Public Outreach:** Emily Smith, Capital Delivery Services
- **Contractors:**
  - Travis Fuquay, Joe Bland Construction, L.P.
  - Amanda Blade, GeoStabilization International





# Project Overview: Background

- Mechanically Stabilized Earth (MSE) retaining walls
- Sediment movement → cracks and potholes
- August 2022 temporary repairs
- Emergency funding secured for permanent safety repairs





# Project Overview: Scope

Crews will install over 500 soil nails into the bridge's retaining walls before adding a new layer of concrete to each wall. This work will stabilize the sediment beneath the roadway and ensure safe travel conditions for decades to come.


## Work sequence:

- Coring of panels
- Install test nails
- Install soil nails, reinforcement and shotcrete on South wall, working west to east
- Install soil nails, reinforcement and shotcrete on North wall, working east to west



# Project Overview: Scope

- **Location:** between Cannonleague Drive and Union Pacific railroad tracks
- **Timeline:** May 2023 - November 2023
  - May - July: South side of bridge
  - July - August: North side of bridge
  - August - November: Roadway surface
- **Work hours:**
  - 7:30 a.m. - 5:30 p.m. Monday - Friday
  - 7:30 a.m. - 4:00 p.m. Saturday







# Construction Impacts

- **Construction Activities:** Noise, vibrations
- **Traffic Control:** On William Cannon Drive between Menchaca Road and Woodhue Drive
  - No detours expected
  - Two lanes of vehicle traffic will be maintained in each direction during construction
  - Pedestrian access will be maintained on one side of the street during construction
  - Follow all traffic control signs when traveling through work zones
- **Aerial Right of Entry**

# Questions?

## Phone

- \*9 to raise hand
- \*6 to unmute
- \*6 to mute again

## App or Desktop

- Click "Chat" or "Reactions" → "Raise Hand" at bottom of screen
- Click microphone icon to unmute

# Thank you!

Project website updates + questions during construction: **PublicInput.com/WCannonBridge**

---

## Contacts

City of Austin | Project ID 5873.042

### Construction Inspector

Fred Biggs

(512) 974-1599

Fred.Biggs@austintexas.gov

### Project Manager

Paulinda Lanham

(512) 974-7974

Paulinda.Lanham@austintexas.gov

---