

Davis Water Treatment Plant Neighbor Meeting

June 24, 2025



Agenda

14

- Welcome and Introductions
- Project Update
- Landscaping Plans
- Community Discussion and Feedback
- Conclusion



Project Update

Charles Celauro, P.E. – Assistant Director, Engineering Services





Medium Service Pump Station (\$55 million)

Power Distribution Upgrade (\$35 million)

CIP Projects:

- 2015.041 Treated Water Discharge/Pump Station
- 2015.006 Power Distribution Upgrade



Major Project Milestones

Project Milestone	Status
Existing pump station isolation	Completed
Demolish old pump station building	Completed
Build 72" pipeline under old pump station	Completed
Install storm sewer lines	Completed
Reroute recycle and service water lines	Completed
Site restoration and access road paving	In progress, site grading and curb layout started. Delayed due to rainy, wet conditions.
Phase 2 fence relocation and final landscaping	In progress; fencing and topsoil placement underway.
Demobilize	July 2025





Landscaping Discussion

David Cazares | MWM Design Group



Process Overview


In response to neighbor requests, AW plans to install additional landscaping in the buffer lot after the current construction project is completed.

- ✓ Landscape Architect Hired
- ✓ Neighbor Input (completed February)
- Landscaping Plan Drafted and Reviewed by Neighbors (Now)
- Plan Finalized, Permitting Requirements and Materials Ordered
- Plantings Installed (Fall 2025)

Spacing for Landscaping

Reminder: For new plantings at Austin Water facilities: maintain a 10-foot buffer around fence lines, including a 10-foot clear space on either side and above the fence.






EXISITING CONDITION SECTION/ELEVATION






SECTION A - A




SECTION B - B

		1.000					
		NO.	DATE	DESCRIPTION	BY		PLOTTED: 6/12/2025
THIS DOCUMENT IS RELEASED FOR THE	TBPELS F-1416 10065600 TBAE 1452 HUB					EXISTING CONDITIONS SECTION/ELEVATION	JOB NO:
THIS DOCUMENT IS MILLARED FOR THE PURPOSE OF INTERNIA WORK PURPOSE UNITARIA WORK DAVID J. CAZARES	Design Group					In the second is interview. We deconder in contracted transfer that were a network denomination interview is strategies in the second s second second se	
RLA #1871 12006/2025 IT IS NOT TO BE USED FOR BIDONG OR	RLA #1871 12/06/2025 Suite 102					A. R. DAVIS WTP	
CONSTRUCTION PURPOSES.	Austin, Texas 78753 p: 512453.0767 f: 512453.1734					3500 W 35TH ST.	
						AUSTIN, TEXAS 78703-1069	OF




CONCEPT PLAN - 01 SECTION/ELEVATION






SECTION A - A




SECTION B - B

		NO.	DAT	TE DESCRIPTION	BY		PLOTTED: 6/12/2025
THIS DOLL MENT IS BELEASED FOR THE	TBPELS F-1416 10065600 TBAE 1452 HUB					CONCEPT PLAN - 01 SECTION/ELEVATION	JOB NO:
THIS DOCUMENT IS REAL FOR THE PUPPOSE OF INTERN MEXIMUNDER THE AUTHORIE D AVVD J. CAZARES	Design Group				CONCELLITEAN - OF		
DAVID J. CAZARES RIA #181	9001 N IH35 Suite 102 Austin, Torona 78753						
RLA #1871 1708/2025 1719 NOT TO GE LEGO REIDONO OR						A. R. DAVIS WTP	
CONSTRUCTION PURPOSES.	p: 512.453.0767 f: 512.453.1734					3500 W 35TH ST.	
	1. 012/403.1134		_			AUSTIN, TEXAS 78703-1069	OF




CONCEPT PLAN - 02 SECTION/ELEVATION





SECTION A - A



SECTION B - B

		NO.	DATE	DESCRIPTION BY	_		PLOTTED: 6/12/2025
THIS DOCUMENT IS RELEASED FOR THE	IS BELASED FOR THE					CONCEPT PLAN - 02 SECTION/ELEVATION	JOB NO:
THIS DOCUMENT & REALASED FOR THE PURPOSE OF INTERNI REVIEW UNCER THE AUTORITY OF DAVID J. CAZARES	Design Group				_		
RLA#1871	9001 N IH35					A. R. DAVIS WTP	
12/06/2025 If its broke loads for bacong or construction prayedses.	Suite 102 Austin, Texas 78753				3500 W 35TH ST.		
	p: 512,453.0767 f: 512,453.1734					AUSTIN, TEXAS 78703-1069	OF

GREEN SCREEN (Climber Trellis Mesh Panel) Metal Trellis



Wooden Trellis

A. R. DAVIS WTP 3500 W 35TH ST. AUSTIN, TEXAS 78703-1069

PLOTTED: 6/9/2025 JOB NO:

___ OF ___


STREET TREES

Ornamental Tree




Shade Tree

512.453.0767



___ OF ___

SHRUBS



VINES



Neighbor Feedback

• What feedback do you have on the landscape options?

Is there anything that should be addressed before planting?



Final Thoughts/Summary



Thank you for attending.

Community Outreach Contact: Emlea Chanslor 512-972-0145 emlea.chanslor@austintexas.gov

- Call 512-972-1000 and Select
 Option 1 to report concerns at the plant, such as landscaping, noise or concerns about operations.
- Let the agent know that you want to report a "Neighbor Concern" at Davis Water Treatment Plant.