Process and Tentative Timeline

- Initial outreach and survey
- Fall 2022

- Presentation of multiple concept plans to community for feedback
- Refine and present single concept plan to community
- Spring 2023

- Approval by parks director
- Incorporate
 elements into
 Guadalupe St.
 Flood Risk
 Reduction Project
- Summer 2023
- Public hearing by parks board about stormwater ponds
- Late 2023
- Public Hearing by Austin City Council about stormwater ponds

2024

Adams Hemphill Neighborhood Park Concept Plan

Guadalupe St. Flood Risk Reduction Project



- Finalize project design
- Develop construction phases and timeline
- Submit for permitting (Phase 1)



- Seek bids from contractors (Phase 1)
- Start Phase 1 construction

