


Construction Phasing and Trail Detour Plan

- Construction is proposed in three major phases to limit and phase impacts to the park.
- Construction duration, number of phases, and duration of each phase is subject to change. Prior to construction, the selected construction contractor will submit a schedule for review and approval by the City.
- Total project construction duration is expected to be at least 14 months.
- Public safety during construction is a high priority.
- Some trails and sidewalks will be closed during the entire or part of each construction phase.
- Trail detours will be maintained at all times allowing cyclists and pedestrians to travel from A to B in a safe manner around construction zones.


shoal creek restoration 15th to 28th streets



PHASE 1



PHASE 2



PHASE 3

