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RBA: AGENDA ITEM NO: 2
CITY OF AUSTIN AGENDA DATE: 5/15/08
RECOMMENDATION FOR BOARD ACTION PAGE: 1 OF 2

SUBJECT: Authorize the negotiation and execution of a second amendment to the professional
services agreement with LONGARO AND CLARK, L P , Austin, Texas, in an amount not to
exceed $36,300 00, for a total contract amount not to exceed $370,362 37 to provide project
management services related to the construction of infrastructure improvements at the
Montopohs Frontier at Montana subdivision

AMOUNT & SOURCE OF FUNDING: Funding is available m the Fiscal Year 2007-2008
budget of the Austin Housing Finance Corporation

FISCAL NOTE: There is no unanticipated fiscal impact A fiscal note is not required

REQUESTING DIRECTOR'S
DEPARTMENT: Austin Housing Finance Corporation AUTHORIZATION:

FOR MORE INFORMATION CONTACT: Margaret Shaw, Austin Housing
Finance Corporation, 974-3184

PRIOR BOARD ACTION: RBA approved November 3, 2005

PRIOR COUNCIL ACTION: N/A

Approval of this amendment will authorize an increase of $36,300 00 for engineering services
with Longaro & Clark, L P to fund additional construction management services at Frontier at
Montana subdivision, for a total contract amount not to exceed $370,362 37

These additional services were required primarily because Texas Gas Services had to lower an
existing natural gas pipeline at the intersection of Lawrence and Montana Streets, which required
the subdivision's engineering work to be divided into three phases Additionally, unanticipated
engineering and surveying costs were incurred in the production of a Letter of Map Amendment
that was necessitated by the pending issuance of new Federal Emergency Management Agency
(FEMA) flood plain maps

Background Austin Housing Finance Corporation entered into contract with Longaro & Clark,
L P on May 25, 2004 to provide cngmcenng design services for the Montopohs Frontier at
Montana Subdivision The engineering design services provided for infrastructure
improvements including land preparation, utility installation, storm water containment and street,
curb, gutter and sidewalk construction The infrastructure construction provided for 81 lots in
the subdivision The original contract provided for construction management services during the
construction phase of the contract, but did not set an amount for those services The Board



approved an increase in the contract on November 3, 2005 in the amount of $44,15040 for
construction management services for a total contract amount not to exceed $334, 062 37

The Montopohs Frontier at Montana Subdivision is located on 19 plus acres of land off Frontier
Valley Drive To date, Habitat for Humanity has built 18 homes, has three homes under
construction and has purchased nine additional lots for pending construction Further, Austin
Housing Finance Corporation has built 10 single story homes, has 10 two-story homes under
construction and is preparing to solicit bids for 10 additional single-story homes in the
subdivision The constructed homes will be sold to homebuycrs earning less than 80 percent of
the Austin Median Family Income (MFI - currently $56,900 for a family of four) The
Montopohs Frontier at Montana Subdivision is an initiative to increase home ownership
opportunities for low- and moderate-income families living in a neighborhood facing significant
gcntnfication pressures


