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Current Projects

PROJECT NAME Description Developer Location Project  Costs Fund Source  AHFC Funds % Leveraged 
Funds % Leveraged Project Start 

Date
Projected Completion 

Date # Units Narrative

Frontier at Montana
Subdivision and development of 81 
new construction single-family homes 
for low-mod buyers.

American Youthworks, Inc. 78741  $      1,084,440  HOME  $        270,000 25%  $       814,440 75% 3/9/2007  upon completion of 
all requirements  9

An additional 4 lots were transferred to American 
Youthworks in March 2010.  Construction of 2 houses 
underway.  3 homes have been completed and sold.

Austin Neighborhood Alliance 
for Habitat, Inc. 78741  $      2,843,842  HOME CHDO  $        783,500 28%  $    2,060,342 72% 9/25/2006 8/31/2009 30 COMPLETED.  All 30 homes have been completed and 

sold as of August 2009.

Austin Housing Finance Corp. 78741  $      2,802,733 HOME Program 
Income  $     2,802,733 100%  $                  - 0% 6/26/2007 FY 2010-11 30 All 30 homes have been completed and sold as of 

January 2010.

Austin Housing Finance Corp. 78741  $      2,336,662 
 HOME and 

HOME Program 
Income 

 $     2,336,662 100%  $                  - 0% 2/13/2006 FY 2010-11 12 An invitation for bid is currently underway for the last 12 
homes.  Bids are due July 27.

Cantera Vista Condominiums
Infrastructure development for 18 
units, 10 to be sold to low-mod 
buyers.

Hilltop Chateaux Corp. 78741  $      1,672,421  CDBG  $        200,000 12%  $    1,472,421 88% 9/17/2003 upon completion of 
all requirements 10

All funds have been repaid by the developer.  
Infrastructure development completed.  8 affordable units 
sold; 2 other affordable units being marketed and 
constructed.

Colony Park Civil engineering and land planning 
for the 200 acre site. AHFC 78724 500,000$             Non-federal CIP 500,000$           100%  $                  - 0% 12/1/2007 upon completion of 

contract N/A
Engineering and land planning services only.  
Professional Service Agreement executed to begin Phase 
I of the planning.

Devonshire Village
Infrastructure development of 43 
units, all of which are to be sold to low
mod buyers.

Austin Neighborhood Alliance 
for Habitat, Inc. 78723  $      4,600,574  CDBG  $        914,970 20%  $    3,685,604 80% 9/27/2007 upon completion of 

all requirements 43 24 houses completed and sold as of 6/30/10.

Sendero Hills, Phase IV Acquisition and infrastructure 
development for 15.3 acres

Austin Neighborhood Alliance 
for Habitat, Inc. 78724  $      5,722,162  G. O. Bond  $        2,000,000 35%  $    3,722,162 65% 1/30/2008 upon completion of all 

requirements
not less 
than 50

Recently learned that infrastructure contractor had gone 
out of business.  Habitat is working with the surety 
company that bonded the payment and performance for 
the project to get the work finished.

Guadalupe-Saldana Subdivision 
(formerlyTillery/Goodwin 
Development)

11-acre subdivision with 32 rental 
and 58 ownership units

Guadalupe Neighborhood 
Development Corp. 78702

 Total cost not 
known at this 
time 

G. O. Bond 1,655,555$         TBD 1/22/2010 upon completion of 
all requirements 90 Pre-development work underway.

Thannas Way Houses #2 Acquisition of 2 completed houses. Austin Neighborhood Alliance 
for Habitat, Inc. 78744 213,790$             HOME CHDO 154,580$           72%  $         59,210 28% 4/27/2009 05/31/10 2 Second of 2 homes sold in May 2010.


