2006 Bond Program

Prop 6 - New Central Library

NAME DESCRIPTION STATUS PHASE APPROPRIATION OBLIGATED BALANCE
The design team of Lake |Flato Shepley
Bulfinch, a Joint Venture, is working on
completing the Design Development
A new central library between 185,000 & package in June 2012. A schedule of
200,000 SF will be constructed to replace  [presentation to the various Boards and
the existing, severely outgrown 110,000 SF |Commissions will take place in August. A
Faulk Central Library. This new library will  |briefing for City Council is scheduled for
New Central|include flexible spaces that will services the |September. Construction is planned to start
Library Library Department into the future. in 2013. Design $ 95,788,640 | $ 9,678,384 | $ 86,110,256
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