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TO:  Mayor and Council Members 
 

FROM:  Robert Goode, P.E., Assistant City Manager      
 
CC:    Elaine Hart, Interim City Manager  
 
DATE:   March 15, 2017   

SUBJECT:  Update on 2016 Mobility Bond early out projects and Quarter‐Cent Projects 

________________________________________________________________________ 
 

We will be setting up a meeting to brief you on the status of Quarter‐Cent projects and early out 
projects associated with the 2016 Mobility Bond Program within your district.  
 
Quarter‐Cent Projects and District Reports for 2017 
 
On December 17, 2015,  the Council passed Resolution No. 20151217_076, which directed  the 
City Manager  to present eligible citywide and district‐specific projects  to receive Quarter‐Cent 
funding.  These  one‐time  funds,  sourced  from  Capital  Metro,  will  provide  transportation 
improvements  that  are  transit‐supportive  throughout  the  city.  Council’s  resolution  allocated 
each Council district $1.9 million with  the Mayor’s allocation  totaling $2.8 million. On  January 
28, 2016 Council approved a list of proposed projects to be funded—all of which were approved 
by Capital Metro.   
 
Since April 2016,  staff has been working  to plan  and  execute  these projects.    There  are  two 
items on your March 23, 2017 Council agenda for your consideration.   These  items will award 
construction  contracts  for Sidewalk and Ramp  Improvements  included  in  the approved  list of 
projects.  One contract is for the south side of the city (Districts 2, 5, 8) and the other covers the 
north  side  (Districts 1, 3, 4, 6, 7, 9,  and 10).     As mentioned  above,  staff will be providing  a 
comprehensive report updating you on the status of each specific project  in your district. Staff 
will be reaching out in the next week to meet with each Council office individually to review 
and discuss the contents of their district’s report.  
 
2016 Mobility Bond Projects for 2017 
 
On  February  28,  2017,  staff  provided  Council  with  copies  of  a  2016 Mobility  Bond  Update 
presentation and detailed report. As noted in those updates, staff across multiple departments 
are working on an accelerated timeframe to  further develop projects and programs as part of 
the  implementation  of  the  Bond  Program. While  full  program  implementation  is  anticipated 
within  an  eight  year  timeframe,  there  are  a  number  of  early‐out  projects  that  we  will  be 
pursuing in the next 12‐18 months.   
 
The majority of these early‐out projects  include the building of “High” and “Very‐High” priority 
absent sidewalks, as well as projects associated with the Safe Routes to School program.  
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In  line  with  the  Quarter‐Cent meetings mentioned  above,  staff  will  also  be  providing  each 
Council office a full report detailing 2016 Mobility Bond projects to be conducted in their district 
in  2017.  Staff  intends  to  meet  with  each  office  individually  to  review  and  discuss  these 
projects—ideally at the same time as the Quarter‐Cent update meetings.  
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 


