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2012 Bond – Prop 16 Overview

APPROPRIATION CATEGORY AMOUNT

PROP 16 PUBLIC SAFETY

Public Safety Facility Improvements

Sub‐Project 7047.001 

Emergency Medical Services (EMS) Vehicle 
Bay Expansions

$3,788,000.00



2012 Bond – Prop 16 Spending Summary

APPROPRIATION AMOUNT Expenditures Obligated Balances % Obl

Sub‐Project 7047.001 

Emergency Medical Services (EMS) Vehicle 
Bay Expansions

$3,718,000 $441,253 $559,092 $3,158,908 15.04%

ART IN PUBLIC PLACES $70,000 $6,610 $6,610 $63,390 9.44%

TOTAL $3,788,000 $447,863 $565,702 $3,222,298 14.93%

FY17 FY18

$2,032,487 $1,320,602



2012 Bond – Prop 16 Projects in Progress

EMS Vehicle Bay Expansions Project (7047.001)
A Proposal has been accepted and we have been 

given Notice to Proceed.  Construction will begin 

in FY17.  Here are the estimated start and 

completion dates

STATION START FINISH

EMS 2 MAY 15, 2017 SEPTEMBER 8, 2017

EMS 11 JUNE 5, 2017 OCTOBER 20, 2017

EMS 8 JUNE 26, 2017 MARCH 23, 2018

EMS Station 8 / Fire Station 19



Questions?


