

AUTHORIZATION HISTORY

<i>AMOUNT</i>	<i>DATE -- DESCRIPTION</i>
\$847,124.50	01/30/03 (Council) -- Original contract for road reconstruction and W/WW Improvements
\$47,138.00	05/07/03 Contingency CO #1
\$41,254.00	7/21/03 Contingency and Administrative Authority CO #2
\$11,164.98	9/23/03 Administrative Authority CO #3
\$14,291.40	10/06/03 Administrative Authority CO #4
\$6,300.00	11/26/03 Administrative Authority CO #5
\$1,344.00	2/18/04 Administrative Authority CO #6
(\$8,444.25)	4/30/04 Administrative Authority CO #7
\$29,805.30	Proposed Council CO #8
\$989,977.93	Total Contract Authorization