

AUTHORIZATION HISTORY

<i>AMOUNT</i>	<i>DATE</i>	<i>DESCRIPTION</i>
\$300,000.00	04/23/09	(Council) – Approval of Engineering Consultant selection
\$200,000.00	Proposed	Amendment for Additional Engineering Services
<i>\$500,000.00</i>		<i>Total Contract Authorization</i>

CONTRACT HISTORY

<i>AMOUNT</i>	<i>DATE</i>	<i>DESCRIPTION</i>
\$56,476.00	07/21/09	Original Professional Services Agreement for Master Planning Services – Phase I
\$398,678.00	Proposed	SA #1 – Master Planning and Ordinance Services – Phase II
<i>\$455,154.00</i>		<i>Total Contract Expenditures</i>