

AUTHORIZATION HISTORY

<i>AMOUNT</i>	<i>DATE</i>	<i>DESCRIPTION</i>
\$ 750,000.00	11/30/06 (Council)	Council Authorization for Planning & Preliminary Engineering
\$ 250,000.00	05/05/07 (Council)	Amendment for Additional Preliminary Engineering Design
\$ 1,900,000.00	12/06/07 (Council)	Amendment for Design, Bid & Award, Construction, & Warranty Phase Services
\$ 525,000.00	Proposed	Proposed Additional Services for Construction Administration Services
\$ 3,425,000.00		Total Contract Authorization

CONTRACT HISTORY

<i>AMOUNT</i>	<i>DATE</i>	<i>DESCRIPTION</i>
\$ 730,000.00	04/05/07	Initial Contract for Planning & Preliminary Engineering
\$ 242,239.00	06/05/07	SA #1 - Additional Preliminary Engineering Design
\$ 1,706,943.00	04/01/08	SA #2 - Additional Services for Design, Bid & Award, Construction, & Warranty Phase Services
\$ 219,932.00	05/05/08	SA #3 – Additional Services – Project Permitting
\$ 525,000.00	Proposed	SA #4 – Additional Construction Administration Services
\$ 3,424,114.00		Total Contract Amount