

AUTHORIZATION HISTORY

<i>AMOUNT</i>	<i>DATE</i>	<i>DESCRIPTION</i>
\$346,363.00	1/31/02 (Council)	Professional Service Agreement
\$43,000.00	1/31/02 (Admin Authority)	Professional Service Agreement
\$184,000.00	4/10/08 (Council)	Additional Design Services and Construction Document Preparation
\$416,420.00	3/25/10 (<i>Proposed</i>)	Additional Design Services, Construction Administration, and Inspection Services
<hr/>		
\$989,783.00	<i>Total Contract Authorization</i>	

CONTRACT HISTORY

<i>AMOUNT</i>	<i>DATE</i>	<i>DESCRIPTION</i>
\$364,932.00	5/12/03	Professional Service Agreement
\$117,796.00	8/11/08	SA # 1 – Additional Design Services and Construction Document Preparation
\$0.00	3/25/10	SA # 2 – Modified Scope of Services for Design Phase. (Pending)
\$416,420.00	3/25/10	SA # 3 – Design Modifications, Construction Administration, and Construction Inspection Services. (Pending)
<hr/>		
\$899,148.00	<i>Total Contract Expenditures</i>	