

AGENDA



RCA - CLMD	Austin City Council	Item ID:	6509
Meeting Date:	May 26, 2011		
Department:	Contract and Land Management		
Subject			
Authorize execution of Change Order # 1 to the construction contract with AARON CONCRETE CONTRACTORS, LP, Austin, TX for the Group 11 Reconstruction and Utility Adjustments for the Burleson Road Heights and Santa Monica Park Subdivisions Phase 2 Project in the amount of \$455,086.48, for a total contract amount not to exceed \$2,275,436.01.			
Amount and Source of Funding			
Funding in the amount of \$354,139 is available in the Fiscal Year 2010–2011 Capital Budget of the Austin Water Utility. Funding in the amount of \$100,947.48 is available in the Fiscal Year 2010–2011 Capital Budget of the Public Works Department.			
Fiscal Note			
A fiscal note is attached.			
Purchasing Language:			
Prior Council Action:	February 11, 2011 - Council approved the original construction contract.		
For More Information:	Rick Colbrunn 974-7089; Susan Garnett 974-7064; April Shaw 974-7141		
Boards and Commission Action:	Recommended by the Water and Wastewater Commission.		
MBE / WBE:	This contract will be awarded in compliance with Chapter 2-9A of the City Code (Minority Owned and Women Owner Business Enterprise Procurement Program) with 13.07% MBE and 3.61% WBE subcontractor participation to date.		
Related Items:			
Additional Backup Information			

This construction project is part of the 2006 Bond Street Reconstruction Program and is located on Ware Road, Douglas, Princeton and Benjamin Streets and Catalina and Laguna Drives in Zip Code 78741. The work includes storm drain, water and wastewater improvements prior to full depth street reconstruction. Work began in June 2010 with an estimated completion date of August 2011.

This additional authorization is requested to fund additional curb and gutter replacement and stream bank stabilization of Country Club Creek near Ware Road. The project includes two new storm drain outfalls into Country Club Creek. In addition, an emergency replacement of wastewater lines in Country Club Creek was recently completed. This additional work will complement the project by protecting and stabilizing the stream bank of the creek following replacement of the wastewater lines and construction of the storm drain outfalls.