

AUTHORIZATION HISTORY

<u>AMOUNT</u>	<u>DATE – DESCRIPTION</u>
\$1,000,000.00	06/23/11 (Council) – IH-35 Corridor Development Program Analysis
\$53,000.00	06/23/11 (Administrative Authority)
\$1,200,000.00	05/24/12 Proposed (Council) -- Amendment for Additional Engineering Services
<hr/>	
\$2,253,000.00	<i>Total Contract Authorization</i>

CONTRACT HISTORY

<u>AMOUNT</u>	<u>DATE – DESCRIPTION</u>
\$999,960.24	08/05/11 -- Original PSA for Program Development Services
\$0.00	02/24/12 – SA # 1 – Revised Scope to Include Additional Public Outreach Services
\$1,200,000.00	Proposed -- SA # 2 – Extended Limits of Analysis with TTI
<hr/>	
\$2,199,960.24	<i>Total Contract Expenditures</i>